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15 November 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 STARTS: 09961 l-S-001

Attention: Matthew Mitguard, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the October 1996 Reporting period which covers September 22, 1996
through October 26, 1996. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of October 1996, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 49 open TDD's. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was not dispatched to any emergency response sites
this month.

Significant contract management activities in October included the receipt of contract modification
numbers 6 and 7 increasing funding specifically for CERCLA removal and site assessments, as well as for
OPA. Other highlights included: initiation of hiring two new non-dedicated employees to primarily support
the increased work load under the START program; activating the Ninyo and Moore teaming subcontract
for non-dedicated LOE support primarily for the START southern California based project work; and a visit
to the Long Beach satellite office by the E&E Senior Vice President in charge of all EPA contracts for
meetings with local staff, subcontractors and EPA Task Managers working locally.

On-site technical support continued at the Casmalia Resources site in Santa Barbara County,
California until the 26th of September when the EPA turned the site over to the Responsible Party's (RP's)
contractor and demobilized from the site. The START had provided continual oversight at Casmalia from
August 3,1992, until the demobilization in September. Before leaving the site, the START revised the site
contingency plan, updated all sampling Standard Operating Procedures and Quality Assurance Sampling
Plans (QASPs) through the end of project, and completed a final sampling of the treatment effluent pond.
The START will continue to supply information and technical support to the RP group as requested by the
EPA.

For the McFarland site assessment, the START assisted the EPA during community interviews,
providing Spanish speaking team members for the interviews and upgrading the community involvement
plan. The START has prepared worksheets for cancer and non-cancer risk criteria for 300 chemicals of
concern in the community.

For the Pemeco site, the START initiated revisions of a field sampling plan and wrote a work plan
for this site assessment.

Removal assessment work continues at the Enviropur West Corporation site, a defunct RCRA
interim status treatment, storage and disposal facility in Signal Hill, California. The START finalized
detailed computerized inventories of over 550 bulk and non-bulk waste containers and approximately
650,000 gallons of tank farm capacity. The START prepared and implemented a QASP to further identify
site contaminants, and began planning for a removal action by profiling site wastes, maintaining all site
records and initiating EPA's Removal Cost Management System for cost tracking.

The START initiated a removal assessment and removal action at a site in Fresno County, California,
where over 2000 abandoned containers and drums were discovered. The START numbered, sampled and
hazard categorized the hazardous materials which included caustics, oils, fuels and paints. The removal of
the wastes continues. A soil assessment at the site is scheduled to begin in December of 1996.
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The START performed a removal assessment at the Inspection Plating site in Auburn, California,
where surface soils contaminated with metal waste from plating bath solutions were identified with a field
X-ray fluorescence (XRF) device. The scope of the site was expanded when dozens of drums and containers
of plating shop waste were discovered on the property during the soils assessment. These drums were
subsequently hazard categorized and sampled for disposal profile.

Vinyl chloride vapor contamination in residential homes was the source of concern initiating the
START site assessment activities in and adjacent to the DC Metals facility in Oakland, California. Soil-gas
sampling preparations were begun with the reserving and inventorying of Emfac's Geoprobe unit, and the
arranging for gas sampling units from the EPA regional laboratory. The START attended scoping meetings,
wrote a site QASP, reviewed historical documents, and accompanied EPA to provide Spanish speaking
translation during meetings with local residents.

The START returned to San Carlos, Arizona to the Tribal Head Start offices of an Apache
community where a response and subsequent drum removal action had occurred in August of 1996. On
September 26, the START conducted air sampling in the Head Start office basement and in overlying offices.
Analytical results are pending, and will be used to determine if the offices can safely be put back into use.

At the Sulphur Bank Mercury Mine in Clearlake, California, the START conducted an assessment
of yards on tribal lands adjacent to the mine. Samples collected were dried and analyzed with an XRF to
quantify levels of mercury and arsenic contamination. Follow-up removal actions have been postponed due
to some civil unrest in the area.

The START mobilized to perform a site assessment at the North American Resources site in
Chandler, Arizona. While the START was initially directed to evaluate hazardous material types, volumes
and containers, the site was found to have nothing other than properly stored oil. The federal Chemical
Investigation Department (CID) was on site as well, and the START assisted them with documentation and
confirmation sampling. No further action is planned at this time.

In October, the START was active on a number of ongoing EPA projects which include: treatment
sampling at the Frontier Fertilizer site in Davis, California; overseeing a responsible party-led DDT-
contaminated sediment dredging and drying operations at the United Heckathorn site in Richmond,
California; sample data presentations of 1,2-DCP contaminated groundwater at the Del Norte Pesticide site
in Crescent City, California; and assisting the Coast Guard with operating and maintaining the START'S air
monitoring system at the Sanders Aviation site in Tempe, Arizona.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of work plans, health and safety plans, final project deliverables, and overall
program QA/QC.
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11/15/1996 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010
REGION 9

MONTH END: 10/26/1996

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

CONTRACT
CEILINGS

(D

627,381.00

504,661.00

1,089,265.00

1,906,122.00

1,184,431.00

TDD
BUDGETS

(2)

286,072.99

302,490.32

106,468.97

82,948.85

5,596.25

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

ACTUALS
(4)

207,441.23

162,595.78

25,635.15

3,253.00

2,083.70

USED
(4)/(1)*100

33.06%

32.22%

2.35%

0.17%

0.18%

USED
(4)/(3)*100

N/A

N/A

N/A

N/A

N/A

LOE HOURS

ESTIMATED COST

FIXED FEE

145,700.00 64,340.00 N/A 36,686.79 25.18% N/A

11,835,254.00 3,959,135.16 5,129,633.00 1,922,731.89 16.25% 37.48%

865,226.00 382,077.15 381,893.00 217,861.08 25.18% 57.05%

TOTAL CONTRACT
DOLLARS 12,700,480.00 4,341,212.31 5,511,526.00 2,140,592.97 16.85% 38.84%



11/15/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE
MOD. NO. DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment

MODIFICATION
FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

03 08/05/1996 140,000.00

03 08/05/1996 50,000.00

05 08/26/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

|03 08/05/1996 750,000.00

|05 08/26/1996 100,000.00

06 09/20/1996 130,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00

01 02/22/1996 470,000.00

101 02/22/1996 470,000.00

03 08/05/1996 500,000.00

06 09/20/1996 714,971.00

06 09/20/1996 397,206.00

07 09/27/1996 674,349.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

07 09/27/1996 20,000.00

07 09/27/1996 370,000.00

50,000.00

190,000.00

240,000.00

290,000.00

50,000.00

190,000.00

240,000.00

290,000.00

Site Assessment

100,000.00 390,000.00

850,000.00 1,140,000.00

950,000.00 1,240,000.00

1,080,000.00 1,370,000.00

Removal Action
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,604,971.00

3,002,177.00

3,676,526.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

1,820,000.00

2,290,000.00

2,760,000.00

3,260,000.00

3,974,971.00

4,372,177.00

5,046,526.00

5,046,526.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

11/15/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00 450,000.00
MODIFICATION NUMBER: 01

32/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00
MODIFICATION NUMBER: 02

02/27/1996 100,000.00
MODIFICATION NUMBER: Q3

08/05/1996 50,000.00 50,000.00

08/05/1996 140,000.00 190,000.00

38/05/1996 500,000.00 690,000.00

08/05/1996 750,000.00 1,440,000.00

08/05/1996 50,000.00 1,490,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00

MODIFICATION NUMBER: 06

09/20/1996 714,971.00 714,971.00

39/20/1996 130,000.00 844,971.00

09/20/1996 397,206.00 1,242,177.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00 674,349.00

09/27/1996 20,000.00 694,349.00

09/27/1996 370,000.00 1,064,349.00

450,000.00 CERCLA/SARA Removal Action

500,000.00 CEPP

970,000.00 CERCLA/SARA Removal Action

1,440,000.00 CERCLA/SARA Removal Action

1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

1,615,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA Removal Action

3,005,000.00 CERCLA/SARA Site Assessment

3,055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA Site Assessment

3,919,971.00 CERCLA/SARA Removal Action

4,049,971.00 CERCLA/SARA Site Assessment

4,447,177.00 CERCLA/SARA Removal Action

5,121,526.00 CERCLA/SARA Removal Action

5,141,526.00 OPA

5,511,526.00 OPA

Confidential Business Information - Not for Release'



11/15/1996

NONE

CERCLA/SARA

Site Assessment

CERCLA/SARA

Removal Action

OPA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 10/26/1996

Region: 9

Page 1 of 1

Total
Obligations

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs
Cumulative

Fee

Total
Cumulative

Costs
REMAINING

BALANCE

.00 .00 .00 .00 .00

1,080,000.00 25,961.71 2,636.90 28,598.61 45,213.11 4,550.17 49,763.28 1,030,236.72

3,676,526.00 258,495.67 26,255.09 284,750.76 1,804,891.09 205,392.19 2,010,283.28 1,666,242.72

465,000.00 48.36 4.91 53.27 6,473.74 624.32 7,098.06 457,901.94

290,000.00 10,346.08 1,050.84 11,396.92 66,153.96 7,294.40 73,448.36 216,551.64

Total $5,511,526.00 $294,851.82 $29,947.74 $324,799.56 $1,922,731.90 $217,861.08 $2,140,592.98 $3,370,933.02



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during September 22 through October 26, 1996:

TDD#: 09-9601-0001-E EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In October 1996,
the START processed 361 spill reports.

TDD#: 09-9601-0002-E ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were no emergency
response call outs during this reporting period.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

During this reporting period, the START met with USEPA concerning the final electronic database, and is
completing the final electronic database version of the Air Directory.

TDD#: 09-9601-0004-E EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The draft document is currently being reviewed by EPA. Additional charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on August
23rd, September 9th and 20th, and again on October 4th and 18th. Under the terms of its permit with the
City of Davis, sampling of the system will be conducted on a monthly basis.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM WINDOW ROCK, ARIZONA

This TDD has been closed with an interim AOC. Charges billed this reporting period are associated with
final deliverables assembly and distribution.

TDD#: 09-9601-0009-C CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START began the final report on this project during this reporting period.

TDD#: 09-9601-0010-C DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During the reporting period, the START submitted a trip report and
groundwater data presentation.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continued oversight, sampling and analytical activities through September 25,1996 at which
time the RP group began site operation. The START completed demobilization from site on September 26,
shipping all files and equipment off-site. The START continues to work with the contracted labs on
outstanding sample data and has began preparation of the final report.

TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA. The START also attended a meeting in Denver, Colorado at
which the RP group presented a contaminant transport model and an alternative approach to site remediation.

TDD#: 09-9601-0013-D SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring equipment support to USCG
on site, and to provide technical advice to Coast Guard (by telephone) during daily operations of air
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monitoring system. A START member was on site October 21-22 to down load meteorological data and to
brief Coast Guard on continuing site activities.

TDD#: 09-9601-0014-D YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START monitored site demolition progress through phone calls with the RP contractor.

TDD#: 09-9601-0015-C OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

During this reporting period, the START reviewed the RP generated Phase II close-out report and provided
comments to the EPA. The START also conducted a file search at the California Department of Water
Resources and began compilation of the information obtained into a database.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0002-C GIBSON ENVTRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No site activities occurred this reporting period. Charges billed this month are associated with report
production

TDD#: 09-9602-0004-D ON-GOING START PROGRAM SUPPORT
PA1V#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in October included the receipt of contract
modifications numbers 6 and 7 increasing funding (specifically, CERCLA removal and site assessment as
well as OPA). This reporting period marked the completion (and demobilization from) the Casmalia
Resources site where both START and the former TAT had been assisting the EPA in assessment,
stabilization and removal activity for almost five years. Other highlights included: initiation of hiring two
new non-dedicated employees to primarily support the increased work load under the START program;
activating the Ninyo and Moore teaming subcontract for non-dedicated LOE support primarily for the
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START southern California based project work; and a visit to the Long Beach satellite office by the E&E
Senior Vice President in charge of all EPA contracts for meetings with local staff, subcontractors and EPA
Task Managers working locally. START continued, this month, developing and integrating EPA's new
computerized TDD generator protocol and utilizing the new Lotus Notes computing and communications
platform. Additional effort was devoted this month to administrative and technical support (including
analytical QA/QC, C.O.I, determinations, and implementation of the QMP and HASPs).

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-D START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was initiated. The START developed and issued a request for proposal (RFP) document for
a Basic Ordering Agreement (BOA) for START Region IX analytical services. The RFPs were sent to
approximately twenty analytical service vendors. Proposals from the vendors are currently being reviewed
by START and a review/consent package is being developed with selection recommendations for EPA's
ratification.

TDD#: 09-9604-0006-E START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALD7ORNIA

Activities which occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included: submitting
Equipment Management Plan (EMP) to PEA, finishing the 7-point justification for capital equipment
purchases, submitting year end inventory to EPA and DCMC. Equipment was also transferred from
Arlington office to San Francisco. A modification to the START contract to include this new equipment will
take place in early November.

TDD#: 09-9604-0007-D START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITEES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues.
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TDD#: 09-9604-0008-D START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating,
training, purchasing and installing software. Equipment and software arrived, and was distributed to
START members. Work has begun on acquiring a Notes server and associated software.

TDD#: 09-9604-0010-A LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

In this reporting period, the START presented one training session on Information Resources to the Los
Angeles Co. Fire Department Health Hazardous Materials Division (HMMD). All costs during this period
are associated with the preparation and presentation of this lecture. The START will present a second
training session to HMMD in mid-November.

TDD#: 09-9604-0012-D AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START assisted the American Samoa EPA staff with the preparation of a
Tafuna Power Plant quality assurance sampling plan. The START also began preparing reporting
deliverables for close-out of this phase of the project.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0003 PESTICD3E TRAINING (UC BERKELEY)
PAN#: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

During this reporting period, the START began compiling analytical results from Geoprobe Activities
conducted the August 1996 site assessment. The START has begun to write the final report for this project.
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TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

During this reporting period, the START prepared and submitted the final report. An interim closure AOC
has been submitted.

TDD#: 09-9605-0006-B FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

In this reporting period, the START met with the Task Monitor to determine the final format for the Feather
River Geographical Area Contingency Plan (FRGACP). The START began to prepare the final versions of
the response protocols, response tools and incident command sections of the FRGACP as assigned by the
Task Monitor.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0008-A T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are for computer usage rebate.

TDD#: 09-9605-0010-D PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

During this reporting period, the START conducted oversight over the Cal-EPA remediation of the tire ash -^p
at the Panache Tire Dump site.
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TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALD7ORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

On October 2, the START met with the EPA Community Involvement Officer to discuss future community
involvement activities, including community interviews and the development of the community involvement
plan. The START updated the project mailing list and provided the EPA CIO with a list of people interested
in participating in community interviews. On October 19, the START met with the EPA CIO to discuss the
community involvement plan. From October 23 through 25, the START took notes during community
interviews conducted by the EPA RPM and EPA CIO in McFarland and Visalia, California.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is awaiting further direction from the EPA. No activities occurred this reporting period.
Charges Credited this month are for computer usage rebate.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0061-SISA-XX SITE ASSESSMENT
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN OAKLAND, CALD7ORNIA

The START continued performing oversight of PRP cleanup. During this reporting period, the START
reviewed the PRP's Removal Action Workplan for Phase 1 and 2 RA Properties for the EPA's RPM. The
START has begun to write the final letter report.

TDD#: 09-9606-0006-A WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9606-0007 DUCK VALLEY PESTICIDE - REMOVAL
PAN#: 0064-DVRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OWYHEE, NEVADA

During this reporting period, the START wrote a draft removal report summarizing START oversight of the
dinoseb contaminated soil activity. An interim AOC has been submitted to EPA.

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SffiA-XX REMOVAL ACTION/EWESTIGATION/MONITORING
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0001-A COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

During this reporting period, the START produced a Cost Summary Information package for two former
TAT sites; Koppers, Oroville, California and McCormick & Baxter, Stockton, California, as requested by
EPA's Accounting Technician for the Cost Accounting Section. Currently, the START has a working
database to collect and summarize costs incurred during the TAT program, and continues working to produce
a similar report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: INTERIM WILMINGTON, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0003 TRI CITY GIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: INTERIM PHOENIX, ARIZONA

During this reporting period, the START remains in contact with CET and the OSCto monitor job progress.
Photo documentation, maps have been prepared for the final report. Final report has been submitted to EPA.

TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities have taken place under this TDD during this reporting period. Planning for future
demonstrations continues.
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TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HILT, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

During this accounting period, the final report was finalized by START and submitted to EPA. An interim
AOC was submitted.

TDD#: 09-9608-0001 LORENTZ BARREL & DRUM SITE
PAN#: 0075-LBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN JOSE, CALIFORNIA

An interim AOC has been completed and submitted. No further activities have been conducted on this site.

TDD#: 09-9608-0003 WRIGHT TERMINAL
PAN#: 0076-WTSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM LONG BEACH, CALD7ORNIA

During this reporting period, the START prepared and submitted the final report. The project was closed
because the Task Monitor determined that U.S. EPA involvement was no longer warranted. An interim
closure AOC has been submitted.

TDD#: 09-9608-0004 MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORTNG
STATUS: OPEN STOCKTON, CALIFORNIA

The START has provided to the OSC oversight of excavation operation and air monitoring of activities
during this reporting period. The START has also conducted site preparation work for pile driving and sheet
piling operation to be started on October 28, 1996.

TDD#: 09-9609-0002-A MAD RIVER PESTICIDE
PAN#: 0079-MRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HUMBOLDT, CALIFORNIA

During this reporting period, the START received the analytical data to process and draft a final letter report.

TDD#: 09-9609-0003 BRISBANE FD - RADIATION TRAINING
PAN#: 0080-BFTN-XX TRAINING
STATUS: OPEN BRISBANE, CALIFORNIA

During this reporting period, the START completed and submitted a final letter report to EPA.
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TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN CARLOS, ARIZONA

The START conducted an emergency response at this site on August 28-30, 1996. The site is located in a
building which houses the Head Start office for the Apache Tribe. START returned to the site on September
26th to conduct air sampling in the basement and overlying offices. The purpose of the sampling was to
document the presence of potential hazardous substances and to determine whether the offices could be
safely put back to use. Analytical results are pending.

TDD#: 09-9609-0006 TIDELAND OILS
PAN#: 0083-TOSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

No site activities occurred this reporting period. Charges billed month are associated with final report
production. An interim AOC has been submitted.

TDD#: 09-9609-0007-A PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HONOLULU, HAWAH

During this reporting period, the START received preliminary sample results from sampling activities at the
site. The START is currently awaiting the data package to submit a final report to the Task Monitor.

TDD#: 09-9609-0008-A RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

The START began conducting oversight on September 16th on an as-needed basis on both the afternoon and
night shifts. Because of logistical and equipment-related problems, removal operations were only conducted
sporadically during October. It is expected that modifications and improvements will result in greater
utilization of START oversight during November.

TDD#: 09-9609-0009 RALPH GRAY/WESTMINSTER SEEP
PAN#: 0086-RGSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM WESTMINSTER, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9609-0010-A ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALD7ORNIA

In this reporting period, the START continued with site assessment activities at this large scale abandoned
treatment, storage and disposal facility in Signal Hill, California. The START finalized detailed
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computerized inventories of over 550 bulk and non-bulk waste containers and approximately 650,000 gallons
of tank farm capacity. The START also prepared and implemented a quality assurance sampling and
analysis plan to further identify site contaminants and hazard classes. Other activities pertinent to the
START include maintenance of site records, RCMS, pollution report preparation, removal scope planning,
and waste profiling.

TDD#: 09-9609-0011 FRESNO CYLINDERS
PAN#: 0088-FCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FRESNO, CALIFORNIA

During this reporting period, the START prepared a letter report for this project. An interim AOC has been
submitted to EPA.

TDD#: 09-9610-0001 DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

The START prepared for mobilization to begin preliminary assessment on October 28, 1996. Preparations
included: attending a scoping meeting, writing, and submitting for EPA approval a Quality Assurance
Sampling Plan (QASP) and Site Safety Plan (SSP), reviewing historical reports and data on the site,
accompanying the OSC to provide Spanish translation during meetings with residents, arranging with the
Region IX lab for sampling media and analysis, and checking out and inventorying the Geoprobe unit.

TDD#: 09-9610-0002 INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN AUBURN, CALIFORNIA

During this reporting period, the START was tasked to perform a site assessment at the former Inspection
Plating facility and at the RP property. Access to the Inspection Plating shop has been denied by the RP,
therefore no activity has been performed on site. The Cruz Ranch area has been samples and screened by
the XRF. A small area of soil has been discovered to contain approximately 1000 ppm of Cr by XRF
analysis. Confirmation results are still pending. In addition, the Cruz Ranch area was discovered to contain
approximately 300 gallons of plating shop waste in numerous containers. Removal actions are pending.

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activity has been performed during this reporting period.

TDD#: 09-9610-0004 NORTH AMERICAN RESOURCES
PAN#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN CHANDLER, ARIZONA

During this reporting period, the START was tasked to perform a preliminary site assessment at the North
American Resources site in Chandler, Arizona. Specifically, START was tasked to photo document (video,
camera), evaluate waste types, volumes and container conditions, and make recommendations to the Task
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Monitor as needed. START arrived on site with Criminal Investigation Dept (CID) members and discovered
that the site was clean. No leaking or mislabeled containers, no storage pits containing product, and no
evidence of materials other than oil on site. START assisted CID members with documentation and
sampling. The EPA Task Monitor determined the site condition did not merit further investigation and
limited START activities to assisting CID members on and as needed basis. A detailed report will be
submitted in mid-November.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Because the McFarland investigation involves the integration of many distinct tasks over a long time period,
a separate project management task has been established. Under this task, the START will provide oversight
of all activities, provide overall project QA and meet and report regularly to EPA Task Managers. This
reporting period, an overall workplan was drafted for the entire project, it will be submitted to EPA in
November.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START prepared Excel worksheet to calculate cancer and non-cancer risk
criteria for 300 chemicals of concern. START also met with EPA risk assessors and McFarland project
manager to define worksheet format.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START met with EPA project manager and office of Drinking Water staff
to discuss data management needs for the McFarland Project.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

During this reporting period, the START met with EPA on two occasions to determine the scope of field
activities. START prepared a work plan which described ESI project objectives, summarized required tasks
to be conducted within the ESI, and included a project cost estimate. Also the START began revising the
existing Field Sampling Pan to incorporate revisions to the scope of field activities.

TDD#: 09-9610-0014 FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

The START was directed to perform a removal assessment at the Fresno Drum site located in Fresno County,
California. This reporting period, the START assisted EPA, ERCS and the USCG with the investigation of
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over 2000 containers of various hazardous materials including caustics, oils, fuels, paints, all containers were
numbered, sampled and hazard categorized. A soil and subsurface investigation is pending the removal of
the containers in December.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN CLEARLAKE, CALIFORNIA

The Site Safety Plan (SSP) has been prepared and a site audit has been conducted. Split samples of property
yards have been collected from RPM and analyzed using the XRF for arsenic and mercury.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 11/15/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

P1

P4

T1

P3

TOTAL

Dollars
Budgeted:

157,045.80

.00

.00

.00

2,631.60

.00

726.00

160,403.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,230.00

Total Dollars
Spent:

65,398.34

705.30

208.11

.00

1,128.76

.00

.00

193.56

22.57

$67,656.64

Labor Hours
Spent

112.50

153.00

11.00

131.50

28.00

5.00

1,610.00

2,051.00

Balance:

91,647.46

-705.30

-208.11

.00

1,502.84

.00

726.00

$92,746.76

Balance

-112.50

-153.00

-11.00

-131.50

-28.00

-5.00

-1,610.00

1,179.00

Estimated
Dollars

Required:

157,045.80

.00

.00

.00

2,631.60

.00

726.00

$160,403.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,230.00

Dollars per
LOE hour
delivered:

34.46

.37

.11

.00

.59

.00

.00

.10

.01

$35.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 11/15/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

T1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

81.00

1.00

82.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-81.00 .00

-1.00 .00

-82.00 3,230.00

TOTAL Direct Labor $2,261.47 $27.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 11/15/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

T2

P2

P4

P3

TOTAL

Dollars
Budgeted:

93,557.70

7,865.00

6,655.00

.00

3,618.45

.00

6,050.00

117,746.15

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,860.00

Total Dollars
Spent:

43,546.65

724.15

923.16

.00

520.27

.00

.00

349.82

10.41

$46,074.46

Labor Hours
Spent

174.90

12.00

430.66

56.89

720.59

1,395.04

Balance:

50,011.05

7,140.85

5,731.84

.00

3,098.18

.00

6,050.00

$71,671.69

Balance

-174.90

-12.00

-430.66

-56.89

-720.59

464.96

Estimated
Dollars

Required:

93,557.70

7,865.00

6,655.00

.00

3,618.45

.00

6,050.00

$117,746.15

Estimated
Hours

required

.00

.00

.00

.00

.00

1,860.00

Dollars per
LOE hour
delivered:

31.22

.52

.66

.00

.37

.00

.00

.25

.01

$33.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 11/15/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-.25 .00

-.25 1,860.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 11/15/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

P1

P3

P4

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

8,504.39

2,294.22

6.00

.00

774.00

.00

.00

488.25

15.47

$12,082.33

6.00

6.00

67.00

169.50

3.00

251.50

Balance:

9,958.05

730.78

599.00

.00

-774.00

.00

.00

$10,010.11

Balance

-6.00

-6.00

-67.00

-169.50

-3.00

148.50

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

33.81

9.12

.02

.00

3.08

.00

.00

1.94

.06

$48.04
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 11/15/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted
Subtask Description: Latow

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

92.00

92.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret"Jired

-92.00 .00

-92.00 400.00

TOTAL Direct Labor $5,927.45 $64.43
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 11/15/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,177.71

233.25

.00

.00

.00

.00

.00

49.50

.00

$2,460.46

Labor Hours
Spent

5.00

56.00

5.00

11.00

77.00

Balance:

2,284.53

3,396.75

.00

.00

.00

.00

.00

$5,631.78

Balance

-5.00

-56.00

-5.00

-11.00

-1.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

103.70

11.11

.00

.00

.00

.00

.00

2.36

.00

$117.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 11/15/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

State: CA

Subtask

Region: 9

Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ujred

-1.00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 11/15/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

T2

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

291.03

.00

.00

.00

.00

.00

61.41

.00

$1,165.15

Labor Hours
Spent

1.00

14.00

3.00

18.00

Balance:

2,184.69

-44.43

.00

.00

.00

.00

.00

$2,078.85

Balance

-1.00

-14.00

-3.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.17

.00

.00

.00

.00

.00

3.41

.00

$64.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 11/15/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T1

P2

P4

P3

T2

P1

TOTAL

Dollars
Budgeted:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

26,954.68

1,244.42

1,302.02

.00

.00

.00

.00

539.30

.00

$30,040.42

Labor Hours
Spent

16.00

18.00

5.00

596.00

17.00

27.00

679.00

Balance:

15,952.12

1,780.58

512.98

1,210.00

600.00

.00

1,000.00

$20,516.38

Balance

-16.00

-18.00

-5.00

-596.00

-17.00

-27.00

321.00

Estimated
Dollars

Required:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

39.70

1.83

1.92

.00

.00

.00

.00

.79

.00

$44.24
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 11/15/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Labor SpentSubtask Description:
Hours

State: CA

Estimated
Hours

Balance ret»uired

NO SUBTASK USED

NO SUBTASK USED

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.25

9.50

9.75

Dollars per
LOE hour
delivered:

-.25

-9.50

-9.75

.00

.00

1,000.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 11/15/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLIS ID: NN0000146621 SSID : 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

SS

P2

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

6,754.98

412.74

1,635.63

.00

.00

.00

.00

432.67

.00

$9,236.02

Labor Hours
Spent

112.50

3.00

2.00

51.00

3.00

39.50

211.00

Balance:

5,429.58

797.26

784.37

.00

.00

.00

.00

$6,578.54

Balance

-112.50

-3.00

-2.00

-51.00

-3.00

-39.50

106.00

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

32.48

1.98

7.86

.00

.00

.00

.00

2.08

.00

$44.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 11/15/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

14.50

14.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-14.50 .00

-14.75 317.00

TOTAL Direct Labor $921.14 $63.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 11/15/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P2

P1

P3

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,967.55

642.45

33.60

.00

.00

.00

.00

142.72

.00

$5,786.32

2.00

2.00

125.00

1.00

17.00

147.00

Balance:

1,041.03

-37.45

1,176.40

.00

.00

.00

.00

$2,037.26

Balance

-2.00

-2.00

-125.00

-1.00

-17.00

3.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.79

4.37

.23

.00

.00

.00

.00

.97

.00

$39.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 11/15/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLIS ID: CAT080014194 SSID : 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 11/15/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR
State: CA

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

9,305.67

626.62

642.17

.00

.00

.00

.00

268.08

.00

$10,842.54

Labor Hours
Spent

4.00

254.00

11.00

269.00

Balance:

15,080.33

5,229.78

27,175.73

.00

.00

.00

.00

$47,217.76

Balance

-4.00

-254.00

-11.00

231.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

34.59

2.33

2.39

.00

.00

.00

.00

1.00

.00

$40.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 11/15/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Re9ion: 9 Budgeted
Subtask Description: L?bor

v Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 11/15/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENTCITY County: DEL NORTE State: CA

CERCLISID: SSID: 33

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

P3

P1

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

11,812.69

1,911.29

2,019.99

.00

.00

.00

.00

835.33

.00

$16,579.30

7.00

6.00

8.00

270.50

24.50

316.00

Balance:

15,680.31

508.71

4,030.01

.00

.00

.00

.00

$19,383.70

Balance

-7.00

-6.00

-8.00

-270.50

-24.50

284.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.38

6.05

6.39

.00

.00

.00

.00

2.64

.00

$52.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 11/15/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENTCITY County: DEL NORTE State: CA

CERCLISID: SSID: 33

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

30.00

.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-30.00 .00

-.25 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 11/15/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Management

Data Validation

NO SUBTASK USED

Data Validation

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

P2

P1

P3

P1

P1

T2

P3

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

131,674.55

10,278.79

61,528.94

.00

15,823.77

.00

.00

15,243.87

316.47

$234,866.39

Labor Hours
Spent

1,880.00

21.00

3.50

1,545.00

897.50

188.00

17.00

17.00

33.00

1.00

4,603.00

Balance:

230,126.45

-6,648.49

23,171.06

.00

-15,823.77

.00

6,000.00

$221,264.91

Balance

-1,880.00

-21.00

-3.50

-1,545.00

-897.50

-188.00

-17.00

-17.00

-33.00

-1.00

4,432.00

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.63

2.23

13.38

.00

3.44

.00

.00

3.31

.07

$51.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 11/15/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

T1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

627.50

330.50

182.75

.25

1,141.00

Dollars per
LOE hour
delivered:

Balance

-627.50

-330.50

-182.75

-.25

-1,141.00

Estimated
Hours

required

.00

.00

.00

.00

9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 11/15/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV

CERCLISID: SSID: W6

Project Manager: MARTIN, PAUL W

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P4

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

15,570.18

1,997.26

2,553.16

.00

.00

.00

.00

965.57

.00

$21,086.17

Labor Hours
Spent

401.00

6.00

5.00

8.00

420.00

Balance:

17,057.82

422.74

7,126.84

.00

.00

.00

.00

$23,641.83

Balance

-401.00

-6.00

-5.00

-8.00

280.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.07

4.76

6.08

.00

.00

.00

.00

2.30

.00

$50.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 11/15/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV

CERCLISID: SSID: W6

Project Manager: MARTIN, PAUL W

EPA Project Monitor: ZUROSKI, DONN
Estimated

""H""1- ° Budgeted Labor Hours
Subtask Description: -?bor sPent

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance re«uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 11/15/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

P4

P2

P1

P4

T2

P3

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

49,426.16

12,523.16

15,514.35

66.84

.00

.00

.00

5,949.16

.00

$83,479.67

Labor Hours
Spent

541.00

215.50

9.00

13.00

82.50

14.00

19.00

668.00

1,562.00

Balance:

71,430.44

-6,473.16

-6,439.35

-66.84

.00

3,000.00

.00

$55,501.93

Balance

-541.00

-215.50

-9.00

-13.00

-82.50

-14.00

-19.00

-668.00

858.00

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.64

8.02

9.93

.04

.00

.00

.00

3.81

.00

$53.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 11/15/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 2,420.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 11/15/1996

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

P1

TOTAL

Dollars
Budgeted:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Budgeted
Labor
Hours

.00

.00

.00

.00

480.00

Total Dollars
Spent:

14,088.11

533.34

1,837.62

118.22

.00

.00

.00

525.66

.00

$17,102.95

Labor Hours
Spent

285.00

6.00

12.00

21.00

324.00

Balance:

9,898.92

676.66

1,792.38

-118.22

.00

.00

.00

$11,724.08

Balance

-285.00

-6.00

-12.00

-21.00

156.00

Estimated
Dollars

Required:

23,987.03

1,210.00

3,630.00

.00

.00

.00

.00

$28,827.03

Estimated
Hours

required

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

43.48

1.65

5.67

.36

.00

.00

.00

1.62

.00

$52.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 11/15/1996

Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997

Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re('uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 480.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 11/15/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P4

P2

P1

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

13,493.82

874.83

126.84

.00

.00

.00

.00

211.76

.00

$14,707.25

4.00

245.00

2.00

129.50

22.50

403.00

Balance:

12,184.44

335.17

357.16

.00

.00

.00

.00

$12,665.01

Balance

-4.00

-245.00

-2.00

-129.50

-22.50

130.00

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.48

2.17

.31

.00

.00

.00

.00

.53

.00

$36.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 11/15/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance '**"'"*«

-.25 .00

-.25 533.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 11/15/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,319.71

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,327.82

Labor Hours
Spent

2.00

4.00

37.50

9.00

10.00

62.50

Balance:

1,788.29

1,203.30

.00

.00

.00

.00

194.21

$3,184.39

Balance

-2.00

-4.00

-37.50

-9.00

-10.00

17.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.12

.11

.00

.00

.00

.00

.00

.02

.00

$37.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 11/15/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,739.18

43.40

.00

.00

.00

.00

.00

9.19

.00

$4,791.77

Labor Hours
Spent

2.00

3.00

36.00

102.00

7.00

150.00

Balance:

1,996.57

1,408.60

242.00

.00

.00

.00

.00

$3,637.98

Balance

-2.00

-3.00

-36.00

-102.00

-7.00

.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

31.59

.29

.00

.00

.00

.00

.00

.06

.00

$31.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 11/15/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P2

P3

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

263.92

.00

.00

.00

.00

.00

55.74

.00

$2,309.80

2.00

42.00

9.00

4.00

57.00

Balance:

255.11

946.08

.00

.00

.00

.00

.00

$1,145.45

Balance

-2.00

-42.00

-9.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.63

.00

.00

.00

.00

.00

.98

.00

$40.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 11/15/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 11/15/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,524.00

1,284.93

240.65

.00

112.88

1,753.00

.00

321.94

2.26

$21,239.66

89.50

420.00

31.50

541.00

Balance:

7,075.28

530.07

-240.65

.00

-112.88

1,940.00

.00

$8,867.62

Balance

-89.50

-420.00

-31.50

63.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.38

.44

.00

.21

3.24

.00

.60

.00

$39.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 11/15/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

6.00

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-6.00 .00

-6.00 604.00

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 11/15/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

251.14

.00

.00

.00

.00

.00

53.02

.00

$1,583.19

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

232.86

.00

.00

.00

.00

.00

$1,533.77

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.39

.00

.00

.00

.00

.00

1.56

.00

$46.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 11/15/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 35.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 11/15/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,193.49

253.16

427.21

.00

.00

.00

.00

143.53

.00

$6,017.39

Labor Hours
Spent

4.00

2.00

15.50

166.00

2.00

189.50

Balance:

2,408.51

-253.16

-427.21

.00

.00

.00

.00

$1,584.61

Balance

-4.00

-2.00

-15.50

-166.00

-2.00

110.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.41

1.34

2.25

.00

.00

.00

.00

.76

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 11/15/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*ulred

-.25 .00

-.25 300.00

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 11/15/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

94.01

.00

.00

.00

.00

.00

19.86

.00

$7,971.10

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

147.99

.00

.00

.00

.00

.00

$1,251.90

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.47

.00

.00

.00

.00

.00

.10

.00

$40.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 11/15/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

340.00

Total Dollars
Spent:

1,762.43

129.35

329.88

.00

.00

.00

.00

97.01

.00

$2,318.67

Labor Hours
Spent

4.00

7.00

49.50

60.50

Balance:

11,676.92

112.65

638.12

.00

.00

.00

.00

$12,330.68

Balance

-4.00

-7.00

-49.50

279.50

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

29.13

2.14

5.45

.00

.00

.00

.00

1.60

.00

$38.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 11/15/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino State.

CERCLISID: CA0001342039 SSID: CL

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

40,364.48

4,295.70

6,961.37

.00

.00

.00

.00

2,376.80

.00

$53,998.35

Labor Hours
Spent

3.00

2.50

10.00

284.50

746.00

278.00

1,324.00

Balance:

12,668.64

-3,085.70

2,718.63

.00

.00

.00

1,600.00

$11,524.77

Balance

-3.00

-2.50

-10.00

-284.50

-746.00

-278.00

-2.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.54

3.25

5.27

.00

.00

.00

.00

1.80

.00

$40.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 11/15/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Site Assessment

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

P4

P3

P1

TOTAL

Dollars
Budgeted:

479,902.20

116,765.00

17,545.00

.00

9,868.50

.00

8,470.00

632,550.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,090.00

Total Dollars
Spent:

264,900.57

84,954.92

21,474.19

364.31

9,123.42

.00

.00

22,628.61

182.45

$403,628.47

Labor Hours
Spent

782.50

40.00

2,000.88

834.50

2,800.00

418.50

556.00

10.00

17.00

.50

7,459.88

Balance:

215,001.63

31,810.08

-3,929.19

-364.31

745.08

.00

8,470.00

$228,922.23

Balance

-782.50

-40.00

-2,000.88

-834.50

-2,800.00

-418.50

-556.00

-10.00

-17.00

-.50

-369.88

Estimated
Dollars

Required:

479,902.20

1 16,765.00

17,545.00

.00

9,868.50

.00

8,470.00

$632,550.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,090.00

Dollars per
LOE hour
delivered:

48.53

15.56

3.93

.07

1.67

.00

.00

4.15

.03

$73.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 11/15/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

P4 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

6.00

924.75

16.50

262.75

44.50

1,254.50

Dollars per
LOE hour
delivered:

Balance

-6.00

-924.75

-16.50

-262.75

-44.50

-1,254.50

Estimated
Hours

required

.00

.00

.00

.00

.00

7,090.00

TOTAL Direct Labor $59,754.97 $181.21
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 11/15/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

P4

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

321.12

670.84

.00

.00

.00

.00

209.24

.00

$6,565.84

Labor Hours
Spent

191.00

2.00

6.00

199.00

Balance:

22,405.71

1,130.88

902.16

.00

.00

.00

.00

$24,229.51

Balance

-191.00

-2.00

-6.00

451.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.61

3.37

.00

.00

.00

.00

1.05

.00

$32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 11/15/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATED

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

225.41

.00

.00

.00

.00

.00

47.57

.00

$3,015.19

3.00

53.50

22.00

78.50

Balance:

647.39

-189.11

.00

.00

.00

.00

.00

$410.71

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.87

.00

.00

.00

.00

.00

.61

.00

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 11/15/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATED

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 11/15/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLIS ID: SSID : CN

Project Manager: MCDONALD, CAMERON

State: NV

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Mitguard, Matt

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1,052.07

3,036.96

.00

.00

.00

.00

862.80

.00

$19,048.39

Labor Hours
Spent

2.00

.50

9.00

331.50

1.00

77.00

421.00

Balance:

9,478.24

157.93

776.96

1,50040

.00

.00

90.00

$11,140.73

Balance

-2.00

-.50

-9.00

-331.50

-1.00

-77.00

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.50

7.22

.00

.00

.00

.00

2.05

.00

$45.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 11/15/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T2 .00

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

3.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-.25 .00

-.25 .00

-3.25 .00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 11/15/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,368.38

.00

.00

545.13

147.37

$21,648.07

Labor Hours
Spent

10.00

17.00

140.50

236.50

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,368.38

6,000.00

.00

$6,071.55

Balance

-10.00

-17.00

-140.50

-236.50

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.24

.00

.00

1.35

.36

$53.58
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 11/15/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

2.00

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-2.00 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 11/15/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 11/15/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

2,156.24

27.87

.00

.00

.00

.00

.00

5.92

.00

$2,190.03

5.00

19.00

1.00

35.50

60.50

Balance:

4,476.16

1,061.13

3,630.00

.00

.00

.00

.00

$9,161.37

Balance

-5.00

-19.00

-1.00

-35.50

74.50

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

35.64

.46

.00

.00

.00

.00

.00

.10

.00

$36.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 11/15/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

25

4.75

4.00

9.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-.25 .00

-4.75 .00

-4.00 .00

-9.00 135.00

TOTAL Direct Labor $547.13 $128.74

Page 23 of 53 *** Confidential Business Information - Not for Release **



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 11/15/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,093.46

159.92

206.30

.00

.00

.00

.00

77.65

.00

$2,537.33

3.00

3.00

54.00

60.00

Balance:

1,003.36

384.58

640.70

.00

.00

.00

.00

$1,950.99

Balance

-3.00

-3.00

-54.00

20.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.89

2.67

3.44

.00

.00

.00

.00

1.29

.00

$42.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 11/15/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

31.16

14.00

.00

.00

.00

.00

9.53

.00

$1,993.03

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

89.84

-14.00

.00

.00

.00

.00

$1,001.89

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.68

.31

.00

.00

.00

.00

.21

.00

$43.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 11/15/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

367.77

.70

.00

.00

.00

.00

.00

.15

.00

$368.62

Labor Hours
Spent

2.00

.50

9.00

11.50

Balance:

8,613.23

1,209.30

.00

.00

.00

.00

.00

$9,822.38

Balance

-2.00

-.50

-9.00

188.50

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.98

.06

.00

.00

.00

.00

.00

.01

.00

$32.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 11/15/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

23.63

15.56

.00

.00

.00

.00

8.27

.00

$1,310.32

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

97.37

14.69

.00

.00

.00

40.00

$636.57

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.65

.43

.00

.00

.00

.00

.23

.00

$35.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 11/15/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

3.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-1.00 .00

-3.00 .00

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 11/15/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CQ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

240.43

423.44

.00

1,549.41

.00

.00

140.07

30.98

$6,010.31

Labor Hours
Spent

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

1.57

181.56

.00

-1,549.41

.00

500.00

$3,225.32

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

1.60

2.82

.00

10.33

.00

.00

.93

.21

$40.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 11/15/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CQ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance re('uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 180.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 11/15/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

6,391.45

770.47

1,056.33

.00

637.87

.00

.00

385.72

12.75

$9,254.59

Labor Hours
Spent

5.00

8.00

6.00

73.00

122.50

214.50

Balance:

8,880.00

101.94

153.67

.00

-637.87

1,000.00

.00

$9,099.27

Balance

-5.00

-8.00

-6.00

-73.00

-122.50

55.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

29.80

3.59

4.92

.00

2.97

.00

.00

1.80

.06

$43.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 11/15/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted

Subtask Description: Tj
abor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 11/15/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: CR

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

267.47

410.75

.00

.00

.00

.00

143.10

.00

$8,694.65

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

337.53

799.25

.00

.00

.00

500.00

$6,217.05

Balance

-14.00

-8.00

-91.50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

1.04

1.60

.00

.00

.00

.00

.56

.00

$33.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 11/15/1996

Site Name: START QA MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

36,297.95

1,815.00

1,452.00

.00

6,250.05

.00

605.00

$46,420.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

987.00

Total Dollars
Spent:

17,518.12

1,660.23

.00

.00

822.38

.00

.00

354.07

16.44

$20,371.24

Labor Hours
Spent

8.00

2.00

2.00

302.50

157.00

67.50

539.00

Balance:

18,779.83

154.77

1,452.00

.00

5,427.67

.00

605.00

$26,048.76

Balance

-8.00

-2.00

-2.00

-302.50

-157.00

-67.50

448.00

Estimated
Dollars

Required:

36,297.95

1,815.00

1,452.00

.00

6,250.05

.00

605.00

$46,420.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

987.00

Dollars per
LOE hour
delivered:

32.62

3.09

.00

.00

1.53

.00

.00

.66

.03

$37.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 11/15/1996

Site Name: START QA MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9 Budgeted Labor Hours

Subtask Description: Tj
abor sPent

Hours

NO SUBTASK USED P3 .00

TOTAL 00

Total Dollars
Spent:

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-2.00 .00

-2.00 987.00

TOTAL Direct Labor $144.31 $72.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 11/15/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

95,701.85

9,680.00

544.50

.00

3,289.50

.00

9,075.00

118,290.85

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

2,846.00

Total Dollars
Spent:

50,177.57

14,905.73

6,609.32

678.74

806.26

.00

.00

4,733.65

16.12

$77,927.39

23.00

22.00

18.00

261.00

990.50

446.50

1,761.00

Balance:

45,524.28

-5,225.73

-6,064.82

-678.74

2,483.24

.00

9,075.00

$40,363.46

Balance

-23.00

-22.00

-18.00

-261.00

-990.50

-446.50

1,085.00

Estimated
Dollars

Required:

95,701.85

9,680.00

544.50

.00

3,289.50

.00

9,075.00

$118,290.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,846.00

Dollars per
LOE hour
delivered:

28.49

8.46

3.75

.39

.46

.00

.00

2.69

.01

$44.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 11/15/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: NELSON, Karen

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-14.00 .00

-14.00 2,846.00

TOTAL Direct Labor $1,185.16 $84.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 11/15/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

45,831.18

6,413.00

1,210.00

.00

263.16

.00

.00

$53,717.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,061.00

Total Dollars
Spent:

20,791.64

1,719.55

255.64

.00

419.25

.00

.00

422.20

8.38

$23,616.66

8.00

8.00

22.00

154.00

409.00

38.50

639.50

Balance:

25,039.54

4,693.45

954.36

.00

-156.09

.00

.00

$30,100.68

Balance

-8.00

-8.00

-22.00

-154.00

-409.00

-38.50

421.50

Estimated
Dollars

Required:

45,831.18

6,413.00

1,210.00

.00

263.16

.00

.00

$53,717.34

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,061.00

Dollars per
LOE hour
delivered:

32.51

2.69

.40

.00

.66

.00

.00

.66

.01

$36.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 11/15/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P4 .00

TOTAL .00

Total Dollars
Spent:

8.00

2.50

10.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-8.00 .00

-2.50 .00

-10.50 1,061.00

TOTAL Direct Labor $630.96 $252.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 11/15/1996

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

47,841.50

18,150.00

.00

.00

2,467.13

.00

9,075.00

$77,533.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

15,498.45

7,678.98

318.63

.00

129.01

.00

.00

1,699.20

2.58

$25,326.85

Labor Hours
Spent

11.00

3.00

21.00

334.00

5.00

18.50

392.50

Balance:

32,343.05

10,471.02

-318.63

.00

2,338.12

.00

9,075.00

$52,206.78

Balance

-11.00

-3.00

-21.00

-334.00

-5.00

-18.50

707.50

Estimated
Dollars

Required:

47,841.50

18,150.00

.00

.00

2,467.13

.00

9,075.00

$77,533.63

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

39.49

19.56

.81

.00

.33

.00

.00

4.33

.01

$64.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 11/15/1996

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: NELSON, Karen

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

266.50

2.00

273.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-5.00 .00

-266.50 .00

-2.00 .00

-273.50 1,100.00

TOTAL Direct Labor $17,200.23 $62.89
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 11/15/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,591.49

162.32

.00

.00

.00

.00

.00

34.74

.00

$2,788.55

Labor Hours
Spent

3.00

1.00

77.00

81.00

Balance:

3,098.51

1,047.68

.00

.00

.00

.00

.00

$4,111.45

Balance

-3.00

-1.00

-77.00

19.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.39

2.03

.00

.00

.00

.00

.00

.43

.00

$34.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 11/15/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted
Labor
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

1,078.23

.00

.00

.00

.00

.00

.00

.00

.00

$1,078.23

Labor Hours
Spent

3.00

3.00

20.00

26.00

Balance:

30,903.77

220.22

393.25

.00

.00

.00

.00

$31,517.24

Balance

-3.00

-3.00

-20.00

46.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.47

.00

.00

.00

.00

.00

.00

.00

.00

$41.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 11/15/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: American Samoa County: Trust Territory

CERCLISID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

101,152.85

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

31,509.67

11,885.78

6,814.34

763.36

16,602.15

.00

.00

4,159.95

332.04

$72,067.29

12.00

8.00

7.50

6.00

759.50

7.00

44.00

844.00

Balance:

26,968.18

214.22

2,260.66

-763.36

3,397.85

1,500.00

.00

$29,085.56

Balance

-12.00

-8.00

-7.50

-6.00

-759.50

-7.00

-44.00

306.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

37.67

14.21

8.15

.91

19.85

.00

.00

4.97

.40

$86.15
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9605-0001

TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

7,464.87

447.40

.00

.00

55.00

.00

.00

95.56

1.10

$8,063.93

Labor Hours
Spent

3.00

1.00

150.50

.50

19.00

174.00

Balance:

7,560.13

• 157.60

.00

.00

-55.00

3,000.00

.00

$10,566.07

Balance

-3.00

-1.00

-150.50

-.50

-19.00

176.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

43.15

2.59

.00

.00

.32

.00

.00

.55

.01

$46.61
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 11/15/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLISID: SSID: CS

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: LaborK Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

re('uired

NO SUBTASK USED SS .00 .50 -.50 .00

TOTAL .00 .50 -.50 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA-Outdoor Workshop Report Date: 11/15/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark
State: NV

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,926.56

2,349.28

2,328.39

.00

.00

.00

.00

987.19

.00

$10,591.42

Labor Hours
Spent

8.00

4.00

97.00

62.00

171.00

Balance:

3,634.94

1,280.72

3,951.51

.00

.00

.00

.00

$7,879.98

Balance

-8.00

-4.00

-97.00

-62.00

79.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.81

13.74

13.62

.00

.00

.00

.00

5.77

.00

$61.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 11/15/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,332.40

200.74

423.43

.00

.00

.00

.00

131.82

.00

$5,088.39

Labor Hours
Spent

5.00

69.00

40.00

114.00

Balance:

1,091.70

162.26

181.57

.00

.00

.00

.00

$1,303.71

Balance

-5.00

-69.00

-40.00

6.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

38.00

1.76

3.71

.00

.00

.00

.00

1.16

.00

$44.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 11/15/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

NO SUBTASK USED P3 .00 5.50

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance ret'ulred

-5.50 .00

TOTAL .00

Total Dollars
Spent:

5.50

Dollars per
LOE hour
delivered:

-5.50 120.00

TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 11/15/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

21,668.95

17,175.19

3,507.20

.00

3,435.96

.00

.00

4,425.65

68.71

$50,281.66

19.00

12.00

289.00

239.00

184.50

743.50

Balance:

29,023.95

-14,755.19

3,147.80

.00

-3,435.96

20,000.00

4,000.00

$33,486.24

Balance

-19.00

-12.00

-289.00

-239.00

-184.50

256.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.14

23.10

4.72

.00

4.62

.00

.00

5.95

.09

$67.63
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 11/15/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

55.00

55.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-55.00 .00

-55.00 1,000.00

TOTAL Direct Labor $4,206.46 $76.48
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 11/15/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

428.07

662.14

.00

.00

.00

.00

233.35

.00

$11,226.78

7.00

2.00

5.00

47.00

222.00

3.00

286.00

Balance:

6,675.53

4,774.93

1,757.86

.00

.00

.00

.00

$12,974.97

Balance

-7.00

-2.00

-5.00

-47.00

-222.00

-3.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.51

2.33

.00

.00

.00

.00

.82

.00

$39.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 11/15/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,210.50

7,260.00

3,630.00

.00

1,000.00

.00

.00

$56,100.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

25,923.35

3,401.95

2,524.93

.00

1,064.26

.00

.00

1,264.28

21.29

$34,200.06

Labor Hours
Spent

14.00

10.00

24.50

16.00

294.00

319.00

36.00

713.50

Balance:

18,287.15

3,858.05

1,105.07

.00

-64.26

.00

.00

$21,900.44

Balance

-14.00

-10.00

-24.50

-16.00

-294.00

-319.00

-36.00

216.50

Estimated
Dollars

Required:

44,210.50

7,260.00

3,630.00

2,420.00

1,000.00

.00

.00

$58,520.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

37.62

4.94

3.66

.00

1.54

.00

.00

1.83

.03

$49.64
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 11/15/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

8.50

16.50

2.50

27.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'llired

-8.50 .00

-16.50 .00

-2.50 .00

-27.50 930.00

TOTAL Direct Labor $1,720.77 $90.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 11/15/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,820.56

194.46

69.40

.00

.00

.00

.00

56.16

.00

$4,140.58

Labor Hours
Spent

2.00

1.00

29.00

74.50

106.50

Balance:

3,704.74

1,015.54

535.60

.00

.00

.00

1,000.00

$6,199.72

Balance

-2.00

-1.00

-29.00

-74.50

93.50

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.21

1.84

.66

.00

.00

.00

.00

.53

.00

$39.25

Page 52 of 90 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 11/15/1996

Site Name: T.A.LE.S. DATABASE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

572.33

7.63

.00

.00

.00

.00

.00

1.63

.00

$581.59

Labor Hours
Spent

4.00

2.00

10.00

16.00

Balance:

19,874.27

-7.63

.00

.00

.00

.00

1,600.00

$21,465.01

Balance

-4.00

-2.00

-10.00

384.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

35.77

.48

.00

.00

.00

.00

.00

.10

.00

$36.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 11/15/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,101.62

84.90

.00

.00

451.50

.00

.00

17.93

9.03

$1,664.98

Labor Hours
Spent

3.00

600

1700

1400

40.00

Balance:

536.48

157.10

.00

.00

-451.50

.00

.00

$215.12

Balance

-3.00

-6.00

-17.00

-14.00

.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

27.54

2.12

.00

.00

11.29

.00

.00

.45

.23

$41.62
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 11/15/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent Balance

Estimated
Hours

re<uired

NO SUBTASK USED SS .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 11/15/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

TOTAL

Dollars
Budgeted:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

22,602.18

1,876.49

3,222.49

92.23

3,337.50

.00

.00

1,104.84

66.75

$32,302.48

Labor Hours
Spent

2.00

18.00

2300

56400

607.00

Balance:

10,988.97

-61.49

-802.49

-92.23

-3,337.50

7,500.00

1,500.00

$14,523.67

Balance

-2.00

-18.00

-23.00

-564.00

93.00

Estimated
Dollars

Required:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.24

3.09

5.31

.15

5.50

.00

.00

1.82

.11

$53.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 11/15/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P3 .00 26.00 -26.00 .00

TOTAL .00 26.00 -26.00 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,057.04 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 11/15/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,105.27

46.42

35.75

.00

1,693.13

.00

.00

17.43

33.85

$2,931.85

3.00

9.00

2.50

68.50

83.00

Balance:

3,654 03

31658

-3575

00

-1,693 13

.00

.00

$2,190.45

Balance

-3.00

-9.00

-2.50

-68.50

67.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

13.32

.56

.43

.00

20.40

.00

.00

.21

.41

$35.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 11/15/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Daian^a required
DcHcinC6

NO SUBTASK USED SS .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 150.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

.00

800.00

Total Dollars
Spent:

1,522.21

3,497.07

.00

.00

.00

.00

.00

74766

.00

$5,766.94

Labor Hours
Spent

7.00

200

1800

550

3250

Balance:

56,380 09

1,342.93

4,235.00

.00

1,000.00

.00

2,000.00

$64,210.36

Balance

-7.00

-2.00

-18.00

-5.50

767.50

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

49.91

114.66

.00

.00

.00

.00

.00

24.51

.00

$189.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

P3

P3

P3

SS

P3

P2

P3

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

2.00

1.00

2.00

4.00

.25

206.00

87.75

1.00

304.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ujred

-2.00

-1.00

-2.00

-4.00

-.25

-206.00

-87.75

-1.00

-304.00

.00

.00

.00

.00

.00

.00

.00

.00

800.00

TOTAL Direct Labor $21,584.45 $71.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 11/15/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager. CLEMENS, ROBIN R

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

789.64

21.27

.00

.00

.00

.00

.00

4.56

.00

$815.47

2.00

2.00

15.00

2.00

21.00

Balance:

3,205.01

341.73

.00

242.00

.00

.00

100.00

$3,884.18

Balance

-2.00

-2.00

-15.00

-2.00

59.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.60

1.01

.00

.00

.00

.00

.00

.22

.00

$38.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 11/15/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted
Labor
Hours

.00

.00

130.00

Total Dollars
Spent:

3,099.59

53.52

.00

.00

.00

.00

.00

11.45

.00

$3,164.56

Labor Hours
Spent

4.00

81.00

85.00

Balance:

3,522.61

279.23

90.75

.00

.00

.00

.00

$3,881.14

Balance

-4.00

-81.00

45.00

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

.00

130.00

Dollars per
LOE hour
delivered:

36.47

.63

.00

.00

.00

.00

.00

.13

.00

$37.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 11/15/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SANJACINTO County: RIVERSIDE State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,541.39

211.22

81.38

.00*

.00

1,000.00

.00

62.47

.00

$3,896.46

Labor Hours
Spent

3.00

1.00

48.50

23.50

76.00

Balance:

1,144.51

-90.22

221.12

.00

.00

-650.00

.00

$562.94

Balance

-3.00

-1.00

-48.50

-23.50

4.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.89

2.82

1.09

.00

.00

13.33

.00

.83

.00

$51.95
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 11/15/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*ulred

-.25 .00

-.25 80.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 11/15/1996

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

9,735.97

612.43

282.00

.00

802.47

.00

.00

190.91

16.05

$11,639.83

Labor Hours
Spent

8.00

5.00

218.50

26.00

47.00

304.50

Balance:

19,085.73

579.42

310.90

586.85

-802.47

.00

500.00

$20,053.47

Balance

-8.00

-5.00

-218.50

-26.00

-47.00

225.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

31.97

2.01

.93

.00

2.64

.00

.00

.63

.05

$38.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 11/15/1996

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

.00 4.00 -4.00 .00

.00 144.00 -144.00 .00

TOTAL .00

Total Dollars
Spent:

148.00

Dollars per
LOE hour
delivered:

-148.00 530.00

TOTAL Direct Labor $11,351.73 $78.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 11/15/1996

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: South El Monte County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,054.55

106.86

48.96

.00

.00

.00

.00

33.35

.00

$3,243.72

Labor Hours
Spent

4.00

13.50

80.50

1.50

99.50

Balance:

966.12

44.39

-48.96

.00

.00

.00

.00

$928.20

Balance

-4.00

-13.50

-80.50

-1.50

.50

Estimated
Dollars

Required:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.70

1.07

.49

.00

.00

.00

.00

.34

.00

$32.60
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 11/15/1996

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: South El Monte County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Sile Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 11/15/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko
State: NV

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

3,772.82

139.07

547.19

.00

.00

.00

.00

145.14

.00

$4,604.22

Labor Hours
Spent

5.00

106.00

111.00

Balance:

5,224.78

1,070.93

1,872.81

.00

.00

.00

500.00

$8,523.38

Balance

-5.00

-106.00

89.00

Estimated
Dollars

Required:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

33.99

1.25

4.93

.00

.00

.00

.00

1.31

.00

$41.48
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 11/15/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Budgeted
Labor
Hours

.00

.00

.00

8.00

Total Dollars
Spent:

243.94

127.59

.00

.00

.00

.00

.00

27.31

.00

$398.84

Labor Hours
Spent

1.00

1.00

5.50

7.50

Balance:

63.74

-67.09

.00

.00

.00

.00

.00

$-30.66

Balance

-1.00

-1.00

-5.50

.50

Estimated
Dollars

Required:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Estimated
Hours

required

.00

.00

.00

8.00

Dollars per
LOE hour
delivered:

32.53

17.01

.00

.00

.00

.00

.00

3.64

.00

$53.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 11/15/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance ret«uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 8.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 11/15/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SANJACINTO County: RIVERSIDE State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Budgeted
Labor
Hours

.00

.00

.00

70.00

Total Dollars
Spent:

2,211.38

111.46

115.26

.00

.00

500.00

, .00

48.52

.00

$2,986.62

Labor Hours
Spent

4.00

39.50

25.50

69.00

Balance:

816.66

130.54

247.74

.00

.00

500.00

.00

$1,646.42

Balance

-4.00

-39.50

-25.50

1.00

Estimated
Dollars

Required:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Estimated
Hours

required

.00

.00

.00

70.00

Dollars per
LOE hour
delivered:

32.05

1.62

1.67

.00

.00

7.25

.00

.70

.00

$43.28
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 11/15/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 11/15/1996

Site Location: San Francisco Estimated Completion Date: 11/15/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,060.21

48.58

1,786.70

.00

.00

.00

.00

392.77

.00

$4,288.26

Labor Houirs
Spent

16.00

34.00

10.00

60.00

Balance:

18,829.49

556.42

-334.70

.00

.00

.00

.00

$18,658.44

Balance

-16.00

-34.00

-10.00

235.00

Estimated
Dollars

Required:

20,889.70

605.00

1 ,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

79.24

1.87

68.72

.00

.00

.00

.00

15.11

.00

$164.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 11/15/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 11/15/1996

Site Location: San Francisco Estimated Completion Date: 11/15/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«ulred

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0002 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 11/15/1996

Site Name: R.C.BAXTER Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: LosAngefes

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Budgeted
Labor
Hours

.00

.00

.00

105.00

Total Dollars
Spent:

3,506.84

79.03

.00

.00

.00

.00

.00

16.91

.00

$3,602.78

Labor Hours
Spent

2.00

72.00

.50

74.50

Balance:

1,118.96

162.97

.00

.00

.00

.00

.00

$1,265.02

Balance

-2.00

-72.00

-.50

30.50

Estimated
Dollars

Required:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Estimated
Hours

required

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

47.07

1.06

.00

.00

.00

.00

.00

.23

.00

$48.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 11/15/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

540.62

55.49

.00

.00

3,966.62

.00

.00

11.89

79.33

$4,653.95

2.00

5.00

4.50

95.50

107.00

Balance:

5,035.73

307.51

1,694.00

121.00

-3,966.62

.00

.00

$3,100.40

Balance

-2.00

-5.00

-4.50

-95.50

63.00

Estimated
Dollars

Required:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

5.05

.52

.00

.00

37.07

.00

.00

.11

.74

$43.49

Page 68 of 90 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 11/15/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region: 9 Budgeted

Subtask Description: Lfbor
r Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-2.50 .00

-2.50 170.00

TOTAL Direct Labor $157.53 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 11/15/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

1,964.13

45.89

375.32

.00

.00

.00

.00

90.15

.00

$2,475.49

Labor Hours
Spent

8.00

5.00

13.00

41.00

67.00

Balance:

9,444.37

559.11

1,802.68

.00

.00

.00

5,106.00

$16,822.01

Balance

-8.00

-5.00

-13.00

-41.00

188.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

29.32

.68

5.60

.00

.00

.00

.00

1.35

.00

$36.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0005 TDD Activity Type: START Sile General Project

TDD Title: BIA ER Overview Report Date: 11/15/1996

Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: BENSON, CRAIG C

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

2,917.89

568.45

1,119.84

.00

.00

.00

.00

361.33

,po
$4,967.51

Labor Hours
Spent

4.00

69.00

73.00

Balance:

725.19

-326.45

90.16

.00

.00

.00

.00

$127.S7

Balance

-4.00

-69.00

7.00

Estimated
Dollars

Required:

3,643 08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

39.97

779

15.34

.00

.00

.00

.00

4.95

.00

$68.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 11/15/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,917.65

27.37

189.58

.00

.00

.00

.00

46.42

.00

$2,181.02

Labor Hours
Spent

7.00

23.00

2.00

18.00

50.00

Balance:

915.55

154.13

-8.08

.00

.00

.00

.00

$1,015.18

Balance

-7.00

-23.00

-2.00

-18.00

10.00

Estimated
Dollars

Required:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

38.35

.55

3.79

.00

.00

.00

.00

.93

.00

$43.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 11/15/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt

CERCLIS ID:

County: Siskiyou

SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9 Budgeted

Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0007 TDD Activity Type: START Site General Project

TDD Title: Hazmat Exercise Preparation for FY '96 Report Date: 11/15/1996

Site Name: HAZMAT EXERCISE PREPARATION'96 Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

185.00

Total Dollars
Spent:

3,983.09

205.84

725.01

.00

.00

.00

.00

199.28

.00

$5,113.22

5.00

63.00

43.00

111.00

Balance:

5,424.41

-84.84

1,694.99

.00

.00

.00

.00

$6,835.28

Balance

-5.00

-63.00

-43.00

74.00

Estimated
Dollars

Required:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Estimated
Hours

required

.00

.00

.00

185.00

Dollars per
LOE hour
delivered:

35.88

1.85

6.53

.00

.00

.00

.00

1.80

.00

$46.07
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9608-0001 TDD Activity Type: START Sile Specific Project

TDD Title: Lorentz Barrel and Drum Site Report Date: 11/15/1996

Site Name: LORENTZ BARREL & DRUM Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JOSE County: SANTA CLARA

CERCLISID: CA0001186154 SSID: CE

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LEWIS, WILLAIM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1,147.26

36.79

.00

.00

.00

.00

.00

7.88

.00

$1,191.93

Labor Hours
Spent

2.00

5.00

19.00

26.00

Balance:

2,972.29

265.71

.00

.00

.00

.00

450.00

$3,680.12

Balance

-2.00

-5.00

-19.00

74.00

Estimated
Dollars

Required:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

44.13

1.42

.00

.00

.00

.00

.00

.30

.00

$45.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9608-0003 TDD Activity Type: START Site Specific Project

TDD Title: Wrights Terminal Corp. Report Date: 11/15/1996

Site Name: WRIGHTS TERMINAL CORP. Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: DE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Budgeted
Labor
Hours

.00

.00

.00

.00

240.00

Total Dollars
Spent:

2,303.14

98.99

.00

.00

.00

.00

.00

21.18

.00

$2,423.31

Labor Hours
Spent

2.00

12.00

48.50

1.00

63.50

Balance:

7,927.76

1,111.01

.00

.00

.00

5,000.00

1,000.00

$15,017.59

Balance

-2.00

-12.00

^8.50

-1.00

176.50

Estimated
Dollars

Required:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Estimated
Hours

required

.00

.00

.00

.00

240.00

Dollars per
LOE hour
delivered:

36.27

1.56

.00

.00

.00

.00

.00

.33

.00

$38.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9608-0004 TDD Activity Type: START She Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 11/15/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 12/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

20,432.15

968.00

6,655.00

1,452.00

.00

.00

669.03

$30,176.18

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

7,521.55

503.90

755.76

.00

2,649.99

.00

.00

269.56

53.00

$11,753.76

700

300

17450

8550

27000

Balance:

12,910.60

464.10

5,899.24

1,452.00

-2,649.99

.00

669.03

$18,422.42

Balance

-7.00

-3.00

-174.50

-85.50

180.00

Estimated
Dollars

Required:

20,432.15

968.00

6,655.00

1,452.00

.00

.00

669.03

$30,176.18

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.86

1.87

2.80

.00

9.81

.00

.00

1.00

.20

$43.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 11/15/1996

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, William

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,736.73

250.90

459.84

.00

.00

.00

.00

152.12

.00

$3,599.59

5.00

3.00

12.00

64.00

84.00

Balance:

8,005.57

-190.40

266.16

.00

.00

155.85

.00

$8,085.06

Balance

-5.00

-3.00

-12.00

-64.00

141.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.58

2.99

5.47

.00

.00

.00

.00

1.81

.00

$42.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 11/15/1996

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, William

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 28.00

State: CA

Estimated
Hours

Balance ret»uired

-28.00 .00

TOTAL .00 28.00 -28.00 225.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 11/15/1996

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo

CERCLISID: SSID: 00

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

2.00

2.00

45.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-2.00

-2.00

-45.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 11/15/1996

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

8,647.53

381.60

2,361.85

.00

.00

.00

.00

587.14

.00

$11,978.12

Labor Hours
Spent

6.00

3.00

168.50

80.00

257.50

Balance:

3,742.37

1,433.40

1,268.15

.00

.00

3,000.00

1,210.00

$10,066.78

Balance

-6.00

-3.00

-168.50

-80.00

42.50

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

33.58

1.48

9.17

.00

.00

.00

.00

2.28

.00

$46.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 11/15/1996

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

7.71

.00

.00

.00

.00

.00

1.65

.00

$382.69

3.00

7.00

10.00

Balance:

130.83

52.79

.00

.00

.00

.00

.00

$181.97

Balance

-3.00

-7.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554.16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

.77

.00

.00

.00

.00

.00

.17

.00

$38.27
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 11/15/1996

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

4,238.79

815.58

1,632.64

.00

.00

.00

.00

523.94

.00

$7,210.95

Labor Hours
Spent

4.00

3.00

129.50

50.50

187.00

Balance:

5,675.81

1,604.42

5,022.36

.00

.00

8,000.00

.00

$19,778.65

Balance

-4.00

-3.00

-129.50

-50.50

33.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

22.67

4.36

8.73

.00

.00

.00

.00

2.80

.00

$38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 11/15/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

12,961.20

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.20

Budgeted
Labor
Hours

.00

.00

.00

.00

960.00

Total Dollars
Spent:

8,454.75

264.59

471.95

.00

.00

.00

.00

157.56

.00

$9,348.85

Labor Hours
Spent

8.00

20.00

155.50

25.00

208.50

Balance:

4,506.45

340.41

738.05

.00

40,500.00

.00

.00

$45,927.35

Balance

-8.00

-20.00

-155.50

-25.00

751.50

Estimated
Dollars

Required:

12,961.00

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.00

Estimated
Hours

required

.00

.00

.00

.00

960.00

Dollars per
LOE hour
delivered:

40.55

1.27

2.26

.00

.00

.00

.00

.76

.00

$44.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 11/15/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA State: CA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

98.00

27.00

50.00

175.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-98.00 .00

-27.00 .00

-50.00 .00

-175.00 960.00

TOTAL Direct Labor $4,839.03 $27.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0009 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray House Assessment/Westminster Seep Report Date: 11/15/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 09/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA

CERCLISID: SSID: X3

Project Manager: RANDALL, RANDY

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,169.64

242.00

.00

.00

.00

.00

363.00

$2,774.64

Budgeted
Labor
Hours

.00

.00

48.00

Total Dollars
Spent:

621.83

15.70

.00

.00

.00

.00

.00

3.36

.00

$640.89

Labor Hours
Spent

2.00

14.00

16.00

Balance:

1,547.81

226.30

.00

.00

.00

.00

363.00

$2,133.75

Balance

-2.00

-14.00

32.00

Estimated
Dollars

Required:

2,169.64

242.00

.00

.00

.00

.00

363.00

$2,774.64

Estimated
Hours

required

.00

.00

48.00

Dollars per
LOE hour
delivered:

38.86

.98

.00

.00

.00

.00

.00

.21

.00

$40.06

Page 82 of 90 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 11/15/1996

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

34,333.30

2,420.00

.00

.00

.00

12,000.00

.00

$48,753.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

810.00

Total Dollars
Spent:

24,815.45

1,634.38

38.74

.00

.00

.00

.00

358.07

.00

$26,846.64

Labor Hours
Spent

2.00

14.50

2.00

367.50

192.00

93.50

671.50

Balance:

9,517.85

785.62

-38.74

.00

.00

12,000.00

.00

$21,906.66

Balance

-2.00

-14.50

-2.00

-367.50

-192.00

-93.50

138.50

Estimated
Dollars

Required:

34,333.30

2,420.00

.00

.00

.00

12,000.00

.00

$48,753.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

810.00

Dollars per
LOE hour
delivered:

37.77

2.49

.06

.00

.00

.00

.00

.55

.00

$40.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 11/15/1996

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

Re9'on: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance retluired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 810.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 11/15/1996

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,560.17

135.88

.00

.00

.00

.00

.00

29.07

.00

$2,725.12

Labor Hours
Spent

2.00

5.00

65.00

72.00

Balance:

2,223.63

469.12

1,210.00

.00

.00

.00

.00

$3,873.618

Balance

-2.00

-5.00

-65.00

28.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.56

1.89

.00

.00

.00

.00

.00

.40

.00

$37.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 11/15/1996

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MANDEL, BOB

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

117,032.00

Budgeted
Labor
Hours

.00

.00

.00

2,400.00

Total Dollars
Spent:

2,615.70

119.70

.00

.00

.00

.00

.00

25.63

.00

$2,761.03

Labor Hours
Spent

2.00

20.00

55.00

77.00

Balance:

112,238.30

1,695.30

363.00

.00

.00

.00

.00

$114,270.97

Balance

-2.00

-20.00

-55.00

2,323.00

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

33.97

1.55

.00

.00

.00

.00

.00

.33

.00

$35.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 11/15/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer State: CA

CERCLISID: SSID: DK

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P1

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

410.00

Total Dollars
Spent:

4,936.61

176.26

67.97

.00

.00

.00

.00

52.27

.00

$5,233.11

2.00

50.00

138.00

190.00

Balance:

9,362.24

1,033.74

3,562.03

.00

3,283.13

3,000.00

4,900.50

$25,089.37

Balance

-2.00

-50.00

-138.00

220.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

25.98

.93

.36

.00

.00

.00

.00

.28

.00

$27.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 11/15/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn County: Placer

CERCLISID: SSID: DK

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LEWIS, WILLIAM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P3 .00 13.00 -13.00 .00

TOTAL .00 13.00 -13.00 410.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,028.53 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 11/15/1996

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ

CERCLISID: SSID: ZZ

Project Manager. DUNCAN, WILL C

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

50.00

Total Dollars
Spent:

669.89

28.64

547.81

.00

.00

.00

.00

123.35

.00

$1,369.69

2.00

22.00

24.00

Balance:

1,335.31

667.11

57.19

.00

.00

.00

.00

$1,936.26

Balance

-2.00

-22.00

26.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.91

1.19

22.83

.00

.00

.00

.00

5.14

.00

$57.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'llired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 160.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $72.16 $72.16
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Houirs
Labor Spent
Hours

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

80.00

76.00

156.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-80.00 .00

-76.00 .00

-156.00 350.00

TOTAL Direct Labor $10,006.14 $64.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret>uired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 1,000.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $72.16 $72.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 11/15/1996

Site Name: PEMACO INC. Completion Date: 12/31/1996

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES M

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

TOTAL

Dollars
Budgeted:

10,281.30

242.00

363.00

.00

1,500.00

.00

.00

$12,386.30

Budgeted
Labor
Hours

.00

.00

155.00

Total Dollars
Spent:

169.25

47.75

.00

.00

.00

.00

.00

10.23

.00

$227.23

Labor Hours
Spent

2.00

1.00

3.00

Balance:

10,112.05

194.25

363.00

.00

1,500.00

.00

.00

$12,159.07

Balance

-2.00

-1.00

152.00

Estimated
Dollars

Required:

10,281.30

242.00

363.00

.00

1,500.00

.00

.00

$12,386.30

Estimated
Hours

required

.00

.00

155.00

Dollars per
LOE hour
delivered:

56.42

15.92

.00

.00

.00

.00

.00

3.41

.00

$75.74
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 11/15/1996

Site Name: PEMACO INC. Completion Date: 12/31/1996

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES M

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9'on: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

16.00

16.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-16.00 .00

-16.00 155.00

TOTAL Direct Labor $1,245.03 $77.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 11/15/1996

Site Name: FRESNO DRUM SITE Completion Date: 02/26/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

p1

TOTAL

Dollars
Budgeted:

32,255.80

907.00

6,655.00

.00

3,289.50

500.00

.00

$43,607.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

10,042.87

371.18

191.18

.00

.00

.00

.00

120.35

.00

$10,725.58

2.00

155.00

173.00

7.00

337.00

Balance:

22,212.93

535,82

6,463.32

.00

3,289.50

500.00

.00

$32,881.72

Balance

-2.00

-155.00

-173.00

-7.00

563.00

Estimated
Dollars

Required:

32,255.80

907.50

6,655.00

.00

3,289.50

500.00

.00

$43,607.80

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

29.80

1.10

.57

.00

.00

.00

.00

.36

.00

$31.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 11/15/1996

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLISID: CAD980893275 SSID: K2

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted Labor Hours
Labor Spent
Hours

.00

450.00

Total Dollars
Spent:

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

36.00

36.00

Balance:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Balance

-36.00

414.00

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

450.00

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Page 90 of 90 Confidential Business Information - Not for Release



4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



11/15/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

SUBTOTAL

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

CEPP

Removal Action/Investigation/Monitoring

Oil Spill Response

Oil Program

Data/Info Management Plan

Removal Action/I nvestigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

General Technical Support

PERIOD

LOE HOURS

.00

68.50

59.50

128.00

3.00

.00

3.00

10.00

510.00

277.56

737.50

.00

76.00

1,555.00

.00

.00

59.00

PERCENT
OF TOTAL

0.00%

1.32%

1.08%

2.54%

0.06%

0.00%

0.06%

0.08%

1.45%

2.44%

6.24%

0.00%

0.25%

6.68%

0.00%

0.00%

1.17%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

44.14%

44.14%

44.14%

0.00%

100.00%

100.00%

0.00%

93.85%

93.85%

93.85%

93.85%

93.85%

93.85%

93.85%

93.85%

93.85%

93.85%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

18.00 0.05% 4.40%

448.25 1.22% 4.40%

819.00 2.23% 4.40%

1,285.25 3.50% 0.00%

109.50 0.30% 2.01%

39.50 0.11% 2.01%

149.00 0.41% 0.00%

123.00 0.34% 12.31%

9,289.25 25.32% 12.31%

3,374.04 9.20% 12.31%

2,639.00 7.19% 12.31%

1,917.50 5.23% 12.31%

3,580.75 9.76% 12.31%

1,733.00 4.72% 12.31%

645.50 1.76% 12.31%

5.00 0.01% 12.31%

991.00 2.70% 12.31%
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11/15/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal Action

Removal Action

SUBTOTAL

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

SUBTOTAL

Program Support

Program Support

Program Support

Program Support

CURRENT

ACTIVITY TYPE

Multi-Media Surveys & Inspections

Training

Removal Action Removal Action

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

Site Assessment Site Assessmen

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

PERIOD

LOE HOURS

.00

69.50

3,294.56

.00

.00

201.00

1.00

.00

77.50

3.00

282.50

715.00

351.00

137.50

.00

PERCENT
OF TOTAL

0.00%

0.33%

65.33%

0.00%

0.00%

0.02%

0.02%

0.00%

1.54%

0.06%

5.60%

11.70%

6.96%

2.73%

0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

93.85%

93.85%

0.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR
TOTAL PERCENT OF

LOE PERCENT ACTIVITY
HOURS OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

34.00 0.09% 12.31%

776.50 2.12% 12.31%

25,108.54 68.44% 0.00%

2.00 0.01% 52.78%

1.00 0.00% 52.78%

201.00 0.55% 5278%

2.00 0.01% 52.78%

1.00 0.00% 52.78%

324.25 0.88% 52.78%

4.00 0.01% 52.78%

535.25 1.46% 0.00%

6,454.75 17.59% 0.00%

1,775.00 4.84% 0.00%

642.00 1.75% 0.00%

198.00 0.54% 0.00%
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11/15/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION

Program Support

SUBTOTAL

ACTIVITY TYPE

Quality Management

Program Support

CURRENT

Plan Activities

Removal Action

TOTAL

PERIOD

LOE HOURS

131.50

1,335.00

5,043.06

PERCENT
OF TOTAL
LOE
HOURS

2.61%

26.47%

100.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

CONTRACT YEAR
TOTAL

LOE
HOURS

539.00

9,608.75

36,686.79

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.47%

26.19%

100.00%

0.00%

0.00%
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11/15/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

SUBTOTAL

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

CEPP

Removal Action/I nvestigation/Mon itorin

Oil Spill Response

Oil Program

Data/Info Management Plan

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

PERIOD

COSTS
(DOLLARS)

.00

5,018.02

5,328.06

10,346.08

48.36

.00

48.36

375.73

36,687.29

8,770.78

30,598.35

84.43

16,870.65

59,340.56

.00

PERCENT
OF TOTAL
COSTS

0.00%

1.70%

1.81%

3.51%

0.02%

0.00%

0.02%

0.13%

12.44%

2.97%

10.38%

0.03%

5.72%

20.13%

0.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

44.55%

44.55%

44.55%

0.00%

00.00%

00.00%

0.00%

95.71%

95.71%

95.71%

95.71%

95.71%

95.71%

95.71%

95.71%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

1,165.15

23,954.76

41,034.05

66,153.96

4,811.48

1,662.26

6,473.74

8,249.08

446,913.02

115,999.97

116,802.20

75,874.32

183,597.81

64,569.18

30,818.54

0.06% 6.97%

1.25% 6.97%

2.13% 6.97%

3.44% 0.00%

0.25% 0.75%

0.09% 0.75%

0.34% 0.00%

0.43% 14.51%

23.24% 14.51%

6.03% 14.51%

6.07% 14.51%

3.95% 14.51%

9.55% 14.51%

3.36% 14.51%

1.60% 14.51%
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11/15/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal Action

Removal Action

Removal Action

Removal Action

SUBTOTAL

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

SUBTOTAL

CURRENT

ACTIVITY TYPE

Analytical Services

General Technical Support

Multi-Media Surveys & Inspections

Training

Removal Action

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

Site Assessment

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

258.99 0.09%

21,469.75 7.28%

.00 0.00%

3,158.78 1.07%

177,615.31 60.24%

.00 0.00%

.00 0.00%

13,056.44 4.43%

72.16 0.02%

.00 0.00%

7,811.33 2.65%

216.50 0.07%

21,156.43 7.18%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

95.71%

95.71%

95.71%

95.71%

0.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

13,022.74 0.68% 14.51%

77,957.97 4.05% 14.51%

1,590.59 0.08% 14.51%

36,543.60 1.90% 14.51%

1,171,939.02 60.95% 0.00%

144.31 0.01% 52.36%

72.16 0.00% 52.36%

13,056.44 0.68% 52.36%

144.32 0.01% 52.36%

72.16 0.00% 52.36%

26,629.78 1.38% 52.36%

288.66 0.02% 52.36%

40,407.83 2.10% 0.00%

Page 2 of 3 " Confidential Business Information - Not for Release **



11/15/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/26/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Program Support

Program Support

Program Support

Program Support

Program Support

SUBTOTAL

CURRENT

ACTIVITY TYPE

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Program Support

TOTAL

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

62,742.55 21.28%

13,020.53 4.42%

5,631.41 1.91%

.00 0.00%

4,291.15 1.46%

85,685.64 29.06%

294,851.82 100.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

505,910.53 26.31% 0.00%

79,112.55 4.11% 0.00%

24,247.62 1.26% 0.00%

7,971.10 0.41% 0.00%

20,515.55 1.07% 0.00%

637,757.35 33.17% 0.00%

1,922,731.90 0.00%
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11/15/1996 TABLE T - 3 Page 1 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/26/1996

TDD#

D9-9601-0001

39-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

39-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

D9-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

3,940.67

4,830.11

4,960.89

57.

•

3,510.

1,297.

13

00

77

97

00

2,407.60

577.01

20,572.

1,817.

71

99

3,726.56

108.

1,473.

89

17

00

00

00

3.85

69,918.11

46,081.86

18,009.78

2,523.47

1,165.15

30,360.16

10,157.16

5,793.72

10,849.94

18,963.19

292,324.93

21,093.57

83,487.07

17,110.35

14,714.65

2,327.82

4,791.77

2,317.20

21,604.92

38.8%

35.8%

72.0%

29.5%

50.9%

53.6%

57.2%

71.9%

19.6%

47.9%

57.2%

43.1%

54.4%

60.3%

48.2%

38.8%

51.3%

61.6%

63.5%

1,979.00

1,395

343

22

18

688

222

147

269

04

50

00

00

50

50

00

00

334.00

5,740

420

1,562

324

403

62

150

57

547

25

00

00

00

00

50

00

00

00

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

3,230

1,860

400

76

40

1,000

.00

.00

.00

.00

.00

.00

317.00

150.00

500

600

9,035

700

2,420

480

533

80

150

60

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

604.00

61.3%

75.0%

85.9%

28.9%

45.0%

68.9%

70.2%

98.0%

53.8%

55.7%

63.5%

60.0%

64.5%

67.5%

75.6%

78.1%

100.0%

95.0%

90.6%

12/31/1996

12/31/1996

10/31/1996

12/31/1996

03/31/1996

10/31/1996

09/30/1996

05/31/1996

12/31/1996

12/31/1996

10/31/1996

12/31/1996

12/31/1996

03/31/1997

11/30/1996

04/30/1996

06/30/1996

03/31/1996

06/30/1996
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11/15/1996 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/26/1996

Page 2 of 5

TDD#

09-9601-0020

D9-960 1-0021

09-9602-0001

09-9602-0002

09-9602-0003

D9-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

483.95

.00

54,138.76

.00

.00

.00

.00

.00

.00

139.89

.00

.00

.00

.00

.00

.00

1,590.59

6,026.13

7

2

53

463

6

,971.10

,318.67

,998.35

,383.45

,565.84

3,050.79

19

O.4
£. 1

2

2

1

,275.37

,796.27

684.35

,737.16

,537.33

,993.03

368.62

1,662.26

6

9

8

,017.71

,261.99

,694.65

46.8%

67.0%

76.3%

13.9%

73.0%

68.7%

16.4%

77.9%

55.1%

71.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

60.50

1,321.50

5,788.75

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

7,090.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99

17

100

81

30

87

84

90

.0%

.8%

.0%

.6%

.6%

.8%

.9%

.3%

100.0%

48

75

71

.0%

.0%

.1%

5.8%

98

83

80

85

8%

3%

2%

5%

04/30/1996

04/15/1996

04/01/1996

12/31/1996

06/30/1996

12/31/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996
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11/15/1996 TABLE T - 3 Page 3 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/26/1996

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

39-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

39-9605-0010

39-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

4,291.15

13,020.53

5,631.41

8,603.79

883.09

.00

21,306.87

.00

23.93

45.96

12,204.12

1,245.84

4,551.66

556.56

131.81

5.69

3,279.58

22.99

8,099.99

20,515.55

79,112.55

24,247.62

42,527.08

2,788.55

1,078.23

72,067.29

8,078.73

10,591.42

5,423.19

54,488.12

11,226.78

35,920.83

4,140.58

581.59

1,724.07

34,359.52

2,990.94

27,351.39

39.4%

58.5%

40.4%

50.6%

40.4%

25.4%

66.7%

38.9%

53.0%

76.1%

60.6%

42.0%

58.3%

35.7%

1.9%

78.4%

67.2%

49.5%

36.5%

539.00

1,775.00

642.00

666.00

80.00

26.00

836.50

173.00

171.00

119.50

798.50

273.50

708.00

105.50

16.00

40.00

633.00

83.00

334.25

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

987.00

2,846.00

1,061.00

1,100.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

930.00

200.00

400.00

40.00

700.00

150.00

800.00

54.6%

62.4%

60.5%

60.5%

80.0%

36.1%

72.7%

49.4%

68.4%

99.6%

79.9%

65.1%

76.1%

52.8%

4.0%

100.0%

90.4%

55.3%

41.8%

12/31/1996

12/31/1996

12/31/1996

12/31/1996

11/30/1996

06/30/1996

11/30/1996

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1996

09/30/1996

12/31/1996

06/21/1996

11/30/1996

08/30/1996

03/07/1997

*** Confidential Business Information - Not for Release



11/15/1996 TABLE T - 3 Page 4 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/26/1996

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-960 /-OOU2

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

43.19

.00

2.29

3,183.75

76.75

1,449.78

-32.92

13.67

87.51

8.19

48.36

156.41

.00

1.99

776.40

604.25

443.46

3,825.15

4,805.28

3

3

815.47

,164.56

,903.86

22,991.56

3

4

,251.12

,604.22

406.24

2,986.62

5

3

,192.00

,602.78

4,811.48

2,475.49

4,967.51

2

5

1

,188.42

,113.22

,191.93

2,423.31

11,753.76

5,814.90

15

40

78

67

67

32

97

6%

4%

9%

0%

7%

1%

4%

59.0%

20.8%

65.5%

54.7%

11

88

61

8%

7%

4%

39.1%

21

12

7%

8%

35.7%

44.7%

2.00

85.00

75

448

99

111

7

69

40

74

109

67

73

.00

.50

.50

.00

.50

.00

.00

.50

.50

.00

.00

50.00

111.00

26.00

63.50

270

112

.00

00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

450.00

225.00

2.5%

65.4%

93.8%

84.6%

99.5%

55.5%

93.8%

98.6%

13.3%

71.0%

64.4%

26.3%

91.3%

83.3%

60.0%

26.0%

26.5%

60.0%

49.8%

09/30/1996

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

11/15/1996

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

12/30/1996

10/31/1996
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11/15/1996 TABLE T - 3 Page 5 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 10/26/1996

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0011

09-9610-0001

09-9610-0002

09-9610-0004

09-9610-0005

09-9610-0008

09-9610-0010

09-9610-0011

39-9610-0014

)9-96 10-001 5

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

North American Resources

McFarland - Program Management

McFarland - Risk Assessment Support

McFarland - Data Management Support

PEMACO

Fresno Drum Site

Sulphur Bank Mercury Mine

959.96

11,844.50

382.69

5,261.12

11,613.49

640.89

25,172.96

2,725.12

2,761.03

6,261.64

1,369.69

81.34

10,060.99

72.16

1,472.26

10,725.58

.00

1,546.15

11,978.12

382.69

7,210.95

14,187.88

640.89

26,854.45

2,725.12

2,761.03

6,261.64

1,369.69

81.34

10,060.99

72.16

1,472.26

10,725.58

.00

51.7%

49.9%

58.9%

25.5%

24.9%

21.4%

50.1%

37.9%

2.1%

19.1%

38.0%

0.7%

38.4%

0.1%

11.1%

21.9%

0.0%

49.00

257.50

10.00

187.00

383.50

16.00

657.00

72.00

77.00

203.00

24.00

1.00

156.00

1.00

19.00

337.00

36.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

960.00

48.00

810.00

100.00

2,400.00

410.00

50.00

160.00

350.00

1,000.00

155.00

900.00

450.00

81.7%

85.8%

100.0%

85.0%

39.9%

33.3%

81.1%

72.0%

3.2%

49.5%

48.0%

0.6%

44.6%

0.1%

12.3%

37.4%

8.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

12/31/1996

09/15/1996

12/31/1996

10/30/1996

03/31/1997

12/31/1996

11/15/1996

09/30/1997

07/30/1997

09/30/1997

12/31/1996

02/26/1997

03/31/1997

TOTALS $294,851.82 $1,922,731.90 36,647.29 58,926.00
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11/15/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date DUe rjate Due Date

JOAHU EXERCISE - REPORT
'

09-9603-0002 GUEVARRA, JAY J 03/19/1996 04/26/1996

^
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

.g îrl..jS±i±lufaa^^^-^^mM»^^S.'I^Vi

09-9601-0005 CASTRO-WEHR, FRANK H 12/28/1995 03/31/1996

AZ 1NAVAJO TOXAPHENE Letter Report

WINDOW ROCK NN0000146621 09-9601-0007 WALDER, STEVEN S

NORTH AMERICAN RESOURCES Final Report

Chandler 09-9610-0004 DUNCAN, WILL C 10/04/1996 11/15/1996

AZ I SAN CARLOS PESTICIDE
' ^w^ftrtfc.^

^Letter Report
!• S 'Jtlik J^£w*»*fr^^* W i*i4" * - r f-'i1 f"
tl ^ ̂ S^»^^l'^,'l ^ } .-' !!L iitSijS . •»' * 4=1', Ljtikifc* k 1 • ' i ', i»
4 ̂ ^N^v«^fe«^W'*BI'^ ̂  f-'"'' MI >

San Carlos AZ0001509819 09-9609-0004 COLEN, TIMOTHY M 09/17/1996 12/31/1996

JAZ [SANDERS AVIATION

TEMPE AZD035954114 09-9601-0013 ESTEY, AMY L 12/28/1995 12/31/1996 12/31/1996

Page 1 of 15
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11/15/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

|AZ|[TRI CITY OIL Letter Report ^ i ,,fW „ f

Phoenix 09-9607-0003 CHAMBERS, THOMPSON 07/05/1996 09/30/1996

AVAPAI PENTA POND

PRESCOTT CASTRO-WEHR, FRANK H 12/28/1995 03/11/1997 03/31/1997

CA AMERICAN CHROME ENGINEERING, INC.

Oakland LAWRENCE, PETER D 12/28/1995 06/30/1996

CA] }ASYLUM SLOUGH - EMERG. RESP

Napa

te 'Ji ,i 'i . «

LAWRENCE, PETER D09-9604-0004

AKERSFIELD CHROME & BUMPER

09-9611-0002 WALDER, STEVEN S

BIA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG C

BRISBANE FIRE DEPARTMENT - RADIATION T etter Report

09-9609-0003 LAWRENCE, PETER D
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11/15/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

JCALIFORNA R E G U l O N y Letter Report

09-9603-0006 WISE, ROBERT L

CARDENAS BROS. I aFlnal Report

SANTA MARIA RANDALL, RANDY

CASMALIA RESOURCES
•fte »

CAD020748125 09-9601-0011 JONES, CYNTHIA ACASAMALIA

CELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV 09-9604-0003 GUEVARRA, JAY J

CA | CENTRAL EUREKA MINE (MESA DE PRO) Letter Report

SUTTER CREEK 09-9601-0009 MCDONALD, CAMERON

CONTINUING CHALLENGE WORKSHOP Letter Report
i

09-9605-0005 WISE, ROBERT L

CA DC METALS Final Report
m1 ^ •« ^- r

it.w.(t.. » t 4

09-9610-0001 JONES, CYNTHIA A
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11/15/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Que Date Due Date

CA! IDEL NORTE COUNTY PESTICIDE STORAGE

CRESENT CITY 12/28/1995 12/31/1996 12/31/1996

|CA DODSON BROTHERS OIL COMPANY
<T\

MONTCLAIR CAT080014194 09-9601-0008 WISE, ROBERT L 12/28/1995 05/31/1996 05/31/1996

MONTCLAIR CAT080014194 09-9605-0007 WISE, ROBERT L 05/15/1996 09/30/1996

LECTRITE ASSESSMENT

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL W

CA EMERGENCY AIR MONITORING DIRECTORY I" JFormal Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD F

lAjjJENVIROPURE WEST, INC./PRC
:M •US V

jjJFinal Report
Kj S^SJBSiSISSSSf'SS'TJfS^B

, , , *. t , *,

Signal Hill CA0001562370 09-9610-0018 BENSON, CRAIG C 10/31/1996 03/31/1997

}CA] IENVIROPURE WEST, INC./PRC ^LetteHJeport
t. t t,?

Signal Hill CA0001562370 09-9609-0010 BENSON, CRAIG C 09/17/1996 12/31/1996 12/31/1996
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11/15/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

:«.-t.ygjjrt »ft...t.i.».r > >.•!**««. ft. .tjtk.-t.»««..».. ma
CA ?EPA REGION IX SPILL PHONE Other Report

^Vlt'll,!'-

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R 12/28/1995 12/31/1996 12/31/1996

» J...tej».t.1K .̂. *.!->*

CA EVACUATION GUIDANCE DOCUMENT
i rjn ..,..̂ .._l->tfe.M..B»i.̂ »i>iH«t^M.... .jHSa.tl

, uxhpi * < I <S,tH Irs i..fc.4 if
inal Report

if^fm - rr E Jfipf *mPff»>iB'* «

ffi*'

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L 12/28/1995 12/31/1996 12/31/1996

FEATHER RIVER CONTINGENCY PLAN Formal Report

09-9605-0006 WISE, ROBERT L

RESNO CYLINDERS Letter Report

09-9609-0011 MCDONALD, CAMERON

I ytiMteMHMiEtaa,!... .i..im»&-j ?t...*F.....«..» ,<•, ,_ ^
Final Report |l|*l- |- -.

irf 4 i >L J <
£t , I S .̂ie.. 1^-_.:.

Fresno JA0001576511 09-9610-0014 LAWRENCE, PETER D 10/16/1996 02/26/1997

Fresno )A0001576511 09-9611-0004 LAWRENCE, PETER D 11/13/1996 02/26/1997

î_J3--A'l̂ M'

CA ^FRONTIER FERTILIZER
...» ..-.. -J-rrS-.

VTv.yC

'."^.^.g.tii-E

,1T¥T^ » 'JhfS-.T.lf^ .r̂ ltt
Letter Report

•r-, i ^ >.-.igir.>.gr'«aiBfcW<i g«r ̂ :i |?*i t (<

DAVIS 3AD071530380 09-9601-0006 COLEN, TIMOTHY M 12/28/1995 10/31/1996 10/31/1996
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11/15/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

IBSON - BAKERSFIELD etter Report

09-9602-0002 WALDER. STEVEN S

I Formal Report
"

A GREY EAGLE MINE SITE

Happy Camp 09-9603-0001 GUEVARRA, JAY J

ARD CHROME PRODUCTS Letter Report

09-9606-0003 SCHWENNESEN, MICHAE

HAZMAT EXERCISE PREPARATION '96 Letter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK H 07/30/1996 09/30/1996

CA WNDIA BASIN BOATYARD SITE Letter Report

SAN FRANCISCO AD000067603 09-9606-0002 CLEMENS, ROBIN R

CA LORENTZ BARREL & DRUM IFinal Report

CA0001186154 09-9608-0001 MARTIN, PAUL W

CA MAD RIVER PESTICIDES Final Report

CAD082194853 09-9609-0002 LAWRENCE, PETER D

Page 6 of 15
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11/15/1996 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CCORMICK & BAXTER CREOSOTING Final Report

STOCKTON AD009106527 09-9605-0004 MARTIN, PAUL W

CCORMICK & BAXTER CREOSOTING ormal Report
W

AD009106527 09-9608-0004 MARTIN, PAUL WSTOCKTON

A 1MCFARLAND KERN COUNTY

McFarland CA0001118603 09-9610-0005 JAMES, JAMES M 10/08/1960 09/30/1997

McFarland ;A0001118603 09-9610-0006 JAMES, JAMES M 10/08/1996 06/01/1997

McFarland CA0001118603 09-9610-0007 JAMES, JAMES M 10/08/1996 06/30/1997

McFarland )A0001118603 09-9610-0008 JAMES, JAMES M 10/08/1996 07/30/1997

McFarland JA0001118603 09-9610-0009 JAMES, JAMES M 10/08/1996 09/30/1997

McFarland CA0001118603 09-9610-0010 JAMES, JAMES M 10/08/1996 09/30/1997

:..M^,f,wx.mmmmsm^mmm.wimi!i8k,$.:..-:!*s<<n iff as,

jCAJfMCFARLAND KERN COUNTY
--> A-* u-t-j».
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11/15/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number

Project Start Revised
Date Due Date Due DateState Site Name Project Manager

A NATIVE AMERICAN TRIBES HAZMAT EXERCIS

San Francisco 09-9610-0020 MCDONALD, CAMERON

CA INEW TECHNOLOGY/EQUIPMENT EVALUATION etter Report

San Francisco 09-9607-0004 DUNCAN, WILL C

OCEANIC ACP WORST-CASE SCENARIOS

San Francisco 09-9610-0021 COLEN, TIMOTHY M

CA OMEGA RECOVERY SERVICES etter Report

09-9601-0015 SCHWENNESEN, MICHAE

ON-CALL RESPONSE CALL our

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F

CA LON-GOING START PROGRAM SUPPORT

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

CA OREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL C
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11/15/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date °ue DateState Site Name

ANOCHE TIRE DUMP FIRE

CA000140924 09-9605-0010 MCDONALD, CAMERON

A PCHW TRAINING COURSESS Letter Report

09-9605-0003 CASTRO-WEHR, FRANK H

A IPEMACO INC.

09-9610-0011AD980737092 JAMES, JAMES M

A IIR.C. BAXTER JILetter Report

09-9605-0001 BENSON, CRAIG C

09-9607-0002 BENSON, CRAIG C

RALPH GRAY TRUCKING 2633 Letter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC S

WESTMINSTER 09-9609-0009 RANDALL, RANDY

EGION IX COST SUMMARY INFORMATION Letter Report

09-9607-0001 CRUZ, MARIA CSan Francisco
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11/15/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

CA RICHMOND TERMINAL AKA UNITED HECKATH > ^Letter Report

CAD981436363 09-9609-0008 COLEN, TIMOTHY M

ANTA FE DERAILMENT - EL CAJON ormal Report

CA0001342039 09-9602-0003 HAMRICK, ERIC S

ICA | SHELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WHITAKER, JOHN H

A ! SIMS/RIMS COORDINATION W/OES/CAL-EPA

San Francisco

etter Report

09-9603-0004 MCDONALD, CAMERON

CA I SITE SCREENING TRAINING -DTSC

San Francisco 09-9611-0006 JOHNSON, KAREN L

A i SOBOBA INDIAN RESERVATION etter Report

SAN JACINTO 09-9606-0004 RANDALL, RANDY

SAN JACINTO 09-9606-0010 RANDALL, RANDY
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11/15/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start
Date Due Date

Revised
Due DateState Site Name

Letter ReportCA iSTART COMPUTER SUPPORT

09-9604-0008 MARTIN, PAUL WSan Francisco

!CA SSTART EQUIPMENT MANAGEMENT

TART HEALTH & SAFETY COORDINATION

CAN START MOBILIZATION

j START QA MANAGEMENT

EDWARDS, HOWARD FSan Francisco 09-9604-0005

SULFUR CREEK GEOTHERMAL Letter Report

09-9604-0011 COLEN, TIMOTHY M

SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS AD980893275 09-9610-0015 CHAMBERS, THOMPSON

Page 11 of 15
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11/15/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

[CA SUPERCHROME PLATING & ENGINEERING CO.[ iFormal Report '.' ?• SL", K c

tisupERCHROME & ENGINEERING CO.

LOS ANGELES CAD008246886 09-9601-0018 WISE, ROBERT L

ICA 1T.A.L.E.S. DATABASE etter Report

San Francisco 09-9605-0008 MCDONALD, CAMERON

A HTEXACO

09-9611 -0001 RANDALL, RANDY 11/04/1996 11/15/1996

HCAldTHE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 GUEVARRA, JAY J

A 1TIDELANDS OIL PRODUCTION COMPANY etter Report

09-9609-0006 RANDALL, RANDY

ft ,A 4, J ji a *

09-9604-0010 WISE, ROBERT L
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11/15/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

CA
•*JC v . < . . . . »

TREASURE ISLAND
fprg&> ., ;

San Francisco 09-9605-0011 CHAMBERS, THOMPSON 06/05/1996 08/30/1996

CA UNOCAL RODEO REFINERY FIRE etter Report

RODEO 09-9605-0009 EDWARDS, HOWARD F 05/29/1996 06/21/1996

A iVERDESE CARTER PARK Letter Report

OAKLAND ;AD980496913 09-9601-0016 MARTIN, PAUL W 12/21/1995 04/30/1996 04/30/1996

OAKLAND ;AD980496913 09-9606-0005 MARTIN, PAUL W 06/27/1996 11/30/1996 11/30/1996

ST COAST PLATING/METAL FIRE

South El Monte 09-9611-0003 RANDALL, RANDY

skis';' iKt-CiST COAST PLATING/METAL FIRE Letter Report

South El Monte 09-9606-0006 RANDALL, RANDY

WILMINGTON SITE(S) REVIEW Letter Report

Wilmington 09-9603-0005 BENSON, CRAIG C 03/28/1996 04/30/1996

Page 13 of 15
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11/15/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due DateState Site Name

IDA" ^A/RIGHTS TERMINAL CORP etter Report

09-9608-0003 WISE, ROBERT L

HI I HAWAII EXERCISES FY '97
<; . v;

09-9610-0019 JONES, CYNTHIA A

HAWAII TECHNICAL ASSISTANCE etter Report

09-9601-0020 SCHWENNESEN, MICHAE

HI PAAKEA ROAD PESTICIDE FIRE SITE etter Report

09-9609-0007 ESTEY, AMY L 09/17/1996 12/31/1996

ijHI {.JPUNAGEOTHERMAL VENTURE RESPONSE Formal Report

09-9603-0003 DUNCAN, WILL C

•art'"";**?!' c *' T( r-P?<.s^*.H« "?'«,UCK VALLEY INDIAN RESERVATION etter Report

09-9602-0007 MCDONALD, CAMERON

09-9606-0007 MCDONALD, CAMERON
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11/15/1996 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

NV GABBS ABANDONED DRUMS - BLM Vletter Report
V ^-(&4*^sJ^fc^^^^! ^'L^v^lkx^ - - ( ' < >

Gabbs 09-9601-0021 LAWRENCE, PETER D 02/01/1996 04/15/1996 04/15/1996

Gabbs 09-9602-0005 LAWRENCE, PETER D 02/21/1996 04/30/1996

j stm^mmmm. ....t^
jLetter Report

Mt. Montgomery 09-9604-0002 WHITAKER, JOHN H 04/01/1996 06/01/1996

NGWA - OUTDOOR CONFERENCE etter Report

09-9605-0002 ESTEY, AMY L

PARKS SOLVENT/FUEL PLUME Formal Report

09-9601-0012 MARTIN, PAUL W

l«l*4H«U',vAMERICAN SAMOA TECHNICAL ASSISTANCE Final Report

American Samoa 09-9604-0012 RANDALL, RANDY
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5.0 START MONTHLY INVOICE
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ecology and environment, inc
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

November 14, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #010 with Supporting Documents
Period from September 22, 1996 through October 26, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #010 for the period of
September 22, 1996 through October 26, 1996; Site Specific Invoice
Detail; and Summary Invoice Table, which covers services performed by our
firm for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

U.S. DEPARTMENT, BUREAU, OR

U. S. Environmental Protection
79 T. W. Alexander Drive
Research Triangle Park, NC 2
Attention: Invoice Processing

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER DATE OF
AND DATE DELIVERY
OF ORDER OR SERVICE

9/22/96
thru
10/26/96

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

ESTABLISHMENT AND LOCATION

Agency

7711

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
November 14, 1996

CONTRACT NUMBE;R AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal QUANTITY
supply schedule, and other information deemed necessary

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

^r~7 /i ^- START REGION IX
NAME OF OFFICIAL: \fc/QvVl*Vf> — ' PROGRAM MANAGER

(Use continuation sheet(s) if necessary]

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

VOUCHER NO.
010

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$324,799.57

$324,799.57

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY
BY

CASH
S

DATE

1 When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person,

signature only is necessary; otherwise the approving officer will sign in the s]
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the n
person writing the company or corporate name, as well as the capacity in wh
signs, must appear. For example: "John Doe Company, per John Smith, Se
"Treasurer," as the case may be.

CHECK NUMBER ON (Name 'of bank)

PAYEE3

PER
one

pace

ameofthe ^^
ichhe
•cretary," or

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

OCT 1996

Region: 9

Invoice Number: 10

TDD No.

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0021

09-9602-0003

09-9602-0005

09-9602-0007

09-9603-0001

09-9603-0005

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0012

09-9605-0001

09-9605-0004

09-9605-0007

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0002

Reg

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SS!D Action Oper

No. Code Unit

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

51

CS

1E

5F

CU

8R

BZ

9G

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

BM

PA

PA

BN

BN

BM

RC

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

Act. IFMS

Seq Line

Ref.

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

ABM

AAC

DCN

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

H6J028

DB0007

Account

To Be
Charged

094RRVOO

099QRVOO

095FBNOO

09AQBBOO

0933RVOO

093HRVOO

09W6BBOO

09AVSSOO

091UBNOO

09BCBNOO

099XRVOO

09CEBNOO

09AHRVOO

09AHRVOO

09CMPAOO

09CLSYOO

09CMRVOO

09CNPAOO

09CPPAOO

09CSPAOO

09CQRVOO

0928PAOO

09CRRVOO

0951 BMOO

09CSPAOO

091EPAOO

095FBNOO

09CUBNOO

098RBMOO

09BZRCOO

099GPAOO

Account
of Inital
Obligation

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

09BZSIOO

HQOOBMOO

FPN#

Incident
Specific Amount

3510.77

1297.97

2407.6

577.01

20572.71

1817.99

3726.56

108.89

1473.17

3.85

21306.87

12204.12

556.56

3279.58

22.99

8099.99

43.19

Cumulative
Costs

30360.16

10157.16

5793.72

10849.94

18963.19

292324.93

21093.57

83487.07

17110.35

14714.65

2327.82

4791.77

2317.2

21604.92

6026.13

53998.35

6565.84

19275.37

21796.27

1993.03

6017.71

9261.99

8694.65

72067.29

8078.73

54488.12

4140.58

34359.52

2990.94

27351.39

815.47
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A
OCT 1996

Region: 9

Invoice Number: 10

TDD No.

09-9606-0004

09-9606-0005

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0002

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

09-9609-0004

09-9609-0008

09-9609-0009

09-9609-0010

09-9610-0001

09-9610-0002

09-9610-0005

09-9610-0008

09-9610-0010

09-9610-0011

09-9610-0014

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9603-0004

09-9603-0006

09-9604-0005

09-9604-0006

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID
No.

T4

9X

CN

X3

T4

CS

CE

DE

1E

DE

DB

R3

X3

DF

DJ

DK

BZ

BZ

BZ

9K

DG

00

00

00

00

00

00

00

00

Action

Code

PA

BD

RV

RV

RV

BB

RS

PA

RV

RS

RV

BB

RS

RS

RS

RS

PA

PA

PA

PA

RS

BM

BM

BM

BM

BM

BM

JT

JT

Oper

Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

R.C. BAXTER

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPURE WEST, INC./PRC

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMACO INC.

FRESNO DRUM SITE

TOTAL SITES WITH SSID

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

Act. IFMS
Seq Line

Ref.

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

AAC

ABU

AAC

AAC

AAC

ABU

ABU

ABU

ABM

ABM

ABM

ABT

ABU

AAC

AAC

ABU

AAC

AAC

AAC

DCN

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DAO030

DB0007

DB0007

DB0007

DAO030

DAO030

DAO030

H6J028

H6J028

H6J028

H6S006

DAO030

DB0007

DB0007

DA0030

DB0007

DB0007

DB0007

Account

To Be
Charged

09T4PAOO

099XBDOO

09CNRVOO

09X3RVOO

09T4RVOO

09CSBBOO

09CERSOO

09DEPAOO

091ERVOO

09DERSOO

09DBRVOO

09R3BBOO

09X3RSOO

09DFRSOO

09DJRSOO

09DKRSOO

09BZPAOO

09BZPAOO

09BZPAOO

099KPAOO

09DGRSOO

0900BMOO

0900BMOO

0900BMOO

0900BMOO

0900BMOO

0900BMOO

0900JTOO

0900JTOO

Account
of Inital
Obligation

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09BZSIOO

09BZSIOO

09BZSIOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

FPN#
Incident
Specific Amount

2.29

3183.75

1449.78

-32.92

13.67

8.19

604.25

443.46

3825.15

4805.28

11844.5

11613.49

640.89

25172.96

2761.03

6261.64

R1 3d

10060.99

72.16

1472.26

10725.58

176019.56

3940.67

4830.11

54138.76

139.89

4291,15

13020.53

Cumulative
Costs

3903.86

22991.56

4604.22

406.24

2986.62

3602.78

119193

2423 31

11753.76

5814.9

1197812

14187.88

640.89

26854.45

2761.03

6261.64

81.34

10060 99

72.16

1472.26

10725.58

1018593.35

69918.11

46081.86

7971.1

463383.45

2537.33

368.62

2051555

79112.55
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A
OCT 1996

Region: 9

Invoice Number: 10

TDD No.

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9609-0003

09-9601-0020

09-9602-0002

09-9602-0006

09-9604-0011

09-9605-0009

09-9606-0003

09-9606-0006

09-9607-0006

09-9609-0006

09-9609-0007

09-9609-0011

09-9610-0004

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

00

00

00

00

00

00

00

00

00

00

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

Action

Code

JT

JT

TH

TH

TH

TH

JT

JT

BM

TH

HA

BM

PA

PA

PA

BN

PA

BN

BN

RS

RS

RS

PA

Oper

Unit

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

TOTAL SITES WITHOUT SSID

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

SULFUR CREEK GEOTHERMAL

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

WEST COAST PLATING/METAL FIRE

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

Act. IFMS

Seq Line

Ref.

ABU

ABU

AAC

AAC

AAC

AAC

AAC

AAC

AAC

ABU

DCN

DAO030

DAO030

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DAO030

Account

To Be

Charged

0900JTOO

0900JTOO

0900THOO

0900THOO

0900THOO

0900THOO

0900JTOO

0900JTOO

0900BMOO

0900THOO

0900HAOO

SUPERFUND

ABU

ABU

ABU

ABU

ABU

ABU

ABU

ABT

DAO030

DAO030

DAO030

DAO030

DAO030

DAO030

DAO030

H6S006

09ZZBMOO

09ZZPAOO

09ZZPAOO

09ZZPAOO

09ZZBNOO

09ZZPAOO

09ZZBNOO

09ZZBNOO

09ZZRSOO

09ZZRSOO

09ZZRSOO

09ZZPAOO

Account

of Inital

Obligation FP

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

PROGRAM WIDE

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

Incident

Specific Amount

5631.41

8603.79

883.09

23.93

45.96

1245.84

131.81

87.51

156.41

959.96

98130.82

483.95

5.69

76.75

1.99

382.69

5261.12

2725.12

1369.69

Cumulative

Costs

24247.62

42527.08

2788.55

10591.42

5423.19

11226.78

581.59

5192

2475.49

4967.51

1546.15

801455.95

1590.59

2318.67

3050.79

1078.23

1724.07

3164.56

3251.12

2188.42

382.69

7210.95

2725.12

1369.69

09-9601-0003

TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY

SUPERFUND SITE SUPPORT

ABP EAR159 96T75ETFA 96T75ETFA

10307.00 30054.90

4960.89 -. 18009.78
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A
OCT 1996

Region: 9

Invoice Number: 10

SSID Action Oper
No. Code Unit

TDD No. Reg.

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

09-9605-0006

09-9607-0003

09-9607-0007

ZZ - Site Support 00 - Program Wide

FUNDING SOURCE

Site Name

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

TOTAL SITES WITHOUT SSID

Act.

Seq
IFMS
Line
Ref.

AAE

ABP

AAB

AAE

DCN

EAR054

EAR 159

PP0010

EAR054

Account
To Be

Charged

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

Account
of Inital
Obligation FPN#

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

Incident
Specific Amount

57.13

4551.66

48.36

776.4

Cumulative
Costs

2523.47

1165.15

684.35

2737.16

1662.26

35920.83

4811.48

5113.22

NON-SUPERFUND

SUBTOTAL

Base Fee

TOTAL INVOICE AMOUNT

DA0005

DAO023

DAO030

DB0003

DB0007

EAR054

EAR159

H6J028

H6S006

PP0010

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

10394.44 72627.70

294851.82 1922731.90

29947.75 217861.08

324799.57 2140592.97

Monthly

Cost

0.00

0.00

127,997.72

0.00

135,303.23

833.53

9,512.55

18,314.48

2,841.95

48.36

Monthly

Fee

0.00

0.00

13,000.58

0.00

13,742.59

84.66

966.18

1,860.18

288.65

4.91

Monthly

Total

0.00

0.00

140,998.30

0.00

149,045.82

918.19

10,478.73

20,174.66

3,130.60

53.27

Cumulative

Cost

397,050.35

447,088.15

127,997.72

419,543.30

419,700.19

42,532.81

21,937.36

34,661.19

5,746.64

6,473.74

Cumulative

Fee

52,949.56

40,830.73

13,000.58

50,455.80

48,929.65

4,826.04

2,183.24

3.449.61

612.49

624.32

Cumulative

Total

449,999.91

487,918.88

140,998.30

469,999.10

468,629.84

47,358.85

24,120.60

38,110.80

6,359.13

7,098.06
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START : INVOICE/SITE DETAIL

Attachment A

OCT 1996

Region: 9

Invoice Number: 10

SSID Action Oper
No. Code Unit

TDD No. Reg. Site Name

Act. IFMS Account Account
Seq Line To Be oflnital

Ref. DCN Charged Obligation FPN#

Cumulative
Incident Costs
Specific Amount

294,851.82 29,947.75 324,799.57 1,922,731.45 217,862.02 2,140,593.47

1 Confidential Business Information - Not for Release" Page 5 of 5



11/14/1996 Ecology and Environment, Inc.

Contract Number: 68-W6-0010

Summary Invoice

Month Ending: 10/26/1996

** MONTH **

START Region 9

** CUMULATIVE *

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$77,676.89

16,297.33

10,094.69

141.55

24,856.56

5,215.14

1,413.33

19.81

135,715.30

14,825.50

12,790.62

163,331.42

27,577.25

10,433.91

201,342.58

24,180.12

.00

38,896.28

264,418.98

13,498.65

16,602.15

.00

294,519.78

.00

.00

294,519.78

332.04

29,947.75

$324,799.57

$588,242.83

71,874.87

95,195.23

7,290.57

180,461.16

22,377.78

12,676.77

981.20

979,100.41

98,320.23

61,255.04

1,138,675.68

206,710.53

48,201.93

1,393,588.14

162,595.78

2,083.70

207,441.23

1,765,708.85

79,030.40

25,635.15

47,639.09

1,918,013.49

.00

3,253.00

1,921,266.49

1,465.40

217,861.08

$2,140,592.97
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11/14/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 10/26/1996

Regular Hours Overtime Hours

597.00 91.28

919.00 180.81

2,005.50 254.97

142.00 .00

.00 .00

158.00 24.00

3,821.50 551.06

32.00 -14.00

174.50 10.00

370.00 3.50

2.50 .00

68.00 24.00

.00 .00

647.00 23.50

4,468.50 574.56

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4,156.00 837.90

6,712.00 1,493.16

15,247.00 2,479.59

1,258.00 130.39

112.00 .00

1,157.00 133.50

28,642.00 5,074.54

456.00 171.50

208.25 10.00

1,630.75 91.00

19.00 .00

258.75 119.25

5.75 .00

2,578.50 391.75

31,220.50 5,466.29

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,156.00 837.90

6,712.00 1,493.16

15,247.00 2,479.59

1,258.00 130.39

112.00 .00

1,157.00 133.50

28,642.00 5,074.54

456.00 171.50

208.25 10.00

1,630.75 91.00

19.00 .00

258.75 119.25

5.75 .00

2,578.50 391.75

31,220.50 5,466.29

Total Hours

4,993.90

8,205.16

17,726.59

1,388.39

112.00

1,290.50

33,716.54

627.50

218.25

1,721.75

19.00

378.00

5.75

2,970.25

36,686.79

Confidential Business Information - Not for Release ***



11/14/1996 ECOLOGY AND ENVIRONMENT I
LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 10/26/1996

Regular Hours Overtime Hours

337.50 .00

337.50 .00

152.25 .00

152.25 .00

489.75 .00

4,958.25 574.56

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,308.00 1.88

2,308.00 1.88

949.75 12.00

949.75 12.00

3,257.75 13.88

34,478.25 5,480.17

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,308.00 1.88

2,308.00 1.88

949.75 12.00

949.75 12.00

3,257.75 13.88

34,478.25 5,480.17

Total Hours

2,309.88

2,309.88

961.75

961.75

3,271.63

39,958.42
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11/14/1996

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

691.25 -10.50 15,447.33 -158.45 4,943.14

68.00

759.25

3,962.00

3,962.00

4,721.25

SUBTOTAL
LABOR AND TOTAL

SGA FRINGE LABOR, FRG,
0/H, SGA

-22.19 12,328.00 10,021.61 20,209.83 42,559.44

24.00 850.00

13.50 16,297.33

300.00 272.00

141.55 5,215.14

42.00 462.62 412.30 1,464.00

19.81 12,790.62 10,433.91 21,673.83

526.56 77,676.89 10,094.69 24,856.56 1,413.33 14,825.50 27,577.25 114,041.47

526.56 77,676.89 10,094.69 24,856.56 1,413.33 14,825.50 27,577.25 114,041.47

540.06 93,974.22 10,236.24 30,071.70 1,433.14 27,616.12 38,011.16 135,715.30

2,338.92

44,898.36

156,444.22

156,444.22

201,342.58
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 09/22/1996

Reporting Period: 09/22/1996 - 10/26/1996 Contract Year 96

Through 10/26/1996

Reporting Date: 11/15/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT YEAR
ESTIMATED COST

AT
CY COMPLETION

CY BUDGET VARIANCE

P1
P3
P4
P2
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

706.28
2,633.97

144.50
1,284.31

92.00
182.00

5,043.06

489.75

5,532.81

201,342.58

24,180.12

.00

38,896.28

63,076.40

13,498.65

76,575.05

.00

16,602.15

.00

294,519.78

332.04

29,947.75

$324,799.57

*i

5,621.40
19,448.34
1,407.39
8,423.41

490.00
1,296.25

36,686.79

3,271.63

39,958.42

1,393,588.15

162,595.78

2,083.70

207,441.23

372,120.71

79,030.40

451,151.11

3,253.00

73,274.24

.00

1,921,266.50

1,465.40

217,861.08

$2,140,592.98

" Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

64,340.00

3,103,987.24

292,583.12

8,016.25

284,206.29

584,805.66

122,809.19

707,614.85

82,948.85

107,073.97

69,428.74

905,653.92

2,141.48

382,077.15

$4,516,668.98

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

64,340.00

3,106,129.04

302,490.32

5,596.25

286,072.99

594,159.56

124,773.51

718,933.07

82,948.85

106,468.97

69,428.74

977,779.63

2,129.38

382,077.15

$4,592,888.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

-2,141.80

-9,907.20

2,420.00

-1,866.70

-9,353.90

-1,964.32

-11,318.22

.00

605.00

.00

-72,125.71

12.10

.00

$-76,219.73



Contract Number: 68-W6-0010

Reporting Period: 09/22/1996 -10/26/1996

Reporting Date: 11/15/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 09/22/1996 Through 10/26/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year 1996

ESTIMATED COST
AT
CY COMPI FTION

CY BUDGET VARIANCE

P1
P2

P3
P4

T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

5,621.40
8,423.41

19,448.34
1,407.39

490.00
1,296.25

36,686.79

3,271.63

39,958.42

1,393,588.15

162,595.78

2,083.70

207,441.23

372,120.71

79,030.40

451,151.11

3,253.00

73,274.24

.00

1,921,266.50

1,465.40

217,861.08

$2,140,592.98

*** Confidential Business

.00

.00

.00

.00

.00

.00

.00

.00

64,340.00

3,103,987.24

292,583.12

8,016.25

284,206.29

584,805.66

122,809.19

707,614.85

82,948.85

107,073.97

69,428.74

782,844.73

2,141.48

382,077.15

$4,393,859.79

Information - Not for Release *

.00

.00

.00

.00

.00

.00

.00

.00

64,340.00

3,106,129.04

302,490.32

5,596.25

286,072.99

594,159.56

124,773.51

718,933.07

82,948.85

106,468.97

69,428.74

853,006.12

2,129.38

382,077.15

$4,468,115.20

***

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-2,141.80

-9,907.20

2,420.00

-1,866.70

-9,353.90

-1,964.32

-11,318.22

.00

605.00

.00

-70,161.39

12.10

.00

$-74,255.41



11/15/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

TABLE F-3
kRY OF INCF

FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996

03 08/05/1996

03 08/05/1996

05 08/26/1996

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996

03 08/05/1996

05 08/26/1996

06 09/20/1996

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995

01 02/22/1996

01 02/22/1996

03 08/05/1996

06 09/20/1996

06 09/20/1996

07 09/27/1996

FUNDING SOURCE: NONE

04 08/19/1996

FUNDING SOURCE: OPA

01 02/22/1996

03 08/05/1996

07 09/27/1996

07 09/27/1996

7EMENTAL |flj
:ICATIONS Ecology and

Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

).00 50,000.00 50,000.00

).00 190,000.00 190,000.00

1.00 240,000.00 240,000.00

).00 290,000.00 290,000.00

Site Assessment

XOO 100,000.00 390,000.00

).00 850,000.00 1,140,000.00

XOO 950,000.00 1,240,000.00

XOO 1,080,000.00 1,370,000.00

Removal Action

XOO 450,000.00 1,820,000.00

XOO 920,000.00 2,290,000.00

XOO 1,390,000.00 2,760,000.00

XOO 1,890,000.00 3,250,000.00

.00 2,604,971.00 3,974,971.00

5.00 3,002,177.00 4,372,177.00

3.00 3,676,526.00 5,046,526.00

.00 .00 5,046,526.00

XOO 25,000.00 5,071,526.00

XOO 75,000.00 5,121,526.00

XOO 95,000.00 5,141,526.00

XOO 465,000.00 5,511,526.00

11/15/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER: 00

12/18/1995 450,000.00
MODIFICATION NUMBER: Q1

32/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00
MODIFICATION NUMBER: 02

02/27/1996 100,000.00
MODIFICATION NUMBER: 03

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00
MODIFICATION NUMBER: 04

08/19/1996 .00
MODIFICATION NUMBER: OS

08/26/1996 50,000.00

08/26/1996 100,000.00
MODIFICATION NUMBER: Q6

D9/20/1996 714,971.00

09/20/1996 130,000.00

D9/20/1996 397,206.00
MODIFICATION NUMBER: 07

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

450,000.00 450,000.00

50,000.00 500,000.00

520,000.00 970,000.00

990,000.00 1,440,000.00

1,015,000.00 1,465,000.00

100,000.00 1,565,000.00

50,000.00 1,615,000.00

190,000.00 1,755,000.00

690,000.00 2,255,000.00

1,440,000.00 3,005,000.00

1,490,000.00 3,055,000.00

.00 3,055,000.00

50,000.00 3,105,000.00

150,000.00 3,205,000.00

714,971.00 3,919,971.00

844,971.00 4,049,971.00

1,242,177.00 4,447,177.00

674,349.00 5,121,526.00

694,349.00 5,141,526.00

1,064,349.00 5,511,526.00

®
Ecology and
Environment, Inc .

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

Removal Action

Removal Action

Removal Action

Site Assessment

Removal Action

Site Assessment

Site Assessment

Removal Action

Site Assessment

Removal Action

Removal Action

Confidential Business Information - Not for Release'

11.



11/15/1996 TABLE F-3 Op Page 1 of 3
SUMMARY OF INCREMENTAL Hi1

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



11/15/1996 TABLE F-3 fjp Page 2 of 3
SUMMARY OF INCREMENTAL Pf1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,844,97100 FUNDING ACTION DA0030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



11/15/1996 TABLE F-3 fflj Page 3 of 3

SUMMARY OF INCREMENTAL Pf1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 5,511,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



11/15/1996

NONE

CERCLA/SARA

Site Assessment

CERCLA/SARA

Removal Action

OPA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 10/26/1996

Region: 9

Page 1 of 1

Total
Obligations

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs
Cumulative

Fee

Total
Cumulative

Costs
REMAINING

BALANCE

.00 .00 .00 .00 .00

1,080,000.00 25,961.71 2,636.90 28,598.61 45,213.11 4,550.17 49,763.28 1,030,236.72

3,676,526.00 258,495.67 26,255.09 284,750.76 1,804,891.09 205,392.19 2,010,283.28 1,666,242.72

465,000.00 48.36 4.91 53.27 6,473.74 624.32 7,098.06 457,901.94

290,000.00 10,346.08 1,050.84 11,396.92 66,153.96 7,294.40 73,448.36 216,551.64

Total $5,511,526.00 $294,851.82 $29,947.74 $324,799.56 $1,922,731.90 $217,861.08 $2,140,592.98 $3,370,933.02



11/15/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/26/1996

Region: 9

Page 1 of 7

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month
Services Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9602-0004

09-9603-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0007

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

EVACUATION GUIDANCE DOCUMENT

ON-GOING START PROGRAM SUPPOR

SIMS/RIMS COORDINATION W/OES/CA

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZ

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHO

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMA

NEW TECHNOLOGY/EQUIPMENT EVAL

HAZMAT EXERCISE PREPARATION '96

123.00

154.56

66.50

2.00

595.00

.00

131.50

351.00

137.50

120.00

23.00

.00

.00

16.50

4.00

3.00

3.00

5.00

4,008.67

4,391.30

4,200.82

54.28

40,108.32

.00

4,131.84

9,956.75

4,933.91

6,357.15

753.10

.00

.00

602.96

129.02

87.51

116.66

224.20

.00

169.32

3.64

.00

2,500.66

.00

.00

982.03

310.34

.00

.00

.00

.00

612.95

.00

.00

37.63

520.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-68.00

269.49

756.43

2.85

11,529.78

139.89

159.31

2,081.75

387.16

2,246.64

129.99

23.93

45.96

29.93

2.79

.00

2.12

31.50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3

4

4

54

4

13

5

,940.67

,830.11

,960.89

57.13

,138.76

139.89

,291.15

,020.53

,631.41

8,603.79

1

883.09

23.93

45.96

,245.84

131.81

87.51

156.41

776.40

Confidential Business Information - Not for Release



11/15/1996
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/26/1996

Region: 9

Current Month

Page 2 of 7

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 00

09-9609-0003 BRISBANE FIRE DEPARTMENT - RADI

TOTAL SSID#: 00

SSID Number: 1E

09-9605-0004 MCCORMICK & BAXTER CREOSOTING

09-9608-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601-001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 51

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS

TOTAL SSID#: 51

30.00

1,765.56

-9.00

78.50

69.50

3.00

3.00

14.00

14.00

159.00

159.00

73.00

73.00

59.00

59.00

921.96

80,978.45

-416.17

2,990.07

2,573.90

107.07

107.07

528.45

528.45

5,253.82

5,253.82

3,027.30

3,027.30

2,298.16

2,298.16

Other Direct
Travel Equipment Costs

.00

5,137.27

.00

627.22

627.22

.00

.00

.00

.00

13,637.83

13,637.83

272.88

272.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

38.00

17,809.52

12,620.29

207.86

12,828.15

1.82

1.82

48.56

48.56

1,681.06

1,681.06

210.59

210.59

2,074.52

2,074.52

Sub Eand E
Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16,934.19

16,934.19

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

959.96

103,925.24

12,204.12

3,825.15

16,029.27

108.89

108.89

577.01

577.01

20,572.71

20,572.71

3,510.77

3,510.77

21,306.87

21,306.87

*** Confidential Business Information - Not for Release ***



Ecology and Environmi

Cost by TDD
Contract*: 68-W6

Table F -5

Period Covered - Month Endim

TDD Number Site Name

SSID Number: 5F

09-9605-0007 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 8R

09-9605-0011 TREASURE ISLAND

TOTAL SSID#: 8R

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SSID#: 9G

SSID Number: 9K

09-9610-0011 PEMACO INC.

TOTAL SSID#: 9K

SSID Number: 9Q

09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AH

09-9601-0019 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

LOE Hours

15.00

15.00

.00

.00

1.00

1.00

19.00

19.00

34.00

34.00

68.00

68.00

.00

.00

Region: 9

ant, Inc. Op

-0010

3: 10/26/1996

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

536.90

536.90

.00

.00

39.18

39.18

1,414.28

1,414.28

1,231.15

1,231.15

2,767.45

2,767.45

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

165.22

165.22

.00

.00

.00 19.66

.00 19.66

.00 22.99

.00 22.99

.00 4.01

.00 4.01

.00 57.98

.00 57.98

.00 66.82

.00 66.82

.00 251.08

.00 251.08

.00 3.85

.00 3.85

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

aye o ui /

Month
Total

556.56

556.56

22.99

22.99

43.19

43.19

1,472.26

1,472.26

1,297.97

1,297.97

3,183.75

3,183.75

3.85

3.85

Confidential Business Information - Not for Release



11/15/1996
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/26/1996

Region: 9

Page 4 of 7

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

09-961 0-0005 MCFARLAND KERN COUNTY

09-961 0-0008 MCFARLAND KERN COUNTY

09-9610-0010 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: CE

09-9608-0001 LORENTZ BARREL & DRUM

TOTAL SSID#: CE

SSID Number: CN

09-9606-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

65.00

65.00

55.50

55.50

40.50

40.50

81.50

1.00

156.00

1.00

239.50

13.00

13.00

38.00

38.00

2,285.18

2,285.18

1,556.03

1,556.03

1,418.35

1,418.35

5,270.82

72.16

10,006.14

72.16

15,421.28

578.24

578.24

1,343.19

1,343.19

.00

.00

20.63

20.63

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

122.42

122.42

2,149.90

2,149.90

54.82

54.82

2,829.17

9.18

54.85

.00

2,893.20

26.01

26.01

106.59

106.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,407.60

2,407.60

3,726.56

3,726.56

1,473.17

1,473.17

8,099.99

81.34

10,060.99

72.16

18,314.48

604.25

604.25

1,449.78

1,449.78

Confidential Business Information - Not for Release
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11/15/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 10/26/1996

Region: 9

Current Month

Page 5 of 7

TDD Number Site Name

SSID Number: CS

09-9607-0002 R.C. BAXTER

TOTAL SSID#: CS

SSID Number: CU

09-9605-001 0 PANOCHE TIRE DUMP FIRE

TOTAL SSID#: CU

SSID Number: DB
09-9609-0004 SAN CARLOS PESTICIDE

TOTAL SSID#: DB

SSID Number: DE

09-9608-0003 WRIGHTS TERMINAL CORP.

09-9609-0002 MAD RIVER PESTICIDES

TOTAL SSID#: DE

SSID Number: DF

09-9609-001 0 ENVIROPURE WEST, INC./PRC

TOTAL SSID#: DF

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: DJ

09-9610-0001 DC METALS

TOTAL SSID#: DJ

LOE Hours Labor Dollar

.00

.00

48.50

48.50

254.50

254.50

12.50

87.00

99.50

615.00

615.00

337.00

337.00

77.00

77.00

.00

.00

1,699.65

1,699.65

8,519.03

8,519.03

427.01

3,993.50

4,420.51

23,217.29

23,217.29

10,042.87

10,042.87

2,615.70

2,615.70

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

825.06

825.06

2,867.32

2,867.32

.00

558.27

558.27

47.03

47.03

232.10

232.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8.19

8.19

754.87

754.87

458.15

458.15

16.45

253.51

269.96

1,908.64

1,908.64

450.61

450.61

145.33

145.33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

8.19

8.19

3,279.58

3,279.58

11,844.50

11,844.50

443.46

4,805.28

5,248.74

25,172.96

25,172.96

10,725.58

10,725.58

2,761.03

2,761.03

*** Confidential Business Information - Not for Release ***



11/15/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 10/26/1996

Region: 9

Current Month

Page 6 of 7

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: DK

09-961 0-0002 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DK

SSID Number: K2

09-9610-0015 SULPHUR BANK MERCURY MINE

TOTAL SSID#: K2

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

SSID Number: T4

09-9606-0004 SOBOBA INDIAN RESERVATION

09-9606-001 0 SOBOBA INDIAN RESERVATION

TOTAL SSID#: T4

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: X3

09-9606-0008 RALPH GRAY TRUCKING 2633

09-9609-0009 RALPH GRAY TRUCKING 2633

TOTAL SSID#: X3

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

203.00

203.00

36.00

36.00

314.50

314.50

.00

.00

.00

42.00

42.00

-1.00

16.00

15.00

17.00

5,965.14

5,965.14

.00

.00

10,793.63

10,793.63

.00

.00

.00

1,604.05

1,604.05

-31.41

621.83

590.42

463.62

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

82.51

82.51

.00

.00

572.89

572.89

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

213.99

213.99

.00

.00

246.97

246.97

2.29

13.67

15.96

213.94

213.94

-1.51

19.06

17.55

20.33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

6,261.64

6,261.64

.00

.00

11,613.49

11,613.49

2.29

13.67

15.96

1,817.99

1,817.99

-32.92

640.89

607.97

483.95

*** Confidential Business Information - Not for Release



11/15/1996 _ . . _ . . , n*™^ Page 7 of 7
Ecology and Environment, Inc. *™™

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 10/26/1996

Region: 9

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

SSID Number: ZZ

09-9605-0006

09-9605-0009

09-9606-0006

09-9607-0003

09-9607-0006

09-9609-0006

09-9609-0007

09-9609-0011

09-9610-0004

FEATHER RIVER CONTINGENCY PLAN

UNOCAL RODEO REFINERY FIRE

WEST COAST PLATING/METAL FIRE

TRI CITY OIL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPA

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

TOTAL SSID#: ZZ

TOTALS

54.50

.00

.00

3.00

.00

10.00

89.00

72.00

24.00

269.50

5,043.06

1,995.49

.00

.00

.00

.00

373.33

2,453.41

2,560.17

669.89

8,515.91

$201,342.58

1,661.57

.00

.00

.00

.00

.00

1,982.02

.00

665.02

4,308.61

$29,354.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

894.60

5.69

76.75

48.36

1.99

9.36

825.69

164.95

34.78

2,082.50

$47,220.21

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$16,934.19

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

4,551.66

5.69

76.75

48.36

1.99

382.69

5,261.12

2,725.12

1,369.69

14,907.02

$294,851.82

Confidential Business Information - Not for Release



11/15/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 10/26/1996

Regular Hours Overtime Hours

597.00 91.28

919.00 180.81

2,005.50 254.97

142.00 .00

.00 .00

158.00 24.00

3,821.50 551.06

32.00 -14.00

174.50 10.00

370.00 3.50

2.50 .00

68.00 24.00

.00 .00

647.00 23.50

4,468.50 574.56

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

4,156.00 837.90

6,712.00 1,493.16

15,247.00 2,479.59

1,258.00 130.39

112.00 .00

1,157.00 133.50

28,642.00 5,074.54

456.00 171.50

208.25 10.00

1,630.75 91.00

19.00 .00

258.75 119.25

5.75 .00

2,578.50 391.75

31,220.50 5,466.29

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,156.00 837.90

6,712.00 1,493.16

15,247.00 2,479.59

1,258.00 130.39

112.00 .00

1,157.00 133.50

28,642.00 5,074.54

456.00 171.50

208.25 10.00

1,630.75 91.00

19.00 .00

258.75 119.25

5.75 .00

2,578.50 391.75

31,220.50 5,466.29

Total Hours

4,993.90

8,205.16

17,726.59

1,388.39

112.00

1,290.50

33,716.54

627.50

218.25

1,721.75

19.00

378.00

5.75

2,970.25

36,686.79

Confidential Business Information - Not for Release



11/15/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 10/26/1996

Regular Hours Overtime Hours

337.50 .00

337.50 .00

152.25 .00

152.25 .00

489.75 .00

4,958.25 574.56

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,308.00 1.88

2,308.00 1.88

949.75 12.00

949.75 12.00

3,257.75 13.88

34,478.25 5,480.17

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,308.00 1.88

2,308.00 1.88

949.75 12.00

949.75 12.00

3,257.75 13.88

34,478.25 5,480.17

Total Hours

2,309.88

2,309.88

961.75

961.75

3,271.63

39,958.42

Confidential Business Information - Not for Release



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

11/15/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

Books .
Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2 86%

8,975.37

11.40%

8,217.94

9.82%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,00000

1.27%

00



eals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614 38

9.78%

2,874.63

5.32%

5,762.19

8.54%

2,527 03

4.92%

3,008.16

3.82%

5,876.75

7 02%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

Postage .
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

Professional .
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

3rofessional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

Repairs .
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7 40%

17,50454

22.23%

13,254.69

15.83%

Travel

.00

3,900 30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22 49%

22,820 97

3381%

10,909.77

21.25%

13,40560

17.02%

22,71884

27.14%

Jrand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

11/15/1996

Region
9

Month and Year

OCT 1996

Rolled Avg

Books .
Publications

3.84

0.00%

280.99

3.00%

Communication

5,917.01

6.33%

2,302.48

24.62%

Computer
Usage

8,203.67

8.77%

5,733.03

61.31%

Contract
Owned Vehicle
Repair

2,506.64

2.68%

2,684.23

28.71%

Copy Costs

1,535.94

1.64%

533.20

5.70%

Employee
Relocation

.00

58.49

0.63%

Equipment

.00

252.96

2.71%

Expendables

17,434.91

18.65%

5,172.79

55.32%

Insurance

1,096.24

1.17%

803.55

8.59%

Lab Analysis

.00

325.30

3.48%



eals

5,310.23

5.68%

3,494.05

37.37%

Other Rental
Costs

5,788.60

6.19%

5,954.93

63.68%

Outside Service

4,337.38

4.64%

1,530.79

16.37%

Physical Exams

.00

84.86

0.91%

3ostage .
Delivery

1,482.20

1.59%

1,168.40

12.49%

Professional .
Consult.

96.09

0.10%

9.61

0.10%

3rofessional
Development

109.26

0.12%

424.26

4.54%

Protective
Clothing

.00

228.14

2.44%

Repairs .
Maintenance

1,006.78

1.08%

685.67

7.33%

Sample
Shipment

208.29

0.22%

180.93

1.93%

Subcontractor
Service

16,934.19

18.11%

7,473.96

79.93%

Travel

1

21,537.97

23.03%

~T3,53TJ7

144.71%

Jrand Total

93,509.24

52,914.37



11/15/1996

Accounting Month

TABLE F-7 Pagelon

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

OCT 1996

06

07

17

21

24

26

27

29

30

32

37

38

41

43

50

67

70

Computer Usage

Communications

Insurance

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

5,043.06 $187,294.20

8,203.67

5,917.01

1,096.24

96.09

208.29

4,337.38

16,934.19

1,482.20

109.26

3.84

1,006.78

1,535.94

17,434.91

21,537.97

5,788.60

5,310.23

2,506.64

$93,509.24

1.72

1.24

.23

.02

.04

.91

3.55

.31

.02

.00

.21

.32

3.65

4.51

1.21

1.11

.53

$19.60

TOTAL ODC

$93,509.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage -56.05

TOTAL FOR: 09-9601-0001 -56.05

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 170.99

Account Code: 07 Communications
AIRTOUCH PAGING PAGING SERVICE SAN FRANCISCO IMPREST ACCOUNT - AIRTOUCH PAGING _ _ 51.00

TOTAL 09-9601-0002 FOR Communications 51.00

Account Code: 43 Travel
08/26/1996 FUEL FOR EPA VEHICLE JAY J. GUEVARRA - SAN FRANCISCO, CA 09/04/199600:0009/04/199600:00 28.67
09/04/1996 FUEL FOR EPA VEHCILE JAY J. GUEVARRA - SAN FRANCISCO, CA 09/04/1996 00:00 09/04/1996 00:00 16.31
09/07/1996 FUEL FOR ON-CALL VEHICLE JAY J. GUEVARRA - GLOBE, AZ 08/28/199613:0008/30/199617:00 16.55
10/04/1996 FUEL FOR ON-CALL VEHICLE JAY J. GUEVARRA - DAVIS, CA 10/04/199606:3010/04/199616:00 32.07
10/17/1996 GAS, RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/16/199600:0010/18/199600:00 20.77
10/18/1996 GAS, RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/16/1996 00:00 10/18/1996 OOjO_0 25.11 _

TOTAL 09-9601-0002 FOR Travel 139.48

TOTAL FOR: 09-9601-0002 361.47

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage 59957

Account Code: 26 Outside Service
STATEMENT COPIES COPYMAT - STATEMENT __ 2_3.5_2_

TOTAL 09-9601-0003 FOR Outside Service 23.52

Account Code: 43 Travel
CHRISTINE DUNCAN PARKING FEE SAN FRANCISCO IMPREST ACCOUNT - CHRISTINE DUNCAN _3.0p_

TOTAL 09-9601-0003 FOR Travel 3.00

TOTAL FOR: 09-9601-0003 626.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage 2.35

TOTAL FOR: 09-9601-0004 2.35

Confidential Business Information - Not for Release

( (



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96

TOTAL 09-9601-0006

Account Code: 41 Expendables
08/23/1996 D.I. WATER + ICE TIMOTHY M. COLEN - DAVIS, CA
09/21/1996 Dl WATER/ICE/COOLER TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 Dl WATER + ICE TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006

Account Code: 43 Travel
08/23/1996 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA
08/23/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA
08/23/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA
09/20/1996 POV: 160 MILES ROUNDTRIP JOHN H. WHITAKER - DAVIS, CA
09/20/1996 BRIDGE TOLL JOHN H. WHITAKER - DAVIS, CA
09/20/1996 BRIDGE TOLL ROBIN R. CLEMENS - DAVIS, CA
09/20/1996 BRIDGE TOLL ROBIN R. CLEMENS - DAVIS, CA
09/21/1996 GASOLINE TIMOTHY M. COLEN - DAVIS, CA
09/21/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA
09/21/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - DAVIS, CA
10/04/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 BRIDGE TOLL JAY J. GUEVARRA - DAVIS, CA

Account Code: 67 Meals
08/23/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA
09/21/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA
10/04/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006

TOTAL 09-9601-0006

TOTAL FOR: 09-9601-0006

FOR

i/96

FOR

FOR

FOR

FOR

Computer Usage

Communications

08/23/1996 06:30 08/23/1996 17:00
09/21/1996 06:30 09/21/1996 17:30
10/04/199606:30 10/04/1996 17:30

Expendables

08/23/1996 06:30 08/23/1996 17:00
08/23/1996 06:30 08/23/1996 17:00
08/23/1996 06:30 08/23/1996 17:00
09/20/1996 07:30 09/20/1996 16:00
09/20/1996 07:30 09/20/1996 16:00
09/20/1996 09:00 09/20/1996 17:30
09/20/1996 09:00 09/20/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
10/04/199606:30 10/04/1996 16:00
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 16:00

Travel

08/23/1996 06:30 08/23/1996 17:00
09/21/1996 06:30 09/21/1996 17:30
10/04/199606:30 10/04/1996 17:30

Meals

129.98

30.93
.91

2.35

34.19

2.04
4.42
2.84

9.30

50.40
1.00
2.00

48.00
1.00
1.00
1.00

16.38
1.00
2.00
1.00
1.00
2.00

54.00
1.00

182.78

14.00
14.00
14.00

42.00

398.25

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0007 FOR Computer Usage 35.00

Account Code: 26 Outside Service
FROMEX 35MM 24 EXP MOUNT LOS ANGELES IMPREST - FROMEX 7.04

TOTAL 09-9601-0007 FOR Outside Service 7.04

Account Code: 29 Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961 13.0p_

TOTAL 09-9601-0007 FOR Postage & Delivery 13.00

TOTAL FOR: 09-9601-0007 55 04

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage 85.01

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 9.84

TOTAL 09-9601-0009 FOR Communications 9.84

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS J5.9_8_

TOTAL 09-9601-0009 FOR Outside Service 5.98

TOTAL FOR: 09-9601-0009 100.83

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 40.00

TOTAL FOR: 09-9601-0010 40 00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9601-0011 FOR Computer Usage

AT&T PHONE ALLOC. 7/10/96 7/10/96 PHONE BILL - AT&T PHONE ALLOC. 7/10/96
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728

Account Code: 24 Sample Shipment
09/19/1996 SAMPLE ICE ERIC HAMRICK - SANTA MARIA, CA
09/20/1996
09/20/1996

SAMPLE ICE
SAMPLE ICE

STEVEN WALDER - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA

TOTAL 09-9601-0011

TOTAL 09-9601-0011

FOR Communications

09/18/1996 16:30 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/18/1996 16:30 09/20/1996 21:30

FOR Sample Shipment

Account Code: 29 Postage & Delivery
593671776/007110515392 FEDERAL EXPRESS CORPORATION - 593671776
593671766/007110515440 FEDERAL EXPRESS CORPORATION - 593671766
593671776/007110515436 FEDERAL EXPRESS CORPORATION -593671776
593051940/007110515403 FEDERAL EXPRESS CORPORATION - 593051940
#T6658190 AIRBORNE AIRBORNE EXPRESS -#T6658190
#T7819383 AIRBORNE AIRBORNE EXPRESS -#T7819383
593671776/007110515355 FEDERAL EXPRESS CORPORATION -593671776

TOTAL 09-9601-0011

Account Code: 41 Expendables
09/06/1996 PRINTER CARTRIDGE GREGORY JONES - SANTA MARIA, CA
09/16/1996 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA
09/30/1996 PARKING TO OFFLOAD EQUIPMENT A CYNTHIA A. JONES - SANTA MARIA, CA

TOTAL 09-9601-0011

FOR Postage & Delivery

09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/22/1996 12:00 09/26/1996 22:00

FOR Expendables

173.11

25.64
88.27

124.99
143.80
114.29
46.43

543.42

14.98
5.00

14.98

34.96

87.00
49.50

147.20
56.41
9.25

47.00
184.00

580.36

25.85
7.00

20.00

52.85

Account Code: 43 Travel
>TK-0378037840991 BTA JONES G JONES BFLO-LA BFLO AMERICAN EXPRESS TRAVEL RELATED SVCS.CO. - 3782-922357-81003 1,044.00
>TK-0061323862777 BTA JONES G JONES LA - SANTA MARIA AMERICAN EXPRESS TRAVEL RELATED SVCS.CO. -3782-922357-81003 174.00
360A/413/426A GREG JONES LODGING GREG JONES ONE TIME VENDOR - 360A/413/426A GREG JONES 1,339.80

07/11/1996 POV: 45 MILES AIRPORT AMY L ESTEY - SAN FRANCISCO, CA 07/11/199600:0007/25/199600:00 12.60
07/25/1996 SHUTTLE HOME FROM AIRPORT AMY L ESTEY - SAN FRANCISCO, CA 07/11/199600:0007/25/199600:00 22.00
08/20/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/199616:0009/09/199618:00 1.00
08/20/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/199616:00 09/09/199618:00 84.70
08/20/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 34.23
08/21/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/199616:00 09/09/199618:00 2.00
08/21/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/199616:0009/09/199618:00 84.70
08/22/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/199616:0009/09/199618:00 2.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
08/22/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/23/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/23/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/24/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/24/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/25/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/25/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/26/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/26/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/26/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
08/27/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/27/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
08/27/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/28/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/28/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/29/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/29/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/30/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/30/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
08/31/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
08/31/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/01/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/01/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA. MARIA, CA
09/01/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/02/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/02/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/03/1996 TAXI GREGORY JONES - SANTA MARIA, CA
09/03/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/03/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/03/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/04/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/04/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/04/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/05/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/05/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/05/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/06/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/06/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/06/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/07/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
09/07/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/07/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/07/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/08/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/08/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/08/1996 GAS GREGORY JONES - SANTA MARIA, CA
09/08/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
09/09/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/09/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
09/09/1996 RENTAL CAR ERIC HAMRICK - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 33.56
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 36.96
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 35.18
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
09/03/1996 10:00 09/24/1996 19:15 16.20
09/03/1996 10:00 09/24/1996 19:15 1.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
09/03/1996 10:00 09/24/1996 19:15 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
08/20/1996 16:00 09/09/1996 18:00 33.89
09/03/1996 10:00 09/24/1996 19:15 2.00
08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 16:00 09/09/1996 18:00 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
08/20/1996 16:00 09/09/1996 18:00 2.00
09/03/1996 10:00 09/24/1996 19:15 12.63
08/20/1996 16:00 09/09/1996 18:00 84.70
09/09/1996 15:00 09/14/1996 15:00 1.00
09/09/1996 15:00 09/14/1996 15:00 7.00
09/09/1996 15:00 09/14/1996 15:00 142.24



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
09/09/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/09/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/09/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/09/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
09/09/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
09/09/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/09/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
09/09/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/10/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/10/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/10/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/10/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/10/1996 LODGING MARK M.HOWARD - SANTA MARIA, CA
09/10/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/10/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/11/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/11 /1996 CAR WASH FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
09/11/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/11/1996 LODGING MICHAEL K. SCHWENNESEN -CASMALIA, CA
09/11/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
09/11/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
09/11/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/11/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/11/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/12/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/12/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/12/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/12/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/12/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/12/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
09/12/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/13/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/13/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/13/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA
09/13/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/13/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/13/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/13/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/14/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/14/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/14/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/14/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
09/14/1996 GAS FOR RENTAL MARK M. HOWARD - SANTA MARIA, CA
09/14/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
09/14/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
09/14/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/15/1996 LODGING MICHAEL K. SCHWENNESEN -CASMALIA, CA
09/15/1996 GAS GREGORY JONES - SANTA MARIA, CA
09/15/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/15/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 15:00 09/14/1996 15:00
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 08:00 09/16/1996 19:30
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15

1.00
2.00

71.50
1.00

34.84
1.00

77.00
71.50
2.00

71.50
71.50
2.00

77.00
2.00
2.00
2.00
9.95
2.00

71.50
77.00
7.75
2.00
2.00

71.50
2.00

71.50
2.00

71.50
2.00

77.00
2.00
2.00
2.00

77.00
2.00

71.50
2.00

71.50
2.00
2.00
1.00
8.02

18.25
2.00
1.00

71.50
71.50
9.65
2.00
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
09/16/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
09/16/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
09/16/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/16/1996 RENTAL CAR MARK M. HOWARD - SANTA MARIA, CA
09/16/1996 POV: 20 MILES AIRPORT RT JAY J. GUEVARRA - SANTA MARIA, CA
09/16/1996 >TK-0168603097087 JAY J. GUEVARRA - SANTA MARIA, CA
09/16/1996 GAS FOR RENTAL MARK M. HOWARD - SANTA MARIA, CA
09/16/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/17/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
09/17/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/17/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
09/17/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
09/17/1996 BUSINESS TELEPHONE CYNTHIA A. JONES - SANTA MARIA, CA
09/17/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/17/1996 POV: 290 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
09/18/1996 INCIDENTALS STEVEN WALDER - SANTA MARIA, CA
09/18/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
09/18/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/18/1996 POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
09/18/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
09/18/1996 LODGING STEVEN WALDER - SANTA MARIA, CA
09/18/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/18/1996 LODGING JAY J. GUEVARRA - SANTA MARIA. CA
09/18/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/18/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA
09/18/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/19/1996 LODGING STEVEN WALDER - SANTA MARIA, CA
09/19/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/19/1996 GAS GREGORY JONES - SANTA MARIA, CA
09/19/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/19/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA
09/19/1996 INCIDENTALS STEVEN WALDER - SANTA MARIA, CA
09/19/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/19/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
09/19/1996 POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
09/19/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
09/19/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
09/20/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
09/20/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
09/20/1996 GASOLINE STEVEN WALDER - SANTA MARIA, CA
09/20/1996 INCIDENTALS STEVEN WALDER - SANTA MARIA, CA
09/20/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/20/1996 POV: 290 MILES TO HOME CYNTHIA A. JONES - SANTA MARIA, CA
09/20/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
09/20/1996 POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
09/20/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/21/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
09/21/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
09/21/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
09/22/1996 RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

09/16/1996 06:30 09/22/1996 23:59 71.50
09/09/1996 08:00 09/16/1996 19:30 2.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/09/1996 13:30 09/14/1996 17:15 211.56
09/16/1996 06:30 09/22/1996 23:59 6.00
09/16/1996 06:30 09/22/1996 23:59 326.00
09/09/1996 13:30 09/14/1996 17:15 14.75
09/03/1996 10:00 09/24/1996 19:15 2.00
09/17/1996 07:00 09/20/1996 21:30 2.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/16/1996 06:30 09/22/1996 23:59 71.50
09/17/1996 07:00 09/20/1996 21:30 68.20
09/17/1996 07:00 09/20/1996 21:30 1.00
09/03/1996 10:00 09/24/1996 19:15 2.00
09/17/1996 07:00 09/20/1996 21:30 87.00
09/18/1996 17:30 09/20/1996 21:00 1.00
09/17/1996 07:00 09/20/1996 21:30 2.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/17/1996 07:00 09/20/1996 21:30 6.00
09/17/1996 07:00 09/20/1996 21:30 68.20
09/18/1996 17:30 09/20/1996 21:00 71.50
09/18/1996 16:30 09/20/1996 21:30 71.50
OS/16/1S95 OG:30 09/22/1936 23:59 71.50
09/03/1996 10:00 09/24/1996 19:15 2.00
09/18/1996 16:30 09/20/1996 21:30 32.04
09/18/1996 16:30 09/20/1996 21:30 1.00
09/18/1996 17:30 09/20/1996 21:00 71.50
09/16/1996 06:30 09/22/1996 23:59 2.00
09/03/1996 10:00 09/24/1996 19:15 12.10
09/03/1996 10:00 09/24/1996 19:15 2.00
09/18/1996 16:30 09/20/1996 21:30 71.50
09/18/1996 17:30 09/20/1996 21:00 2.00
09/18/1996 16:30 09/20/1996 21:30 2.00
09/17/1996 07:00 09/20/1996 21:30 68.20
09/17/1996 07:00 09/20/1996 21:30 6.00
09/17/1996 07:00 09/20/1996 21:30 2.00
09/16/1996 06:30 09/22/1996 23:59 71.50
09/16/1996 06:30 09/22/1996 23:59 71.50
09/18/1996 16:30 09/20/1996 21:30 2.00
09/18/1996 17:30 09/20/1996 21:00 34.26
09/18/1996 17:30 09/20/1996 21:00 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
09/17/1996 07:00 09/20/1996 21:30 87.00
09/17/1996 07:00 09/20/1996 21:30 2.00
09/17/1996 07:00 09/20/1996 21:30 6.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/16/1996 06:30 09/22/1996 23:59 71.50
09/03/1996 10:00 09/24/1996 19:15 2.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/16/1996 06:30 09/22/1996 23:59 216.27



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
POV: 20 MILES PACIFICA RT JAY J. GUEVARRA - SANTA MARIA, CA
POV: 290 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
AIRPORT PARKING (NO RECEIPT) JAY J. GUEVARRA - SANTA MARIA, CA
POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA,
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GAS GREGORY JONES - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA,
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
TAXI GREGORY JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
AIRFARE GREGORY JONES - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
BOXES FOR PACKING SITE CYNTHIA A. JONES - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA,
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA,
POV: 290 MILES TO HOME CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

TOTAL

CA

CA

CA

CA

09-9601-0011

Account Code: 67 Meals

08/20/1996
08/21/1996
08/22/1996
08/23/1996
08/24/1996
08/25/1996
08/26/1996
08/27/1996
08/28/1996
08/29/1996
08/30/1996
08/31/1996
09/01/1996
09/02/1996

PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA

09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 09/22/1996 23:59
09/22/1996 12:00 09/26/1996 22:00
09/16/1996 06:30 09/22/1996 23:59
09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/23/1996 07:30 09/26/1996 14:00
09/03/1996 10:00 09/24/1996 19:15
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/23/199607:30 09/26/1996 14:00
09/03/1996 10:00 09/24/1996 19:15
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00
09/22/1996 12:00 09/26/1996 22:00

FOR Travel

08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00

1.00
70.40
2.00
2.00
6.00

87.00
1.00
6.00
2.00
2.00

70.40
1.00

71.50
9.18

71.50
6.00

70.40
19.00
2.00

50.00
2.00
2.00

54.13
71.50
70.40
6.00
2.00
2.00
1.00
6.00

87.00
2.00

8,935.74

14.00
28.00
28.00
28.00
28.00
28.00
28.00
16.00
28.00
28.00
28.00
28.00
28.00
28.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
09/03/1996
09/03/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1996
09/07/1996
09/07/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/09/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/11/1996
09/11/1996
09/12/1996
09/12/1996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/13/1996
09/13/1996
09/14/1996
09/14/1996
09/14/1996
09/14/1996
09/15/1996
09/15/1996
09/16/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
HtK DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA. CA
ERIC HAMRICK - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
ERIC HAMRICK - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
ERIC HAMRICK - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA
STEVEN WALDER - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 08:00 09/16/1996 19:30
03/03/1398 10:00 03/24/1956 13:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/18/1996 16:30 09/20/199621:30
09/18/1996 17:30 09/20/199621:00
09/03/1996 10:00 09/24/1996 19:15

28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
14.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
09/19/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/19/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
09/19/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA
09/19/1996 PER DIEM STEVEN WALDER - SANTA MARIA, CA
09/19/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/20/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/20/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
09/20/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/20/1996 PER DIEM STEVEN WALDER - SANTA MARIA, CA
09/20/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA
09/21/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/21/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
09/22/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/22/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
09/22/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/23/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/23/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
09/23/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/24/1996 PER DIEM GREGORY JONES - SANTA MARIA, CA
09/24/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
09/24/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/25/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
09/25/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
09/26/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
09/26/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA

TOTAL 09-9601-0011 FOR Meals

TOTAL FOR: 09-9601 -0011

09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/18/1996 16:30 09/20/199621:30
09/18/1996 17:30 09/20/1996 21:00
09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:15
09/18/1996 17:30 09/20/1996 21:00
09/18/1996 16:30 09/20/1996 21:30
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/03/1996 10:00 09/24/1996 19:15
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00
09/23/1996 07:30 09/26/1996 14:00
09/22/1996 12:00 09/26/1996 22:00

Is

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00

2,298.00

12,618.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 131.57

Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 29.41
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 3.05
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96 12.20

TOTAL 09-9601-0012 FOR Communications 44.66

TOTAL FOR: 09-9601-0012 17623

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL

TOTAL 09-9601-0013 FOR Computer Usage 62.69

- MCI PHONE ALLOCATION 6/25/96 123.96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96 34.80
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96 6.35
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 24.16
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728 3j3.6_5_

TOTAL 09-9601-0013 FOR Communications 227.92

Account Code: 24 Sample Shipment
592399688/000776966890 FEDERAL EXPRESS CORPORATION -592399688 73.08
593671776/002394824456 FEDERAL EXPRESS CORPORATION - 593671776 5_1J35_

TOTAL 09-9601-0013 FOR Sample Shipment 124.43

16.71
5_2.3p_

TOTAL 09-9601-0013 FOR Outside Service 69.01

12.50
593671776 _ _ _21J25

TOTAL 09-9601-0013 FOR Postage & Delivery 33.75

Account Code: 37 Repairs & Maintenance
#97-243 PUMP MOTOT/CHEM COCH VALVE YEARLY CALIBRATOR SERVICE MIE, INC. - #97-243 §50J_0_

TOTAL 09-9601-0013 FOR Repairs & Maintenance 650.10

Account Code: 41 Expendables
VWR SCIENTIFIC SAMPLER SCOOP, STERILE 4OZ. LOS ANGELES IMPREST - VWR SCIENTIFIC 97.18

09/24/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 09/24/199609:3009/27/199615:30 44.85
09/24/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 09/24/199609:3009/27/199615:30 8.87

SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ 09/24/1996 09:30 09/27/1996 15j3_0 37.3_5_

TOTAL 09-9601-0013 FOR Expendables 188.25

09/24/1996 09:30 09/27/1996 15j3_0_ 1 .00 _

TOTAL 09-9601-0013 FOR Travel 1.00

Account Code: 26 Outside Service
STATEMENT COPIES COPYMAT - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT

Account Code: 29 Postage & Delivery
#U2613041 AIRBORNE AIRBORNE EXPRESS -#U2613041
593671776/000776966875 FEDERAL EXPRESS CORPORATION

09/25/1996

Account Code: 43 Travel
09/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 50 Other Rental Costs
GE CAPITAL COMPUTER RENTAL SAN FRANCISCO IMPREST ACCOUNT - GE CAPITAL 414.75

TOTAL 09-9601-0013 FOR Other Rental Costs 414.75

Account Code: 67 Meals
09/24/1996 PER DIEM AMY L ESTEY - TEMPE, AZ 09/24/1996 09:30 09/27/1996 15j3_0_ 1_6.0p_

TOTAL 09-9601-0013 FOR Meals 16.00

TOTAL FOR: 09-9601 -0013 1,787.90

"** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 1.50

TOTAL FOR: 09-9601-0014 1.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage 45.15

TOTAL FOR: 09-9601-0015 45 15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending-

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 _3J_7_

TOTAL 09-9601-0019 FOR Communications 3.17

TOTAL FOR: 09-9601-0019 3.17

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 16.75

TOTAL FOR: 09-9602-0002 16.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9602-0004 FOR Computer Usage

GTE CALIFORNIA FAX USAGE LOS ANGELES IMPREST - GTE CALIFORNIA
AIRTOUCH PAG1NG-LOS ANGELES ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
AIRTOUCH PAGING-LOS ANGELES ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
#310435-6188 9/22/96 PHONE BILL GTE CALIFORNIA -#310435-6188
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
MOBILECOMM PAGER RENTAL AND SERVICE SAN FRANCISCO IMPREST ACCOUNT -MOBILECOMM
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728
#0010011735760828 9/16/96 PHONE BILL MFS INTELENET, INC. -#0010011735760828
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0084848
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL

TOTAL 09-9602-0004

Account Code: 17 Insurance^ ,
100934 MEV COMMERCIAL AUTO INSURANCE S.H. GOW & COMPANY, INC. - 100934 MEV
100934 MEV COMMERCIAL AUTO INSURANCE S.H. GOW & COMPANY, INC. -100934 MEV

FOR Communications

TOTAL 09-9602-0004 FOR Insurance

Account Code: 26 Outside Service
STATEMENT COPIES COPYMAT - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT
PHOTO EXPRESS LAMINATION SERVICES SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9602-0004 FOR Outside Service

Account Code: 29 Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS -#U1342961
#T9065324 AIRBORNE AIRBORNE EXPRESS -#T9065324
#T9065324 AIRBORNE AIRBORNE EXPRESS -#T9065324
#T7819383 AIRBORNE AIRBORNE EXPRESS -#T7819383
#T7819383 AIRBORNE AIRBORNE EXPRESS -#T7819383
#T6658190 AIRBORNE AIRBORNE EXPRESS -#T6658190
#T6658190 AIRBORNE AIRBORNE EXPRESS -#T6658190

Account Code: 38 Copy Costs

TOTAL 09-9602-0004 FOR Postage & Delivery

1,325.16

73.84
18.95
18.95

479.29
21.28
15.48
20.07
67.60

671.18
756.93
363.22
310.97
125.74

2,943.50

677.00
226.00

903.00

133.52
174.97
16.50

324.99

13.00
6.70

18.00
13.00
6.70
8.50

11.00

76.90

850.29
-22.35

-443.15
169.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 38 Copy Costs

TOTAL 09-9602-0004 FOR Copy Costs

Account Code: 41 Expendables
CHRISTINE DUNCAN HARDWARE (SCREWS ETC.) FOR MOVE IN SET UP NEW OFFICE SAN FRANCISCO IMPREST ACCOUNT -
CHRISTINE DUNCAN

08/09/1996 LAMINATING SHEET MARIA C. CRUZ - SAN FRANCISCO, CA 08/09/1996 00:00 08/09/1996 00:00

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel
09/25/1996 OFFICE PARKING THOMPSON CHAMBERS - LONG BEACH, CA
09/25/1996 OFFICE PARKING THOMPSON CHAMBERS - LONG BEACH, CA

POV: 15 MILES SFO THOMPSON CHAMBERS - LONG BEACH, CA
>TK-01 686030971 1 9 THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
SFO PARKING FEE THOMPSON CHAMBERS - LONG BEACH, CA
GASOLINE THOMPSON CHAMBERS - LONG BEACH, CA
RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
POV: 15 MILES OFFICE THOMPSON CHAMBERS - LONG BEACH, CA

09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/27/1996
09/29/1996
09/29/1996
09/29/1996
09/29/1996

09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
09/25/1996 07:00 09/29/1996
03/25/1996 07:00 09/29/1996

TOTAL 09-9602-0004

TOTAL 09-9602-0004

Account Code: 50 Other Rental Costs
OCT96 RENT OCT96 RENT KSW PROPERTIES - OCT96 RENT

Account Code: 67 Meals
09/25/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
09/26/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
09/27/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
10/03/1996 BUSINESS CONFERENCE THOMPSON CHAMBERS - SAN FRANCISCO, CA
10/03/1996 Disallowed ER:1941-10/03/96(0 THOMPSON CHAMBERS - SAN FRANCISCO, CA

FOR Travel

FOR Other Rental Costs

09/25/1996 07:00 09/29/1996 14:30
09/25/1996 07:00 09/29/1996 14:30
09/25/1996 07:00 09/29/1996 14:30
10/03/1996 00:00 10/03/1996 00:00
10/03/1996 00:00 10/03/1996 00:00

TOTAL 09-9602-0004 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair
OCT96 RENT OCT96 RENT CITYPARK - OCT96 RENT
JULY'96 RENT JULY'96 RENT AMPCO PARKING - JULY'96 RENT

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9602-0004

7i_rop_
1,265.19

19.58

_ _1A8.6_

32.44

14:30
14:30
14:30
14:30
14:30
14:30
14:30
14:30
14:30
14:30
14:30

6.00
3.00
4.50

218.00
2.00
2.00
2.00

51.25
11.58

128.87
4.50

433.70

_2,626.2p_

2,626.20

28.00
36.00
36.00
48.65

-12.49

136.16

900.00
590.00

1,490.00

11,557.24

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9603-0004 Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support

Account Code: 26 Outside Service
STATEMENT COPIES COPYMAT - STATEMENT

TOTAL 09-9603-0004 FOR Outside Service

TOTAL FOR: 09-9603-0004

11A2.3.
115.23

115.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 131.23

TOTAL FOR: 09-9604-0005 131.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96

Account Code: 26 Outside Service
STATEMENT COPY SERVICE COPYMAT -STATEMENT

TOTAL 09-9604-0006

TOTAL 09-9604-0006

FOR Communications

FOR Outside Service

Account Code: 29 Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS -#U1342961
#T9065324 AIRBORNE AIRBORNE EXPRESS -#T9065324
593051938/002028381353 FEDERAL EXPRESS CORPORATION - 593051938

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance
HAZCO SERVICES, INC. CLEANING AND CALIBRATION LOS ANGELES IMPREST - HAZCO SERVICES, INC.

TOTAL 09-9604-0006 FOR

09/16/1996
09/16/1996

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43 Travel
08/20/1996 FUEL FOR EPA VEHICLE ON-CALL THOMPSON CHAMBERS - SAN FRANCISCO, CA
09/23/1996 WASH EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA
09/23/1996 GAS EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA
10/05/1996 VIDEO CAMERA BATTERIES WILL C. DUNCAN - TEMPE, AZ
10/07/1996 GAS FOR EPA SUBURBAN FRANK H. CASTRO-WEHR - OAKLAND, CA
10/15/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
10/18/1996 FUEL FOR START VEH. JAY J. GUEVARRA - AUBURN, CA

TOTAL 09-9604-0006

400.18

_ A4_5_

4.45

102.03

13.00
6.75

10.00

29.75

.17A2J_

179.21Repairs & Maintenance

Account Code: 41 Expendables
PHOTO EXPRESS FILM PURCHASE SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 273.62
CITY BUSINESS PRODUCTS MAGNETIC TAPE SAN FRANCISCO IMPREST ACCOUNT - CITY BUSINESS PRODUCTS 115.13
SKC-WEST INC. HALLOGENATED HYROCARBONS DRAGER TUBES SAN FRANCISCO IMPREST ACCOUNT - SKC-WEST INC. 351.41
GAS CAP FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA 09/16/199611:0009/18/199621:30 6.42
CAMERA, BATTERY, COPY PAPER CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 42.60

789.18

08/20/1996 00:00 08/20/1996 00:00
09/23/1996 00:00 09/23/1996 00:00
09/23/1996 00:00 09/23/1996 00:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 00:00 10/07/1996 00:00
10/15/1996 00:00 10/15/1996 00:00
10/16/1996 06:00 10/16/1996 17:00

13.92
9.95

33.65
97.40
31.85
12.60
34.77

FOR Travel 234.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 50 Other Rental Costs
GENERAL SERVICE ADMINISTRATION MONTHLY LEASE CHARGE FOR GSA VEHICLE LOS ANGELES IMPREST - GENERAL SERVICE 210.00
ADMINISTRATION

TOTAL 09-9604-0006 FOR Other Rental Costs 210.00

Account Code: 70 Contract Owned Vehicle Repair
AMPCO SYSTEM PARKING SUBSURFACE PARKING SPACES FOR START VEHICLES LOS ANGELES IMPREST - AMPCO SYSTEM 1 65.00
PARKING

10/10/1996 NEW BATTERY, TRANS PAN GASKET ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/10/199600:0010/10/199600:00 309.76
1 0/1 8/1 996 SHIFT SHAFT SEAL.TRANS PAN GAS ROBIN R. CLEMENS - SAN FRANCISCO, CA 1 0/1 5/1 996 00:00 1 0/1 5/1 996 OOjOO

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 574.78

TOTAL FOR: 09-9604-0006 2,523.72

*** Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 153.77

Account Code: 21 Professional & Consult.
DOC#49055 AUG'96 CON.FEE R.LEE AUG'96 CONSULTING FEE R.LEE - DOC#49055 AUG'96 CON.FEE R.LEE 7_9.1_5_

TOTAL 09-9604-0007 FOR Professional & Consult 79.15

Account Code: 30 Professional Development
AMERICAN RED CROSS CPR CERTIFICATES SAN FRANCISCO IMPREST ACCOUNT - AMERICAN RED CROSS 30.00_

TOTAL 09-9604-0007 FOR Professional Development 30.00

Account Code: 41 Expendables
LANDAUER TLD BADGES LOS ANGELES IMPREST - LANDAUER 5_6.0_0_

TOTAL 09-9604-0007 FOR Expendables 56.00

Account Code: 43 Travel
08/22/1996 SHUTTLE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 12.00
08/22/1996 GASOLINE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 3.52
08/22/1996 RENTAL CAR CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 47.62
08/22/1996 AIRFARE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 109.00
08/22/1996 >TK-0068602278563 CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 43.00
08/22/1996 INCIDENTALS CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 2.00
08/22/1996 PARKING CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/199605:0008/22/199620:00 6.00
10/11/1996 PARKINGFEE ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/11/199600:00 10/11/1996 OOjO_0_ _4.50_

TOTAL 09-9604-0007 FOR Travel 227.64

Account Code: 67 Meals
08/22/1996 PER DIEM CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20jO_0_ 28.0p_

TOTAL 09-9604-0007 FOR Meals 28.00

TOTAL FOR: 09-9604-0007 574.55

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
> General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 329.41

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 _3.95_

TOTAL 09-9604-0008 FOR Communications 3.95

Account Code: 29 Postage & Delivery
593051938/001316027532* FEDERAL EXPRESS CORPORATION -593051938 -36.75
593051938/001316027532* FEDERAL EXPRESS CORPORATION -593051938 3_6175_

TOTAL 09-9604-0008 FOR Postage & Delivery .00

Account Code: 50 Other Rental Costs
#18141 QUARTERLY COMPUTER RENTAL COMPUTERTIME, INC. -#18141 759.50
#18457 COMPUTER RENTAL 486 DX66 MHZ DESKTOP COMPUTERTIME, INC. - #18457 15JJ?_

TOTAL 09-9604-0008 FOR Other Rental Costs 1,517.25

TOTAL FOR: 09-9604-0008 1,850.61

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

TDD Number: 09-9604-0010 Site Name/Task Desc:

Voucher: 10

Date: 11/15/1996

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training

Account Code: 06 Computer Usage

TOTAL 09-9604-0010 FOR Computer Usage 22.80

Account Code: 26 Outside Service
FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX 24.85
FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX 24.84
FROMEX OVERLAMINATE 20X30 LOS ANGELES IMPREST -FROMEX 12.99
FROMEX MOUNTING 20X FOAMCORE LOS ANGELES IMPREST -FROMEX 16.24
FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST - FROMEX J5.35

TOTAL 09-9604-0010 FOR Outside Service 84.27

TOTAL FOR: 09-9604-0010 107.07

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728

TOTAL 09-9604-0012

Account Code: 27 Subcontractor Service
21873 0046ASTCXX=APN 09-9604-0012 ETSC GOVERNMENT SERVICES, INC. -21873

TOTAL 09-9604-0012

Account Code: 29 Postage & Delivery
#77819383 AIRBORNE AIRBORNE EXPRESS -#T7819383

FOR Communications

FOR Subcontractor Service

Account Code: 41 Expendables
#26680 EXEMPTION PACKAGING HAZMATPAC -#26680

TOTAL 09-9604-0012 FOR Postage & Delivery

TOTAL 09-9604-0012 FOR Expendables

TOTAL FOR: 09-9604-0012

65.46

484.43
32.52

516.95

J6,60Z1_5_

16,602.15

____ 6.75 _

6.75

1,119.67

18,310.98

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE
Training

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 19.71

TOTAL 09-9605-0002 FOR Communications 19.71

TOTAL FOR: 09-9605-0002 1971

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0003 Site Name/Task Desc: PCHW TRAINING COURSESS
Training

Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 26.35

TOTAL 09-9605-0003 FOR Communications 26.35

Account Code: 26 Outside Service
STATEMENT COPIES COPYMAT - STATEMENT 1_1 J5_1 _

TOTAL 09-9605-0003 FOR Outside Service 11.51

TOTAL FOR: 09-9605-0003 37 86

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9605-0004 FOR Computer Usage -11.82

Account Code: 07 Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96 7J3.21 _

TOTAL 09-9605-0004 FOR Communications 73.21

Account Code: 29 Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961 1_4̂ 0_0_

TOTAL 09-9605-0004 FOR Postage & Delivery 14.00

Account Code: 41 Expendables
#012545 EXTRACTION SET-UPS ENSYS INC. -#012545 122.50
#012545 SOIL TEST KITS ENSYS INC. -#012545 2,296.17
#012545 SOIL TEST KITS ENSYS INC. -#012545 7,485.92
#012545 EXTRACTION SET-UPS ENSYS INC. -#012545 74.64
GEOPROBE SYSTEMS PULL CAP, BORE PISTON STOP-PIN SAN FRANCISCO IMPREST ACCOUNT - GEOPROBE SYSTEMS 341.00

TOTAL 09-9605-0004 FOR Expendables 10,320.23

TOTAL FOR: 09-9605-0004 10,395.62

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL

Account Code: 43 Travel
09/02/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/02/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA
09/03/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA
09/03/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/03/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/04/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/04/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/05/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/05/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/06/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA
09/06/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA

Account Code: 67 Meals
09/02/1996 PER DIEM ROBERT L. WISE
09/03/1996 PER DIEM
09/04/1996 PER DIEM
09/05/1996 PER DIEM
09/06/1996 PER DIEM

ROBERT L. WISE
ROBERT L. WISE
ROBERT L. WISE
ROBERT L. WISE

- SACRAMENTO, CA
- SACRAMENTO, CA
- SACRAMENTO, CA
- SACRAMENTO, CA
- SACRAMENTO, CA

TOTAL 09-9605-0005 FOR Computer Usage

MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9605-0005 FOR Communications

09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00

TOTAL 09-9605-0005 FOR Travel

09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00

TOTAL 09-9605-0005 FOR Meals

TOTAL FOR: 09-9605-0005

19.31

5.34

5.34

1.00
40.00
27.09
2.00

85.12
2.00

85.12
2.00

85.12
29.43
2.00

360.88

16.00
32.00
32.00
32.00
32.00

144.00

529.53

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 06 Computer Usage

Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONR BILL
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL

TOTAL 09-9605-0006 FOR Computer Usage

- AT&T PHONE ALLOCATION 7/25/96
- MCI PHONE ALLOCATION 6/25/96
- MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9605-0006 FOR Communications

Account Code: 26 Outside Service
FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST - FROMEX
FROMEX OVERLAMINATE 20X30 LOS ANGELES IMPREST - FROMEX
FROMEX MOUNTING 20X FOAMCORE LOS ANGELES IMPREST - FROMEX
FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX
FROMEX PRINT/SLIDE 4X6 LOS ANGELES IMPREST - FROMEX
FROMEX 35MM COPY NEC LOS ANGELES IMPREST - FROMEX
FROMEX 20X30 POSTER LOS ANGELES IMPREST - FROMEX
FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST - FROMEX
PHOTO EXPRESS PHOTO PROC. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

08/23/1996 VEST PATCHES FRANK H. CASTRO-WEHR - QUINCY, CA 08/27/1996 09:00 08/29/1996 20:00

TOTAL 09-9605-0006 FOR Outside Service

Account Code: 30 Professional Development
09/09/1996 ADMIN FEE TO CSTI FRANK H. CASTRO-WEHR - QUINCY, CA
09/09/1996 ADMIN. FEE FOR EX. COURSE ROBERT L. WISE - SACRAMENTO, CA

09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00

TOTAL 09-9605-0006 FOR Professional Development

Account Code: 41 Expendables
INDUSTRIAL SAFETY SUPPLY SURVEYORS VEST, CLIP ON FLASHLIGHT SAN FRANCISCO IMPREST ACCOUNT - INDUSTRIAL SAFETY
SUPPLY

08/27/1996 FILM FOR SPCC FRANK H. CASTRO-WEHR - QUINCY, CA
08/27/1996 STACK PACK NEEDED FOR EQUIP. ROBERT L. WISE - QUINCY, CA
09/11/1996 SUPPLIES ROBERT L. WISE - SACRAMENTO, CA

08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
09/02/1996 15:00 09/13/1996 15:00

TOTAL 09-9605-0006 FOR Expendables

Account Code: 43 Travel
08/26/1996 TAXI ROBERT L. WISE - QUINCY, CA
08/26/1996 >TK-0164066111657 ROBERT L. WISE - QUINCY, CA
08/26/1996 >TK-0161501697052 ROBERT L. WISE - QUINCY, CA
08/26/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
08/26/1996 LODGING ROBERT L. WISE - QUINCY, CA
08/27/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
08/27/1996 LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
08/27/1996 TAXI ROBERT L. WISE - QUINCY, CA
08/27/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
08/27/1996 LODGING ROBERT L. WISE - QUINCY, CA

08/26/199606:00
08/26/199606:00
08/26/199606:00
08/26/199606:00
08/26/199606:00
08/27/199609:00
08/27/199609:00
08/26/199606:00
08/26/199606:00
08/26/199606:00

08/29/199622:00
08/29/1996 22:00
08/29/199622:00
08/29/199622:00
08/29/199622:00
08/29/199620:00
08/29/199620:00
08/29/199622:00
08/29/199622:00
08/29/199622:00

59.45

16.17
.66

83.58

100.41

64.30
51.96
64.95
99.37
12.77
21.44
24.84
26.79

5.98
79.60

452.00

20.00
20.00

40.00

67.31

6.31
6.46
4.96

85.04

13.00
30.00

116.00
2.00

152.76
1.00

35.97
5.00
2.00

35.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 43 Travel
08/28/1996 INCIDENTALS FRANK H. CASTRO-WEHR -QUINCY, CA
08/28/1996 LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
08/28/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
08/28/1996 LODGING ROBERT L. WISE - QUINCY, CA
08/29/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
08/29/1996 PARKING ROBERT L. WISE - QUINCY, CA
08/29/1996 GASOLINE ROBERT L. WISE - QUINCY, CA
08/29/1996 POV: LBO TO LAX TO LBO 40MI. ROBERT L. WISE - QUINCY, CA
08/29/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
09/07/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/08/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
09/08/1996 HOTEL FRANK H. CASTRO-WEHR - QUINCY, CA
09/08/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/08/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/09/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
09/09/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/10/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
09/10/1996 HOTEL FRANK H. CASTRO-WEHR - QUINCY, CA
09/10/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA
09/10/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/10/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/11/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/11/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA
09/i i/i996 INCiDtN fALS FRANK H. CASTRO-WEHR - QUINCY, CA
09/11/1996 HOTEL FRANK H. CASTRO-WEHR - QUINCY, CA
09/12/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
09/12/1996 GAS FOR EPA VEHICLE FRANK H. CASTRO-WEHR - QUINCY, CA
09/12/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
09/13/1996 GASOLINE ROBERT L WISE - SACRAMENTO, CA
09/13/1996 INCIDENTALS ROBERT L WISE - SACRAMENTO, CA
09/16/1996 CAR WASH/DECON OF VEHICLE ROBERT L. WISE - LONG BEACH, CA

08/27/1996 09:00 08/29/1996 20:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/0a'1996 15:00 03/13/133G 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/199621:00
09/08/1996 16:00 09/12/199621:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/16/1996 00:00 09/16/1996 00:00

TOTAL 09-9605-0006

Account Code: 67 Meals
08/26/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
08/27/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
08/27/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
08/28/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
08/28/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
08/29/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
08/29/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
09/07/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA
09/08/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
09/08/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA
09/09/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
09/09/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA
09/10/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
09/10/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA
09/11/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA

*** Confidential Business Information - Not for Release

FOR Travel

08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00

2.00
35.97
2.00

35.97
2.00

20.00
44.41
11.20
2.00
2.00
1.00

35.97
2.00

35.97
2.00
2.00
2.00

35.97
47.50

2.00
35.97
2.00

35.97
2.00

35.97
2.00

43.69
2.00

33.88
1.00

16.45

928.59

36.00
12.00
24.00
24.00
24.00
24.00
24.00
32.00
12.00
24.00
24.00
24.00
24.00
24.00
24.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 67 Meals
09/11/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA 09/08/199616:00 09/12/1996 21:00 24.00
09/12/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/199615:0009/13/199615:00 24.00
09/12/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA 09/08/199616:0009/12/199621:00 24.00
09/13/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 12.00

TOTAL 09-9605-0006 FOR Meals 440.00

TOTAL FOR: 09-9605-0006 2,105.49

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9605-0007 FOR Computer Usage 16.20

TOTAL FOR: 09-9605-0007 1620

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 2.30

TOTAL FOR: 09-9605-0008 2.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending.

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE
Emergency Response

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 4.69

TOTAL 09-9605-0009 FOR Communications 4.69

TOTAL FOR: 09-9605-0009 4 6g

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

TOTAL 09-9605-0010

- AT&T PHONE ALLOCATION 7/25/96
- MCI PHONE ALLOCATION 6/25/96

TOTAL 09-9605-0010

Account Code: 06 Computer Usage

Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL

Account Code: 41 Expendables
SKC-WEST, INC. OVS TUBES, XAD - TUBES SAN FRANCISCO IMPREST ACCOUNT - SKC-WEST, INC.

09/17/1996 EXTENSION CORD CHRISTOPHE W. LICHENS - SANTA NELLA, CA

TOTAL 09-9605-0010

Account Code: 43 Travel
09/16/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/16/1996 LODGING CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/16/1996 GAS FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
09/16/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
09/16/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
09/17/1996 GAS FOR RENTAL CAR CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/17/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/17/1996 LODGING CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/17/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
09/17/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA
09/18/1996 GAS FOR RENTAL CAR CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/18/1996 RENTAL CAR CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/18/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/18/1996 GAS FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
09/18/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA

TOTAL 09-9605-0010

Account Code: 67 Meals
09/16/1996 PER DIEM CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/16/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
09/17/1996 PER DIEM CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/17/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
09/18/1996 PER DIEM CHRISTOPHE W. LICHENS - SANTA NELLA, CA
09/18/1996 PER DIEM CAMERON MCDONALD - SANTA NELLA, CA

Account Code: 06 Computer Usage

TOTAL 09-9605-0010

FOR

i/96

FOR

VEST,

FOR

FOR

FOR

Computer Usage

Communications

INC.
09/16/1996 18:00 09/18/1996 13:00

Expendables

09/16/1996 18:00 09/18/1996 13:00
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 18:00 09/18/1996 13:00
09/1 6/1 996 1 1 :00 09/1 8/1 996 21 :30
09/1 6/1 996 1 1 :00 09/1 8/1 996 21 :30

Travel

09/16/1996 18:00 09/18/1996 13:00
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 11:00 09/18/1996 21:30
09/16/1996 18:00 09/18/1996 13:00
09/16/1996 11:00 09/18/199621:30

Meals

183.08

2.15
29.80

31.95

394.26
10.69

404.95

1.00
39.56
23.39

1.00
39.56
4.42
2.00

39.56
2.00

39.56
24.42
90.93

1.00
31.69
2.00

342.09

14.00
14.00
28.00
28.00
14.00
28.00

126.00

TOTAL 09-9605-0010 FOR Computer Usage

Account Code: 43 Travel
09/18/1996 POV: 130 MILES FRESNO COUNTY HOWARD F. EDWARDS - SANTA NELLA, CA

*** Confidential Business Information - Not for Release ***

09/18/1996 07:00 09/19/1996 19:00

1.83

39.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Analytical Services

Account Code: 43 Travel
09/18/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA
09/18/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA
09/19/1996 POV: 55 MILES SITE IN FRESNO HOWARD F. EDWARDS - SANTA NELLA, CA
09/19/1996 POV: 55 MILES LAB IN FRESNO HOWARD F. EDWARDS - SANTA NELLA, CA
09/19/1996 POV: 130 MILES BACK TO SF HOWARD F. EDWARDS - SANTA NELLA, CA
09/19/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA

09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00

Account Code: 67 Meals
09/18/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA
09/19/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA

TOTAL 09-9605-0010

TOTAL 09-9605-0010

FOR Travel

09/18/1996 07:00 09/19/1996 19:00
09/18/1996 07:00 09/19/1996 19:00

FOR Meals

2.00
40.50
16.50
16.50
39.00
2.00

155.50

28.00
28.00

TOTAL FOR: 09-9605-0010

56.00

1,301.40

Confidential Business Information - Not for Release

r < < < < c < ( < < < ( <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 1 0

Date: 11/15/1996

TDD Number: 09-9605-0011 Site Name/Task Desc: TREASURE ISLAND
General Technical Support

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 1_8.94_

TOTAL 09-9605-0011 FOR Outside Service 18.94

TOTAL FOR: 09-9605-0011 18.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 59.13

Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 790
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96 4'30
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96 8 05

TOTAL 09-9606-0001 FOR Communications 20.25

Account Code: 26 Outside Service
#9356 MOUNT ONE TIME VENDOR -#9356 80323
STATEMENT COPY SERVICE COPYMAT - STATEMENT 20 62
#9356 VELCRO ONE TIME VENDOR -#9356 32*84
#9356 LAMINATION ONE TIME VENDOR -#9356 2086
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR -#9356 20244
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR -#9356 5868
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR - #9356 1,112.41

TOTAL 09-9606-0001 FOR Outside Service 2,251.08

TOTAL FOR: 09-9606-0001 2.330 46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0002 FOR Computer Usage 3.30

TOTAL FOR: 09-9606-0002 3.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Preliminary Assessments

Account Code: 26 Outside Service
FROMEX 35MM SLIDE DUPS LOS ANGELES IMPREST - FROMEX 1.89

TOTAL 09-9606-0004 FOR Outside Service 1.89

TOTAL FOR: 09-9606-0004 1 39

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9606-0005 FOR Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0084848

TOTAL 09-9606-0005 FOR Communications

Account Code: 24 Sample Shipment
09/04/1996
09/05/1996
09/06/1996
09/11/1996
09/12/1996

ICE FOR SAMPLES
ICE FOR SAMPLES
ICE FOR SAMPLES
ICE FOR SAMPLES
ICE FOR SAMPLES

CHRISTOPHE W. LICHENS - OAKLAND, CA
CHRISTOPHE W. LICHENS - OAKLAND, CA
CHRISTOPHE W. LICHENS - OAKLAND, CA
CHRISTOPHE W. LICHENS - OAKLAND, CA
CHRISTOPHE W. LICHENS - OAKLAND, CA

09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00

TOTAL 09-9606-0005 FOR Sample Shipment

Account Code: 41 Expendables
CHRISTINE DUNCAN ICE/STRESS BEVERAGES SAN FRANCISCO IMPREST ACCOUNT

09/16/1996 ICE & COOLER ROBIN R. CLEMENS - OAKLAND, CA
09/18/1996 ICE & WATER ROBIN R. CLEMENS - OAKLAND, CA

TOTAL 09-9606-0005

Account Code: 43 Travel
08/06/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA
08/11/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA
09/04/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA
09/09/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA
09/12/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA
09/16/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA
09/17/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA
09/18/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA
09/19/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - OAKLAND, CA
09/19/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA
09/23/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA
09/24/1996 CAR WASH & VACUUM ROBIN R. CLEMENS - OAKLAND, CA

TOTAL 09-9606-0005

CHRISTINE DUNCAN
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00

FOR Expendables

08/06/1996 00:00 08/06/1996 00:00
08/11/1996 00:00 08/11/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/03/1996 00:00 09/12/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00
09/16/1996 00:00 09/24/1996 00:00

FOR Travel

49.51

29.80
1.59

85.31

116.70

1.60
1.20
1.60
1.20
2.40

8.00

11.87
18.38
2.36

32.61

15.00
25.00
10.00
10.00
24.17

1.00
1.00
1.00

36.00
1.00
1.00

10.95

136.12

TOTAL FOR: 09-9606-0005 342.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9606-0006 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Emergency Response

Account Code: 26 Outside Service
FROMEX PRINT/SLIDE 4X6 LOS ANGELES IMPREST - FROMEX 6.39
FROMEX 35MM SLIDE DUP LOS ANGELES IMPREST - FROMEX 56.83

TOTAL 09-9606-0006 FOR Outside Service 63.22

TOTAL FOR: 09-9606-0006 63 22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9606-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9606-0007 FOR Computer Usage 60.97

Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96 8.72
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 .86

TOTAL 09-9606-0007 FOR Communications 9.58

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 17.2_6_

TOTAL 09-9606-0007 FOR Outside Service 17.26

TOTAL FOR: 09-9606-0007 87 81

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9606-0008 Site Name/Task Desc: RALPH GRAY TRUCKING 2633
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0008 FOR Computer Usage -1.25

TOTAL FOR: 09-9606-0008 ^ 25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

TDD Number: 09-9606-0010 Site Name/Task Desc:

Voucher: 1 0

Date: 11/15/1996

SOBOBA INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 26 Outside Service
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST - FROMEX 6.39
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER _4_.87_

TOTAL 09-9606-0010 FOR Outside Service 11.26

TOTAL FOR: 09-9606-0010 1126

**" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9607-0002 Site Name/Task Desc: R.C. BAXTER
Removal Action/Investigation/Monitoring

Account Code: 29 Postage & Delivery
#T7819383 AIRBORNE AIRBORNE EXPRESS - #T7819383 _6.75_

TOTAL 09-9607-0002 FOR Postage & Delivery 6.75

TOTAL FOR: 09-9607-0002 6 75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

TDD Number: 09-9607-0003

Voucher: 10

Date: 11/15/1996

Site Name/Task Desc: TR1 CITY OIL
Removal Action/Investigation/Monitoring

Account Code: 26 Outside Service
KINKOS INC. COPY SERVICES SAN FRANCISCO IMPREST ACCOUNT - KINKOS INC. 1.62
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 11.96

TOTAL 09-9607-0003 FOR Outside Service 13.58

Account Code: 29 Postage & Delivery
593051938/001316027064 FEDERAL EXPRESS CORPORATION -593051938 26.25
592399688/008151604602* FEDERAL EXPRESS CORPORATION - 592399688 -88.32
592399688/008151604602* FEDERAL EXPRESS CORPORATION - 592399688 88.32

TOTAL 09-9607-0003 FOR Postage & Delivery 26.25

TOTAL FOR: 09-9607-0003 39 83

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9607-0004 Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9607-0004 FOR Computer Usage 1.75

Account Code: 43 Travel
08/14/1996 BRIDGE TOLL WILL C. DUNCAN - STOCKTON, CA 08/14/1996 06:00 08/14/199619:00 1.00
08/14/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA 08/14/199606:0008/14/199619:00 2.00

TOTAL 09-9607-0004 FOR Travel 3.00

Account Code: 67 Meals
08/14/1996 PER DIEM WILL C. DUNCAN - STOCKTON, CA 08/14/1996 06:00 08/14/1996 19jO_0_ 2_8iOp_

TOTAL 09-9607-0004 FOR Meals 28.00

TOTAL FOR: 09-9607-0004 32.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9607-0006 Site Name/Task Desc: OREGON FORMALDEHYDE SPILL
Emergency Response

Account Code: 07 Communications
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96 164_

TOTAL 09-9607-0006 FOR Communications 1.64

TOTAL FOR: 09-9607-0006 1,64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9607-0007 Site Name/Task Desc: HAZMAT EXERCISE PREPARATION '96
Contingency Planning

Account Code: 06 Computer Usage

Account Code: 30 Professional Development
09/09/1996 COURSE REGISTRATION CYNTHIA A. JONES - QUINCY, CA

TOTAL 09-9607-0007 FOR Computer Usage

09/08/1996 13:00 09/12/1996 22:00

TOTAL 09-9607-0007 FOR Professional Development

Account Code: 43 Travel
09/08/1996 POV: 280 MILES TO QUINCY.CA CYNTHIA A. JONES - QUINCY, CA
09/08/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA
09/08/1996 HOTEL CYNTHIA A. JONES - QUINCY, CA
09/09/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA
09/09/1996 HOTEL CYNTHIA A. JONES -QUINCY.CA
09/10/1996 INCIDENTALS CYNTHIA A. JONES -QUINCY.CA
09/10/1996 HOTEL CYNTHIA A. JONES -QUINCY, CA
09/11/1996 INCIDENTALS CYNTHIA A. JONES -QUINCY, CA
09/11/1996 HOTEL CYNTHIA A. JONES - QUINCY, CA
09/12/1996 POV: 280 MILES TO HOME CYNTHIA A. JONES - QUINCY, CA
09/12/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA

09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00

TOTAL 09-9607-0007 FOR Travel

Account Cods: 67
09/08/1996
09/09/1996
09/1 0/1 996
09/11/1996
09/12/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Meals
CYNTHIA A. JONES - QUINCY, CA
CYNTHIA A. JONES - QUINCY, CA
CYNTHIA A. JONES - QUINCY, CA
CYNTHIA A. JONES - QUINCY, CA
CYNTHIA A. JONES -QUINCY.CA

09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00

TOTAL 09-9607-0007 FOR Meals

TOTAL FOR: 09-9607-0007

5.95

_2A°A
20.00

84.00
1.00

35.97
2.00

35.97
2.00

35.97
2.00

35.97
84.00
2.00

320.88

12.00
24.00
24.00
24.00
24.00

108.00

454.83

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9608-0001 Site Name/Task Desc: LORENTZ BARREL & DRUM
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9608-0001 FOR Computer Usage 21.42

TOTAL FOR: 09-9608-0001 21.42

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9608-0003 Site Name/Task Desc: WRIGHTS TERMINAL CORP.
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9608-0003 FOR Computer Usage 13.55

TOTAL FOR: 09-9608-0003 1355

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9608-0004

Account Code: 41 Expendables
09/20/1996 COOLER, BUCKETS, TAPE PAUL W. MARTIN - STOCKTON, CA
09/20/1996 BUBBLE WRAP PAUL W. MARTIN - STOCKTON, CA

TOTAL 09-9608-0004

Account Code: 43 Travel
09/13/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
10/09/1996
10/09/1996

GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W.MARTIN - STOCKTON, CA
LODGING PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
LODGING PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
LODGING PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
LODGING PAUL W. MARTIN - STOCKTON, CA
GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
LODGING PAUL W. MARTIN - STOCKTON, CA
BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
GAS FOR EPA CAR PAUL W. MARTIN - STOCKTON, CA
BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA

Account Code: 67 Meals
09/16/1996
09/17/1996
09/18/1996
09/19/1996
09/20/1996
09/21/1996

PER DIEM PAUL W. MARTIN - STOCKTON, CA
PER DIEM PAUL W. MARTIN - STOCKTON, CA
PER DIEM PAUL W. MARTIN - STOCKTON, CA
PER DIEM PAUL W.MARTIN -STOCKTON, CA
PER DIEM PAUL W. MARTIN - STOCKTON, CA
PER DIEM PAUL W. MARTIN - STOCKTON, CA

TOTAL 09-9608-0004

TOTAL 09-9608-0004

TOTAL FOR: 09-9608-0004

FOR Computer Usage

09/16/1996 05:15 09/21/1996

FOR

09/16/199605:15

Expendables

09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15

09/21/1996

09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996

09/16/1996 05:15 09/21/1996

FOR

FOR

09/16/199605:15
09/16/199605:15
09/16/199605:15
10/09/199606:00
10/09/199606:00

Travel

09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15
09/16/199605:15

Meals

09/21/1996
09/21/1996
09/21/1996
10/09/1996
10/09/1996

09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996
09/21/1996

13:30
13:30

13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
13:30
15:45
15:45

13:30
13:30
13:30
13:30
13:30
13:30

101.98

60.66
8.58

69.24

16.50
2.00

57.24
2.00

57.24
2.00

57.24
2.00

57.24
12.83
2.00

57.24
1.00
1.00

34.13
1.00

362.66

28.00
28.00
28.00
28.00
28.00
14.00

154.00

687.88

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher-

Date:

10

11/15/1996

TDD Number: 09-9609-0002 Site Name/Task Desc: MAD RIVER PESTICIDES
Removal Assessment

PETER D. LAWRENCE - SAN FRANCISCO, CA

TOTAL 09-9609-0002

Account Code: 06 Computer Usage

Account Code: 41 Expendables
09/19/1996 REPLACE STEEL TOE BOOTS FOR Fl

Account Code: 43 Travel
09/24/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - EUREKA, CA
09/24/1996 INCIDENTALS PETER D. LAWRENCE - EUREKA, CA
09/24/1996 LODGING PETER D. LAWRENCE - EUREKA, CA
09/24/1996 INCIDENTALS CHRISTOPHE W. LICHENS - EUREKA, CA
09/24/1996 LODGING CHRISTOPHE W. LICHENS - EUREKA, CA
09/25/1996 INCIDENTALS PETER D. LAWRENCE - EUREKA, CA
09/25/1996 LODGING PETER D. LAWRENCE - EUREKA, CA
09/25/1996 INCIDENTALS CHRISTOPHE W. LICHENS - EUREKA, CA
09/25/1996 LODGING CHRISTOPHE W. LICHENS - EUREKA, CA
09/26/1996 INCIDENTALS PETER D. LAWRENCE - EUREKA, CA
09/26/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - EUREKA, CA
09/26/1996 BRIDGE TOLL CHRISTOPHE W. LICHENS - EUREKA, CA
09/26/1996 INCIDENTALS CHRISTOPHE W. LICHENS - EUREKA, CA

TOTAL 09-9609-0002

TOTAL 09-9609-0002

Account Code: 67 Meals
09/24/1996 PER DIEM PETER D. LAWRENCE - EUREKA, CA
09/24/1996 PER DIEM CHRISTOPHE W. LICHENS - EUREKA, CA
09/25/1996 PER DIEM PETER D. LAWRENCE - EUREKA, CA
09/25/1996 PER DIEM CHRISTOPHE W. LICHENS - EUREKA, CA
09/26/1996 PER DIEM PETER D. LAWRENCE - EUREKA, CA
09/26/1996 PER DIEM CHRISTOPHE W. LICHENS - EUREKA, CA

TOTAL 09-9609-0002

TOTAL FOR: 09-9609-0002

FOR

FOR

FOR

FOR

02

Computer Usage

09/19/1996 00:00 09/19/1996 00:00

Expendables

09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00

Travel

09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00
09/24/1996 10:00 09/26/1996 15:00

Meals

61.60

147.22

147.22

36.10
1.00

65.40
1.00

65.40
2.00

65.40
2.00

65.40
1.00

39.14
3.00
1.00

347.84

14.00
14.00
28.00
28.00
14.00
14.00

112.00

668.66

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9609-0003 Site Name/Task Desc: BRISBANE FIRE DEPARTMENT - RADIATION TRAINING
Training

Account Code: 06 Computer Usage

TOTAL 09-9609-0003 FOR Computer Usage 31.30

TOTAL FOR: 09-9609-0003 31.30

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

Account Code: 07 Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL

TOTAL 09-9609-0004 FOR Computer Usage

- MCI PHONE ALLOCATION 9/25/96
- MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9609-0004 FOR Communications

Account Code: 41 Expendables
08/29/1996 WATER/NYLON STRING JAY J. GUEVARRA - GLOBE, AZ
08/29/1996 FIELD SUPPLIES TIMOTHY M. COLEN - GLOBE, AZ
08/29/1996 CAMERAS/FILM TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 STRESS BEVERAGES TIMOTHY M. COLEN - GLOBE, AZ

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
09/25/1996 15:00 09/26/1996 21:00

TOTAL 09-9609-0004 FOR Expendables

Account Code: 43 Travel
08/28/1996 >TK-0168603097021 JAY J. GUEVARRA - GLOBE, AZ
08/28/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ
08/28/1996 LODGING JAY J. GUEVARRA - GLOBE, AZ
08/28/1996 EQUIPMENT HANDLING SFO TIMOTHY M. COLEN - GLOBE, AZ
08/28/1996 >TK-0168603097019 TIMOTHY M. COLEN -GLOBE, AZ
08/28/1336 INCIDENTALS TIMOTHY M. COLtN - GLOBE, AZ
08/28/1996 HOTEL TIMOTHY M. COLEN - GLOBE, AZ
08/29/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ
08/29/1996 LODGING JAY J. GUEVARRA - GLOBE, AZ
08/29/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ
08/29/1996 HOTEL TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 AIRPORT PARKING JAY J. GUEVARRA - GLOBE, AZ
08/30/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ
08/30/1996 EQUIPMENT HANDLING SFO TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 EQUIPMENT HANDLING PHOENIX TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 RENTAL CAR TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ
09/24/1996 TAXI AMY L. ESTEY - TEMPE, AZ
09/24/1996 >TK-4012713316803 AMY L. ESTEY - TEMPE, AZ
09/24/1996 LODGING AMY L. ESTEY - TEMPE, AZ
09/25/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
09/25/1996 LODGING AMY L. ESTEY - TEMPE, AZ
09/25/1996 EQUIPMENT HANDLING (NO RECEIPT TIMOTHY M. COLEN - GLOBE, AZ
09/25/1996 >TK-0168603097141 TIMOTHY M. COLEN - GLOBE, AZ
09/25/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ
09/25/1996 HOTEL TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
09/26/1996 LODGING AMY L. ESTEY - TEMPE, AZ
09/26/1996 PARKING (SFO) TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 GASOLINE EPA VEHICLE TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 EQUIPMENT HANDLING (NO RECEIPT TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ

*** Confidential Business Information - Not for Release

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
OR/JR/IQQfi 14:00 08/30/1996 19'30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00

283.60

9.04
9.47

18.51

4.28
30.67
36.76
3.56

75.27

221.00
1.00

47.50
40.00

f^fiA n/\
£.£. I .UU

1.00
47.50

2.00
47.50
2.00

47.50
28.00

1.00
7.00

40.00
358.48

2.00
35.00

230.00
54.00
2.00

55.42
40.00

241.00
1.00

58.82
2.00

54.00
22.00
22.57
45.00

2.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE
Removal Support (PRP/State)

Account Code: 43 Travel
09/27/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ
09/27/1996 TAXI AMY L. ESTEY - TEMPE, AZ
09/27/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
09/27/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

Account Code: 67
08/28/1996 PER DIEM
08/28/1996 PER DIEM
08/29/1996 PER DIEM
08/29/1996 PER DIEM
08/30/1996 PER DIEM
08/30/1996 PER DIEM
09/25/1996 PER DIEM
09/25/1996 PER DIEM
09/26/1996 PER DIEM
09/26/1996 PER DIEM
09/27/1996 PER DIEM

Meals
JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ

09/24/1996 09:30 09/27/1996 15:30 18.57
09/24/1996 09:30 09/27/1996 15:30 35.00
09/24/1996 09:30 09/27/1996 15:30 111.99
09/24/1996 09:30 09/27/1996 15:30 1.00

TOTAL 09-9609-0004 FOR Travel

TOTAL 09-9609-0004 FOR

2,145.85

TOTAL FOR: 09-9609-0004

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30

Is

12.00
12.00
24.00
24.00
12.00
24.00
24.00
12.00
32.00
24.00
16.00

216.00

2,739.23

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9609-0006 Site Name/Task Desc: TIDELANDS OIL PRODUCTION COMPANY
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0006 FOR Computer Usage 7.71

TOTAL FOR: 09-9609-0006 7 71

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0007

Account Code: 29 Postage & Delivery
593051947/008225549021 FEDERAL EXPRESS CORPORATION - 593051947
593051947/008225549010 FEDERAL EXPRESS CORPORATION - 593051947
593051947/004421103890 FEDERAL EXPRESS CORPORATION - 593051947
593051947/004421103886 FEDERAL EXPRESS CORPORATION -593051947

09/16/1996 >TK-01685087144 STEVEN WALDER - LOS ANGELES, CA

TOTAL 09-9609-0007

Account Code: 41 Expendables
09/15/1996 SUNSCREEN AMY L. ESTEY - HONOLULU, HI

DISPOSABLE CAMERAS AMY L. ESTEY - HONOLULU, HI
STRESS BEVERAGES AMY L. ESTEY - HONOLULU, HI
STRESS BEVERAGES/COOLER/ICE AMY L. ESTEY - HONOLULU, HI
BAG FOR STRESS BEVS AMY L. ESTEY - HONOLULU, HI
ICE FOR SAMPLES AMY L. ESTEY - HONOLULU, HI
SHIPPING SUPPLIES AMY L ESTEY - HONOLULU, HI

09/15/1996
09/16/1996
09/17/1996
09/17/1996
09/18/1996
09/19/1996

FOR Computer Usage

09/16/1996 00:00 09/16/1996 00j0p_

FOR Postage & Delivery

09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00

TOTAL 09-9609-0007 FOR Expendables

Account Code: 43 Travel
09/16/1996 PHONE CALLS AMY L. ESTEY - HONOLULU, HI
09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI
09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI
09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI
09/16/1996 TAXI TO WAREHOUSE AMY L. ESTEY - HONOLULU, HI
09/16/1996 TAXI TO OFFICE AMY L. ESTEY - HONOLULU, HI
09/16/1996 >TK-0164066163812 AMY L. ESTEY - HONOLULU, HI
09/16/1996 >TK-0162102070421 AMY L. ESTEY - HONOLULU, HI
09/16/1996 >TK-0164066176876 AMY L. ESTEY - HONOLULU, HI
09/16/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI
09/16/1996 LODGING AMY L. ESTEY - HONOLULU, HI
09/17/1996 TWO DAYS PARKING AMY L. ESTEY - HONOLULU, HI
09/17/1996 PARKING/STATE OFFICE (NO RECEI AMY L. ESTEY - HONOLULU, HI
09/17/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI
09/17/1996 LODGING AMY L. ESTEY - HONOLULU, HI
09/18/1996 PHONE CALL AMY L. ESTEY - HONOLULU, HI
09/18/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI
09/18/1996 LODGING AMY L. ESTEY - HONOLULU, HI
09/19/1996 RENTAL VAN AMY L. ESTEY - HONOLULU, HI
09/19/1996 PHONE CALLS AMY L. ESTEY - HONOLULU, HI
09/19/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - HONOLULU, HI
09/19/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI
09/20/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI
09/22/1996 TAXI HOME AMY L. ESTEY - HONOLULU, HI

09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00
09/16/1996 05:00 09/22/1996 07:00

156.91

74.00
248.40
21.50
10.50
79.02

433.42

15.91
36.78
6.76

23.35
.61

2.38
4.00

89.79

3.90
20.00
20.00
20.00
20.00
35.00

150.00
364.00
100.00

2.00
93.64
14.00
25.00

2.00
86.75

.78
2.00

86.75
202.84

1.56
23.42
2.00

20.00
30.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment

Account Code: 43 Travel
09/22/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI

Account Code: 67 Meals
09/16/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI
09/17/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI
09/18/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI
09/19/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI
09/22/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI

TOTAL 09-9609-0007

09/16/1996 05:00 09/22/1996 07jO_0_ _LOp_

FOR Travel 1,326.64

09/16/1996 05:00 09/22/1996 07:00 68.00
09/16/1996 05:00 09/22/1996 07:00 68.00
09/16/1996 05:00 09/22/1996 07:00 68.00
09/16/1996 05:00 09/22/1996 07:00 68.00
09/16/1996 05:00 09/22/1996 07:00 34.00

TOTAL 09-9609-0007 FOR Meals

TOTAL FOR: 09-9609-0007

306.00

2,312.76

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0008 FOR Computer Usage

Account Code: 43 Travel
09/17/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/18/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/19/1996 UNDERGROUND PARKING TIMOTHY M. COLEN - RICHMOND, CA
09/19/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/20/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/20/1936 RENTAL VEHICLE TIMOTHY M. COLEN - RICHMOND, CA
09/20/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/21/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/22/1996 GAS FOR CELEBRITY MARK M. HOWARD - KING CITY, CA
09/22/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/23/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/24/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/24/1996 POV: 25 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
09/24/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/25/1996 BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA
09/25/1996 POV: 25 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
09/26/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/27/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/28/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
09/30/1996 PARKING @ E+E/SFO TIMOTHY M. COLEN - RICHMOND, CA
09/30/1996 BRIDGE TOLL (NO RECEIPT) TIMOTHY M. COLEN - RICHMOND, CA
09/30/1996 POV: 25 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
09/30/1996 GAS FOR CELEBRITY MARK M. HOWARD - KING CITY, CA
09/30/1996 POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
10/01/1996 POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
10/02/1996 POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
10/03/1996 POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
10/05/1996 BRIDGE TOLL MARK M. HOWARD - KING CITY, CA
10/05/1996 RENTAL CAR MARK M. HOWARD - KING CITY, CA

09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/24/1996 00:00 09/25/1996 00:00
09/24/1996 00:00 09/25/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/24/1996 00:00 09/25/1996 00:00
09/24/1996 00:00 09/25/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00

TOTAL 09-9609-0008 FOR Travel

203.44

1.00
1.00

13.50
1.00
1.00

295.12
1.00
1.00

17.01
1.00
1.00
1.00
7.50
1.00
1.00
7.50
1.00
1.00
1.00

11.25
1.00
7.50

15.00
9.00
9.00
9.00
9.00
1.00

45.57

471.95

TOTAL FOR: 09-9609-0008 675.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9609-0009 Site Name/Task Desc: RALPH GRAY TRUCKING 2633
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0009 FOR Computer Usage 15.70

TOTAL FOR: 09-9609-0009 1570

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-

Account Code: 24 Sample Shipment
10/09/1996 SAMPLE ICE MICHAEL K. SCHWENNESEN - LONG BEACH, CA

TOTAL 09-9609-0010

Account Code: 41 Expendables
#3617202 CREDIT ON SHIPPING CHGS FISHER SCIENTIFIC COMPANY -#3617202
#3530646 HEXANE CERTIFIED 4 LITERS FISHER SCIENTIFIC COMPANY -#3530646
#3530646 WATER HPLC 4 LITERS FISHER SCIENTIFIC COMPANY -#3530646
#3530646 WATER DIUF 4 LITERS FISHER SCIENTIFIC COMPANY -#3530646

09/24/1996 STRESS RELIEF STEVEN WALDER - LONG BEACH, CA
09/24/1996 FILM STEVEN WALDER - LONG BEACH, CA
09/24/1996 STRESS RELIEF ROBERT L. WISE - LONG BEACH, CA
09/26/1996 PLASTIC SHEETING ROBERT L. WISE - LONG BEACH, CA
09/27/1996 STRESS RELIEF STEVEN WALDER - LONG BEACH, CA
09/27/1996 SUPPLIES:STENCILS & SLIDE BOLT ROBERT L. WISE - LONG BEACH, CA
09/28/1996 DUP SITE KEYS ROBERT L. WISE - LONG BEACH, CA
09/30/1996 STRESS RELIEF ROBERT L. WISE - LONG BEACH, CA
10/01/1996 SUPPLIES: METAL TIE FOR SIGN ROBERT L. WISE - LONG BEACH, CA
10/01/1996 ICE FOR STRESS BEVS ROBERT L. WISE - LONG BEACH, CA
10/09/1996 SUPPLIES: PASTIC BAGGIES MICHAEL K. SCHWENNESEN - LONG BEACH, CA

Account Code: 43 Travel
10/07/1996 GASOLINE ROBERT L. WISE - LONG BEACH, CA

TOTAL 09-9609-0010

TOTAL 09-9609-0010

TOTAL FOR:

-0010 FOR

-0010 FOR

02
646

Computer Usage

10/09/199600:00

Sample Shipment

09/24/199600:00

10/09/199600:00

09/24/199600:00
09/24/1996 00:00 09/24/1996 00:00

i

-0010 FOR

|-0010 FOR

09-9609-0010

09/24/199600:00
09/26/199600:00
09/27/199600:00
09/27/199600:00
09/28/199600:00
09/30/199600:00
10/01/199600:00
10/01/199600:00
10/09/199600:00

Expendables

10/07/199600:00

Travel

09/24/199600:00
09/26/199600:00
09/27/1996 00:00
09/27/199600:00
09/28/199600:00
09/30/199600:00
10/01/199600:00
10/01/199600:00
10/09/199600:00

10/07/199600:00

684.96

4.18

4.18

-64.00
349.91
146.04
304.54

17.46
31.34
19.03
5.87

19.20
7.61
5.15

28.17
3.22
4.09
5.40

883.03

38.74

38.74

1,610.91

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9609-0011 Site Name/Task Desc: FRESNO CYLINDERS
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0011 FOR Computer Usage 73.30

Account Code: 07 Communications
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0084848 _ _6_2.58_

TOTAL 09-9609-0011 FOR Communications 62.58

TOTAL FOR: 09-9609-0011 135 88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9610-0001 FOR Computer Usage 119.70

TOTAL FOR: 09-9610-0001 119.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

TDD Number: 09-9610-0002 Site Name/Task Desc:

Voucher: 10

Date: 11/15/1996

THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

Account Code: 06 Computer Usage

Account Code: 43 Travel
10/16/1996 FUEL FOR START VEH. JAY J. GUEVARRA - AUBURN, CA

10/16/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA

10/16/1996 BRIDGE TOLL PAUL W. MARTIN - AUBURN, CA

10/16/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA

Account Code: 67 Meals
10/16/1996 PER DIEM JAY J. GUEVARRA - AUBURN, CA

10/16/1996 PER DIEM PAUL W. MARTIN - AUBURN, CA

TOTAL 09-9610-0002 FOR Computer Usage

10/16/1996 06:00 10/16/1996 17:00

10/16/1996 06:00 10/16/1996 17:00

10/16/1996 06:15 10/16/1996 17:25

10/16/1996 06:15 10/16/1996 17:25

TOTAL 09-9610-0002 FOR Travel

10/16/199606:00 10/16/1996 17:00

10/16/1996 06:15 10/16/1996 17:25

TOTAL 09-9610-0002 FOR Meals

TOTAL FOR: 09-9610-0002

176.26

27.97

1.00

2.00

1.00

31.97

18.00

18.00

36.00

244.23

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES
Preliminary Assessments

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications
10/07/1996 MAP WILL C. DUNCAN - TEMPE, AZ

Account Code: 43 Travel
10/07/1996 >TK-0162102747937 WILL C. DUNCAN - TEMPE, AZ
10/07/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ
10/07/1996 LODGING WILL C. DUNCAN - TEMPE, AZ
10/08/1996 GASOLINE FOR RENTAL WILL C. DUNCAN - TEMPE, AZ
10/08/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ
10/08/1996 LODGING WILL C. DUNCAN - TEMPE, AZ
10/09/1996 PARKING AT AIRPORT WILL C. DUNCAN - TEMPE, AZ
10/09/1996 RENTAL CAR WILL C. DUNCAN - TEMPE, AZ
10/09/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ

Account Code: 67 Meals
10/07/1996 PER DIEM WILL C. DUNCAN - TEMPE, AZ

TOTAL 09-9610-0004

TOTAL 09-9610-0004

FOR Computer Usage

10/07/1996 14:00 10/09/1996 08:00

FOR Books & Publications

10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/199608:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/199608:00

TOTAL 09-9610-0004 FOR Travel

10/08/1996
10/09/1996

PER DIEM
PER DIEM

WILL C. DUNCAN - TEMPE, AZ
WILL C. DUNCAN - TEMPE, AZ

10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00
10/07/1996 14:00 10/09/1996 08:00

TOTAL 09-9610-0004 FOR Meals

TOTAL FOR: 09-9610-0004

25.48

_ A1 A.
3.16

227.00
1.00

61.00
7.32
2.00

61.00
48.00
75.49

1.00

483.81

16.00
32.00
16.00

64.00

576.45

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 7.56

TOTAL FOR: 09-9610-0005 7 56

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0008 FOR Computer Usage 45.18

TOTAL FOR: 09-9610-0008 45.18

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 10

Month Ending: 10/26/1996 Date: 11/15/1996

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9610-0011 FOR Computer Usage 47.75

TOTAL FOR: 09-9610-0011 4775

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9610-0014 FOR Computer Usage

Account Code: 41 Expendables
10/02/1996 FILM FOR SITE WORK PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9610-0014

Account Code: 43 Travel
10/02/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA
10/02/1996 BUSINESS CALL PETER D. LAWRENCE - FRESNO, CA
10/02/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
10/02/1996 LODGING PETER D. LAWRENCE - FRESNO, CA
10/03/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA
10/03/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

10/02/199605:30 10/03/1996 19j3_0_

FOR Expendables

10/02/199605:30 10/03/1996 19:30
10/02/199605:30 10/03/1996 19:30
10/02/199605:30 10/03/1996 19:30
10/02/199605:30 10/03/1996 19:30
10/02/199605:30 10/03/1996 19:30
10/02/1996 05:30 10/03/1996 19:30

Account Code: 67 Meals
10/02/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA
10/03/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9610-0014

TOTAL 09-9610-0014

FOR Travel

10/02/1996 05:30 10/03/1996 19:30
10/02/1996 05:30 10/03/1996 19:30

FOR Meals

TOTAL FOR: 09-9610-0014

TOTAL FOR: START Region 9

364.73

_ A4A
6.45

31.00
10.18
2.00

62.00
20.00
2.00

127.18

32.00
32.00

64.00

562.36

$79,678.55]

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Page 1 of 4

Voucher: 10

Date: 11/15/1996

TDD Number

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

PAN

0002SGRRXX

0002SGRRXX

0002SGRRXX

0002SGRRXX

0006FF RAXX

0006FF RAXX

0006FF RAXX

0006FF RAXX

0006FF RAXX

0006FF RAXX

Site Name

ON-CALL RESPONSE CALL

ON-CALL RESPONSE CALL

ON-CALL RESPONSE CALL

ON-CALL RESPONSE CALL

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

Emp. Name

GUEVARRA, JAY J

GUEVARRA, JAY J

MCDONALD, CAMERO

GUEVARRA, JAY J

CLEMENS, ROBIN R

COLEN, TIMOTHY M

COLEN, TIMOTHY M

COLEN, TIMOTHY M

GUEVARRA, JAY J

WHITAKER, JOHN H

Dep. Date/Time Ret. Date/Time

10/04/1996 06:30 10/04/1996 16:00

08/28/1996 13:00 08/30/1996 17:00

10/16/1996 00:00 10/18/1996 00:00

09/04/1996 00:00 09/04/1996 00:00

09/20/1996 09:00 09/20/1996 17:30

08/23/1996 06:30 08/23/1996 17:00

09/21/1996 06:30 09/21/1996 17:30

10/04/1996 06:30 10/04/1996 17:30

10/04/1996 06:30 10/04/1996 16:00

09/20/1996 07:30 09/20/1996 16:00

Trip Purpose Amount

FRONTIER FERTILIZER/SAMPLING/DAVIS (YOLO) CA 32.07

EMERGENCY RESPONSE/SAN CARLOS (SAN CARLOS 16.55

ON-CALL, GASSING RESPONSE VEHICLES 45.88

ON-CALL/FUEL 44.98

FRONTIER FERTILIZER SAMPLING 2.00

WATER SAMPLING + MONITORING @ FRONTIER FER 67.40

SAMPLING + MONITORING @ FRONTIER FERTILIZER 33.38

SAMPLING + MONITORING @ FRONTIER FERTILIZER 71.00

FRONTIER FERTILIZER/SAMPLING/DAVIS (YOLO) CA 2.00

TREATMENT SYSTEM SAMPLING-FRONTIER FERTILE 49.00

09-9601-0011 0011CRRAXX CASMALIA RESOURCES

09-9601-0011 0011CRRAXX CASMALIA RESOURCES

SCHWENNESEN, MICH 09/09/1996 08:00 09/16/1996 19:30 ANALYTICAL SUPPORT FOR CASMALIA RESOURCES 725.50

ESTEY, AMY L 07/11 /1996 00:00 07/25/1996 00:00 SAMPLING AT CASMALIA 34.60

09-9601-0011 0011CRRAXX CASMALIA RESOURCES EDWARDS, HOWARD F 08/20/1996 16:0009/09/1996 18:00 CASMALIA LANDFILL ANALYTICAL WORK 2,500.61

09-9601-0011 0011CRRAXX CASMALIA RESOURCES GUEVARRA, JAY J 09/16/1996 06:3009/22/199623:59 CASMALIA/TREATMENT/SANTA MARIA (SANTA BARBA 1,194.27

09-9601-0011 0011CRRAXX CASMALIA RESOURCES HAMRICK, ERIC S 09/09/1996 15:0009/14/1996 15:00 CASMALIA RESOURCES SITE, SANTA BARBARA COU 674.51

09-9601-0011 0011CRRAXX CASMALIA RESOURCES HAMRICK, ERIC S 09/18/1996 16:3009/20/199621:30 SAMPLING AT CASMALIA RESOURCES, SANTA BARB 250.04

09-9601 -0011 0011CRRAXX CASMALIA RESOURCES HOWARD, MARK M 09/09/1996 13:30 09/14/1996 17:15 CASMALIA TRANSLOADING 779.56

09-9601-0011 0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIA A 09/17/1996 07:0009/20/199621:30 SITE WORK: CASMALIA RESOURCES 517.60

09-9601-0011 0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIA A 09/22/1996 12:0009/26/199622:00 SITE WORK AND FINAL DEMOBE OF CASMALIA SITE 668.73

*** Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

Month Ending: 10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Page 2 of 4

Voucher: 10

Date: 11/15/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0013

09-9602-0004

09-9602-0004

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9605-0005

09-9605-0006

09-9605-0006

09-9605-0006

0011CRRAXX CASMALIA RESOURCES

0011 CRRAXX CASMALIA RESOURCES

0011 CRRAXX CASMALIA RESOURCES

0013SASAXX SANDERS AVIATION

JONES, GREGORY 09/03/1996 10:00 09/24/1996 19:15 CASMALIA RESOURCES TREATMENT SYSTEM

SCHWENNESEN, MICH 09/23/1996 07:30 09/26/1996 14:00 CASMALIA RESOURCES ANALYTICAL & PROJECT SH

WALDER, STEVEN S 09/18/1996 17:30 09/20/1996 21:00 CASMALIA RESOURCES, SANTA BARBARA CO., CA

ESTEY, AMY L 09/24/1996 09:30 09/27/199615:30 SAMPLING AT SAN CARLOS PESTICIDE

0025SGAPXX

0025SGAPXX

0040E M XX

0040E M XX

0040E M XX

0040E M XX

0040E M XX

0040E M XX

0040E M XX

0041HSM XX

0041HSM XX

ON-GOING START PROGRA

ON-GOING START PROGRA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

START EQUIPMENT MANA

START HEALTH & SAFETY

START HEALTH & SAFETY

CHAMBERS, THOMPS 09/25/1996 07:00 09/29/1996 14:30

CHAMBERS, THOMPS 10/03/1996 00:00 10/03/1996 00:00

GUEVARRA, JAY J 10/16/1996 06:00 10/16/1996 17:00

CASTRO-WEHR, FRAN 10/07/199600:0010/07/199600:00

MCDONALD, CAMERO 09/23/1996 00:00 09/23/1996 00:00

CHAMBERS, THOMPS 08/20/1996 00:00 08/20/1996 00:00

CLEMENS, ROBIN R 10/10/1996 00:0010/10/1996 00:00

CLEMENS, ROBIN R 10/15/1996 00:00 10/15/1996 00:00

DUNCAN, WILL C 10/07/1996 14:00 10/09/1996 08:00

DUNCAN, CHRISTINE A08/22/1996 05:00 08/22/1996 20:00

CLEMENS, ROBIN R 10/11/1996 00:00 10/11/1996 00:00

START MGMT MTGS IN LB OFFICE; SITE VISIT; SUBC

BUSINESS MEETING WITH START SUBCONTRACT

ASSESSMENT/INSPECTION PLATING/AUBURN (PLAC

GAS FOR RESPONSE VEHICLE

WASH AND FILL EPA RESPONSE VEHICLE

FUEL FOR EPA ON-CALL VEHICLE

EPA VEHICLE MAINTENANCE AND REPAIR (SUBURBA

EPA VEHICLE MAINTENANCE AND REPAIR(OLD BURB

SITE ASSESSMENT - NORTH AMERICAN RESOURCES

INSTRUCT CPR/SFA CLASS - LONG BEACH EMPLOYE

PARKING FEE FOR ANNUAL PHYSICAL

0051CCTNXX CONTINUING CHALLENGE WISE, ROBERT L

0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L

09/02/1996 15:0009/13/1996 15:00 CONTINUING CHALLENGE & ENHANCED EXERCISE D

09/16/1996 00:00 09/16/1996 00:00 CAR WASH FOR START VEHICLE EPA705 AFTER TRIP

0052FR PPXX FEATHER RIVER CONTING CASTRO-WEHR, FRAN 08/27/1996 09:00 08/29/1996 20:00 FEATHER RIVER

0052FRPPXX FEATHER RIVER CONTING CASTRO-WEHR, FRAN 09/08/199616:0009/12/199621:00 FEATHER RIVER EXERCISE

09-9605-0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 08/26/1996 06:00 08/29/1996 22:00 FEATHER RIVER CONTINGENCY PLAN, SAN FRANCIS

09-9605-0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 09/02/1996 15:0009/13/1996 15:00 CONTINUING CHALLENGE & ENHANCED EXERCISE D

09-9605-0010 0056PT RAXX PANOCHE TIRE DUMP FIRE LICHENS, CHRISTOPH 09/16/1996 18:00 09/18/1996 13:00 SOIL SAMPLING AND XRF ANALYSIS - PANOCHE TIRE

09-9605-0010 0056PTRAXX PANOCHE TIRE DUMP FIRE MCDONALD, CAMERO 09/16/1996 11:0009/18/1996 21:30 PANOCHE TIRE SITE-OVERSIGHT AND SAMPLING W

*** Confidential Business Information - Not for Release ***

773.76

304.50

252.26

17.00

533.70

36.16

34.77

31.85

43.60

13.92

309.76

112.62

97.40

251.14

4.50

504.88

16.45

136.94

268.60

580.31

366.29

258.89

209.20



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Page 3 of 4

Voucher: 10

Date: 11/15/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose

09-9605-0010 0056PT TA XX PANOCHE TIRE DUMP FIRE EDWARDS, HOWARD F 09/18/1996 07:00 09/19/1996 19:00 PANOCHE TIRE FIRE - COLLECTION AND ANALYSIS O

09-9606-0005 0062VCRSXX VERDESE CARTER PARK CLEMENS, ROBIN R 09/16/199600:0009/24/199600:00 VERDESE CARTER PARK OVERSITE

09-9606-0005 0062VCRSXX VERDESE CARTER PARK LICHENS, CHRISTOPH 09/03/199600:0009/12/199600:00 PRP OVERSIGHT AT VERDESE CARTER PARK, OAKLA

09-9606-0005 0062VCRSXX VERDESE CARTER PARK LAWRENCE, PETER D 08/06/199600:0008/06/199600:00 GASOLINE FOR EPA VEHICLE

09-9606-0005 0062VCRSXX VERDESE CARTER PARK LAWRENCE, PETER D 08/11/1996 00:0008/11/199600:00 GASOLINE FOR EPA VEHICLE

09-9607-0004 0071NTM XX NEW TECHNOLOGY/EQUIP DUNCAN, WILL C 08/14/1996 06:00 08/14/1996 19:00 GPS EVALUATION

09-9607-0007 0074HEPPXX HAZMAT EXERCISE PREPA JONES, CYNTHIA A 09/08/1996 13:0009/12/199622:00 CEPP EXERCISE AND TRAINING

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09-9609-0004

0077M RAXX

0077M RAXX

0079M SFXX

0079M SFXX

0081SCRSXX

0081SCRSXX

0081SCRSXX

0081SCRSXX

MCCORMICK & BAXTER CR

MCCORMICK & BAXTER CR

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

MARTIN, PAUL W

MARTIN, PAUL W

LAWRENCE, PETER D

LICHENS, CHRISTOPH

COLEN, TIMOTHY M

COLEN, TIMOTHY M

GUEVARRA, JAY J

ESTEY, AMY L

09/16/1996 05:1509/21/1996 13:30

10/09/1996 06:00 10/09/1996 15:45

09/24/1996 10:00 09/26/1996 15:00

09/24/1996 10:0009/26/1996 15:00

08/28/1996 14:00 08/30/1996 19:30

09/25/1996 15:00 09/26/1996 21:00

08/28/1996 13:0008/30/1996 17:00

09/24/1996 09:30 09/27/1996 15:30

OVERSIGHT WORK AT THE MCCORMICK AND BAXTE

SITE WALK WITH PILE DRIVING CONTRACTORS AT T

MAD RIVER PESTICIDE ASSESSMENT. EUREKA, CA

SITE ASSESSMENT

EMERGENCY RESPONSE @ SAN CARLOS (AZ) PESTI

AIR SAMPLING @ SAN CARLOS RESERVATION

EMERGENCY RESPONSE/SAN CARLOS (SAN CARLOS

SAMPLING AT SAN CARLOS PESTICIDE

Amount

211.50

51.95

44.17

15.00

25.00

31.00

428.88

481.53

35.13

226.90

232.94

826.48

468.39

396.00

670.98

09-9609-0007 0084PRSFXX PAAKEA ROAD PESTICIDE ESTEY, AMY L 09/16/1996 05:00 09/22/1996 07:00 SAMPLING AT PAAKEA ROAD PESTICIDE FIRE

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0010

09-9610-0002

0085RTRSXX

0085RTRSXX

0085RTRSXX

0085RTRSXX

0085RTRSXX

0087EPSFXX

0090IP SFXX

RICHMOND TERMINAL AKA

RICHMOND TERMINAL AKA

RICHMOND TERMINAL AKA

RICHMOND TERMINAL AKA

RICHMOND TERMINAL AKA

ENVIROPURE WEST, INC./P

THE CRUZ RANCH/INSPEC

HOWARD, MARK M

COLEN, TIMOTHY M

COLEN, TIMOTHY M

COLEN, TIMOTHY M

MOY, COLIN S

WISE, ROBERT L

GUEVARRA, JAY J

09/30/1996 14:00 10/04/1996 16:00

09/16/1996 00:00 09/20/1996 00:00

09/24/1996 00:00 09/25/1996 00:00

09/30/1996 00:00 09/30/1996 00:00

09/30/1996 00:00 10/03/1996 00:00

10/07/1996 00:00 10/07/1996 00:00

10/16/1996 06:00 10/16/1996 17:00

1,632.64

QTRLY MONITORING 86.58

GRAVEYARD SHIFT OVERSIGHT @ UNITED HECKATH 312.62

OVERSIGHT @ UNITED HECKATHORN 17.00

OVERSIGHT @ UNITED HECKATHORN 19.75

START OVERSIGHT - UNITED HEKATHORN 36.00

GASOLINE FOR START RESPONSE VEHICLE LIC#: EP 38.74

ASSESSMENT/INSPECTION PLATING/AUBURN (PLAC 46.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Page 4 of 4

Voucher: 10

Date: 11/15/1996

TDD Number PAN Site Name Emp. Name

09-9610-0002 0090IP SFXX THE CRUZ RANCH/INSPEC MARTIN, PAUL W

Dep. Date/Time Ret. Date/Time Trip Purpose Amount

10/16/1996 06:15 10/16/1996 17:25 SITE WALK WITH OSC AT SIERRA PLATING SHOP, AU 21.00

09-9610-0004 0092NASAXX NORTH AMERICAN RESOU DUNCAN, WILL C 10/07/1996 14:00 10/09/199608:00 SITE ASSESSMENT-NORTH AMERICAN RESOURCES 547.81

09-9610-0014 0102FDSFXX FRESNO DRUM SITE LAWRENCE, PETER D 10/02/199605:30 10/03/1996 19:30 PREASSESSMENT MEETING, FRESNO DRUM SITE, FR 191.18

TOTAL FOR: START Region 9 [""" ~" $19,964.321

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 1 of 27

Contract Number: 68-W6-001 0 ° ' "" ' ™9'°" "

Month Ending: 10/26/1996

Site Name:

Date

08/26/1996

09/04/1996

Site Name:

Date

09/07/1996

Site Name:

Date

10/04/1996

Site Name:

Date

10/17/1996

10/18/1996

Site Name:

Date

09/20/1996

09/20/1996

Site Name:

Date

08/23/1996

08/23/1996

08/23/1996

08/23/1996

09/21/1996

ON-CALL RESPONSE CALL OUT

Acct Detailed Description

43 FUEL FOR EPA VEHICLE

43 FUEL FOR EPA VEHCILE

ON-CALL RESPONSE CALL OUT

Acct Detailed Description

43 FUEL FOR ON-CALL VEHICLE

ON-CALL RESPONSE CALL OUT

Acct Detailed Description

43 FUEL FOR ON-CALL VEHICLE

ON-CALL RESPONSE CALL OUT

Acct Detailed Description

43 GAS, RESPONSE VEHICLE

43 GAS, RESPONSE VEHICLE

FRONTIER FERTILIZER

Acct Detailed Description

43 BRIDGE TOLL

43 BRIDGE TOLL

FRONTIER FERTILIZER

Acct Detailed Description

43 INCIDENTALS

43 BRIDGE TOLLS

67 PER DIEM

43 POV: 180 MILES DAVIS

43 GASOLINE

09-9601-0002 pAN: Q002 SG RR XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

09/04/1996 00:00

09/04/199600:00

09-9601-0002 PAN: 0002 SG RR XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

08/28/199613:00

09-9601-0002 PAN: 0002 SG RR XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

10/04/199606:30

Voucher: 1 0

Date: 11/15/1996

Return Date / Time

09/04/199600:00

09/04/199600:00

Return Date / Time

08/30/1996 17:00

Return Date / Time

10/04/199616:00

Amount

28.67

16.31

44.98

Amount

16.55

16.55

Amount

32.07

32.07

09-9601-0002 PAN: 0002 SG RR XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time

10/16/199600:00

10/16/199600:00

09-9601-0006 PAN: Q006 FF RA XX E"iP- Name: CLEMENS, ROBIN

Leave Date / Time

09/20/199609:00

09/20/199609:00

Return Date / Time

10/18/199600:00

10/18/199600:00

R

Return Date / Time

09/20/199617:30

09/20/199617:30

Amount

20.77

25.11

45.88

Amount

1.00

1.00

2.00

09-9601-0006 PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

08/23/199606:30

08/23/199606:30

08/23/199606:30

08/23/199606:30

09/21/199606:30

Return Date / Time

08/23/1996 17:00

08/23/199617:00

08/23/1996 17:00

08/23/199617:00

09/21/199617:30

Amount

1.00

2.00

14.00

50.40

16.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 2 of 27

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Site Name: FRONTIER FERTILIZER 09-9601-0006

Date

09/21/1996

09/21/1996

09/21/1936

10/04/1996

10/04/1996

10/04/1996

10/04/1996

Acct

67

43

43

43

43

67

43

Detailed Description

PER DIEM

BRIDGE TOLLS

INCIDENTALS

BRIDGE TOLLS

INCIDENTALS

PER DIEM

POV: 180 MILES DAVIS

01 Mm rwg.on,, Voucher 10

Date: 11/15/1996

PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

09/21/199606:30

09/21/199606:30

09/21/199606:30

10/04/199606:30

10/04/199606:30

10/04/1996 06:30

10/04/1996 06:30

Return Date / Time

09/21/1996 17:30

09/21/199617:30

09/21/1996 17:30

10/04/199617:30

10/04/1996 17:30

10/04/1996 17:30

10/04/1996 17:30

Amount

14.00

2.00

1.00

2.00

1.00

14.00

54.00

Site Name: FRONTIER FERTILIZER

Date Acct Detailed Description

10/04/1996 43 BRIDGE TOLL (NO RECEIPT)

10/04/1996 43 BRIDGE TOLL

Site Name: FRONTIER FERTILIZER

Date Acct Detailed Description

09/20/1996 43 BRIDGE TOLL

09/20/1996 43 POV: 160 MILES ROUNDTRIP

Site Name: CASMALIA RESOURCES

Date Acct Detailed Description

08/20/1996 67 PER DIEM

08/20/1996 43 INCIDENTALS

08/20/1996 43 GAS FOR START VEHICLE

08/20/1996 43 LODGING

08/21/1996 43 LODGING

08/21/1996 67 PER DIEM

08/21/1996 43 INCIDENTALS

08/22/1996 67 PER DIEM

08/22/1996 43 INCIDENTALS

08/22/1996 43 LODGING

09-9601-0006 PAN: 0006 FF RA XX Emp. Name:

09-9601-0006 PAN: 0006 FF RA XX Emp. Name:

09-9601-0011 PAN: 0011 CR RA XX Emp. Name:

GUEVARRA, JAY J

Leave Date / Time Return Date / Time

10/04/1996 06:30 10/04/1996 16:00

10/04/1996 06:30 10/04/1996 16:00

WHITAKER, JOHN H

Leave Date / Time Return Date / Time

09/20/199607:30 09/20/199616:00

09/20/1996 07:30 09/20/1996 16:00

EDWARDS, HOWARD F

Leave Date / Time Return Date / Time

08/20/199616:00 09/09/199618:00

08/20/1996 16:00

08/20/199616:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/199616:00

08/20/1996 16:00

08/20/1996 16:00

09/09/1996 18:00

09/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

09/09/199618:00

09/09/199618:00

171.78

2.00

Amount

1.00

48.00

49.00

Amount

14.00

1.00

34.23

84.70

84.70

28.00

2.00

28.00

2.00

84.70

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 3 of 27

Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES

Date Acct Detailed Description

08/23/1996 43 LODGING

08/23/1996 43 INCIDENTALS

08/23/1996 67 PER DIEM

08/24/1996 43 LODGING

08/24/1996 43 INCIDENTALS

08/24/1996 67 PER DIEM

08/25/1996 67 PER DIEM

08/25/1996 43 LODGING

08/25/1996 43 INCIDENTALS

08/26/1996 43 LODGING

08/26/1996 43 INCIDENTALS

08/26/1996 67 PER DIEM

08/26/1996 43 GAS FOR START VEHICLE

08/27/1996 43 INCIDENTALS

08/27/1996 67 PER DIEM

08/27/1996 43 GAS FOR START VEHICLE

08/27/1996 43 LODGING

08/28/1996 43 LODGING

08/28/1996 43 INCIDENTALS

08/28/1996 67 PER DIEM

08/29/1996 67 PER DIEM

08/29/1996 43 LODGING

08/29/1996 43 INCIDENTALS

08/30/1996 67 PER DIEM

08/30/1996 43 INCIDENTALS

08/30/1996 43 LODGING

08/31/1996 67 PER DIEM

08/31/1996 43 LODGING

08/31/1996 43 INCIDENTALS

09/01/1996 43 GAS FOR START VEHICLE

09/01/1996 67 PER DIEM

09/01/1996 43 LODGING

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: EDWARDS, HOWARD F

Leave Date / Time Return Date / Time

08/20/1996 16:00 09/09/1996 18:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1396 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/03/1996 18:00

03/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/03/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

Amount

84.70

2.00

28.00

84.70

2.00

28.00

28.00

84.70

2.00

84.70

2.00

28.00

33.56

2.00

16.00

36.96

84.70

84.70

2.00

28.00

28.00

84.70

2.00

28.00

2.00

84.70

28.00

84.70

2.00

35.18

28.00

84.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 4 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/01/1996

09/02/1996

09/02/1996

09/02/1996

09/03/1996

09/03/1996

09/03/1996

09/04/1996

09/04/1996

09/04/1996

09/05/1996

09/05/1996

09/05/1996

09/06/1996

09/06/1996

09/06/1996

09/07/1996

09/07/1996

09/07/1996

09/07/1996

09/08/1996

09/08/1996

09/08/1996

09/09/1996

09/09/1996

09/09/1996

09/11/1996

Site Name:

Date

07/11/1996

68-W6-0010

10/26/1996

CASMALIA RESOURCES 03-9601-001 1

Acct

43

67

43

43

67

43

43

67

43

43

67

43

43

43

43

67

67

43

43

43

67

43

43

43

67

43

43

'Detailed Description

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

LODGING

INCIDENTALS

PER DIEM

PER DIEM

GAS FOR START VEHICLE

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

GAS FOR START VEHICLE

CAR WASH FOR START VEHICLE

CASMALIA RESOURCES 09-9601 -001 1

Acct

43

Detailed Description

POV: 45 MILES AIRPORT

.,*«,,**«*.. Voucher. 1Q

Date: 11/15/1996

PAN: 0011 CR RA XX Emp. Name: EDWARDS, HOWARD F

Leave Date / Time

08/20/199616:00

08/20/1996 16:00

08/20/1936 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1936 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 15:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

08/20/1996 16:00

PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

07/11/199600:00

Return Date / Time

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/199618:00

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

09/n9/-j99g 1S:00

09/03/199618:00

03/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/1936 18:00

03/03/193618:00

09/09/1996 18:00

09/09/199618:00

09/09/1996 18:00

09/09/1996 18:00

Return Date / Time

07/25/199600:00

Amount

2.00

28.00

84.70

2.00

28.00

2.00

84.70

28.00

84.70

2.00

28.00

2.00

84.70

84.70

2.00

28.00

28.00

33.89

84.70

2.00

28.00

2.00

84.70

1.00

14.00

34.84

9.95

2,500.61

Amount

12.60

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 5 of 27

Contract Number:

Month Ending:

Site Name:

Date

07/25/1396

Site Name:

Date

09/16/1996

09/16/1996

09/16/1996

09/16/1996

09/16/1996

09/17/1996

09/17/1996

09/17/1996

09/18/1996

09/18/1996

09/18/1996

09/19/1996

09/19/1996

09/19/1996

09/20/1996

09/20/1996

09/20/1996

09/21/1336

03/21/1336

03/21/1936

09/22/1996

09/22/1996

09/22/1996

09/22/1396

09/22/1396

68-W6-0010

10/26/1996

CASMALIA RESOURCES 09-9601-0011

Acct

43

Detailed Description

SHUTTLE HOME FROM AIRPORT

CASMALIA RESOURCES 09-3601-001 1

Acct

67

43

43

43

43

67

43

43

43

43

67

67

43

43

43

43

67

43

67

43

67

43

43

43

43

Detailed Description

PER DIEM

>TK-01 68603097087

INCIDENTALS

LODGING

POV: 20 MILES AIRPORT RT

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

RENTAL CAR

POV: 20 MILES PACIFICA RT

AIRPORT PARKING (NO RECEIPT)

SIAKI Kegiona Voucher: 10

Date: 11/15/1996

PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

07/11/193600:00

PAN: 0011 CR RA XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

09/16/199606:30

09/16/1996 06:30

09/16/1996 06:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/1996 06:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/193606:30

03/16/199606:30

09/16/199606:30

09/16/199606:30

09/16/199606:30

Return Date / Time

07/25/199600:00

Return Date / Time

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:53

09/22/199623:59

09/22/139623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/199623:59

09/22/193623:59

03/22/199623:59

09/22/199623:53

Amount

22.00

34.60

Amount

28.00

326.00

2.00

71.50

6.00

28.00

2.00

71.50

2.00

71.50

28.00

28.00

2.00

71.50

2.00

71.50

28.00

2.00

28.00

71.50

28.00

2.00

216.27

6.00

1.00

1,194.27

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 6 of 27

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Site Name: CASMALIA RESOURCES 09-9601-0011

Date

03/03/1996

09/09/1996

09/09/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1996

09/11/1996

09/12/1996

09/12/1996

09/12/1996

09/13/1996

09/13/1996

09/13/1996

09/14/1996

09/14/1996

09/14/1996

09/14/1996

09/18/1996

09/18/1996

09/18/1996

09/18/1996

09/19/1996

09/19/1996

09/19/1996

09/20/1996

09/20/1996

Acct

43

67

43

43

43

43

43

67

67

43

43

43

43

43

67

67

43

43

43

67

43

43

43

67

43

43

43

43

67

67

43

Detailed Description

INCIDENTALS

PER DIEM

GASOLINE

LODGING

RENTAL CAR

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

GASOLINE

LODGING

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

GASOLINE

GASOLINE

INCIDENTALS

PER DIEM

GASOLINE

LODGING

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

o,«m ™a,un* voucher: 10

Date: 11/15/1996

PAN: 0011 CR RA XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/199615:00

09/09/1396 15:00

09/09/1996 15:00

09/09/199615:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/09/1996 15:00

09/03/1386 15:00

09/09/1996 15:00

09/09/199615:00

09/09/199615:00

09/09/199615:00

09/09/1996 15:00

09/18/1996 16:30

09/18/199616:30

09/18/1996 16:30

09/18/1996 16:30

09/18/1996 16:30

09/18/199616:30

09/18/199616:30

09/18/1996 16:30

09/18/199616:30

Return Date / Time

09/14/1996 15:00

09/14/1996 15:00

09/14/1996 15:00

09/14/1996 15:00

09/14/199615:00

09/14/199615:00

09/14/199615:00

09/14/199615:00

09/14/1996 15:00

09/14/199615:00

09/14/199615:00

09/14/199615:00

09/14/199615:00

09/14/199615:00

09/14/1996 15:00

09/14/1996 15:00

03/14/139615.00

09/14/1996 15:00

09/14/199615:00

09/14/1996 15:00

09/14/199615:00

09/14/139615:00

03/20/193621:30

03/20/139621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

Amount

1.00

14.00

7.00

71.50

142.24

2.00

71.50

28.00

28.00

2.00

7.75

71.50

2.00

71.50

28.00

28.00

2.00

71.50

1.00

14.00

8.02

2.00

1.00

14.00

32.04

71.50

2.00

71.50

28.00

28.00

2.00

924.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 7 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/09/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1336

09/12/1336

09/12/1996

09/12/1996

09/13/1996

09/13/1996

09/13/1996

09/14/1996

09/14/1936

09/14/1996

09/16/1996

09/16/1996

Site Name:

Date

09/17/1996

09/17/1996

09/17/1996

09/17/1996

09/17/1996

09/18/1996

09/18/1996

09/18/1996

68-W6-0010

10/26/1936

CASMALIA RESOURCES 09-9601-001 1

Acct

67

43

43

43

43

67

67

43

43

67

43

43

67

43

43

67

43

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

LODGING

PER DIEM

GAS FOR RENTAL

INCIDENTALS

RENTAL CAR

GAS FOR RENTAL

CASMALIA RESOURCES 09-9601-001 1

Acct

67

43

43

43

43

43

43

43

Detailed Description

PER DIEM

BUSINESS TELEPHONE

INCIDENTALS

HOTEL

POV: 290 MILES TO SITE

INCIDENTALS

HOTEL

POV: 20 MILES TO/FROM SITE

o,«~, ™a,u,l:7 Voucher: 10

Date: 11/15/1996

PAN: 0011 CR RA XX Emp. Name: HOWARD, MARK M

Leave Date / Time

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1336 13:30

09/09/1936 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/09/1996 13:30

09/03/1336 13:30

09/03/1336 13:30

PAN: 0011 CR RA XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

09/17/199607:00

03/17/199607:00

09/17/199607:00

09/17/133607:00

09/17/199607:00

09/17/199607:00

09/17/199607:00

09/17/199607:00

Return Date / Time

09/14/1996 17:15

09/14/1336 17:15

09/14/199617:15

09/14/199617:15

09/14/199617:15

09/14/199617:15

09/14/199617:15

09/14/1996 17:15

09/14/1996 17:15

09/14/199617:15

09/14/1936 17:15

09/14/1996 17:15

09/14/1996 17:15

09/14/199617:15

09/14/199617:15

09/14/199617:15

09/14/199617:15

09/14/1996 17:15

09/14/199617:15

09/14/1336 17:15

Return Date / Time

09/20/199621:30

09/20/199621:30

09/20/193621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

Amount

14.00

77.00

1.00

2.00

77.00

28.00

28.00

2.00

77.00

28.00

2.00

77.00

28.00

2.00

77.00

14.00

18.25

1.00

211.56

14.75

779.56

Amount

28.00

1.00

2.00

68.20

87.00

2.00

68.20

6.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 8 of 27

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

MMK, »*,,«,, Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: Q011 CR RA XX Emp. Name: JONES, CYNTHIA A

Date

09/18/1996

09/19/1996

09/19/1936

09/19/1996

09/19/1936

03/20/1996

09/20/1996

09/20/1996

09/20/1996

09/22/1996

09/22/1996

09/22/1996

09/22/1996

09/23/1996

09/23/1996

09/23/1996

09/23/1996

09/24/1996

09/24/1996

09/24/1996

09/24/1996

09/24/1996

09/25/1996

09/25/1996

09/25/1996

09/25/1996

03/26/1996

09/26/1996

09/26/1996

03/26/1996

Acct

67

67

43

43

43

67

43

43

43

43

67

43

43

43

43

43

67

67

43

43

43

43

67

43

43

43

43

67

43

43

Detailed Description

PER DIEM

PER DIEM

INCIDENTALS

HOTEL

POV: 20 MILES TO/FROM SITE

PER DIEM

INCIDENTALS

POV: 290 MILES TO HOME

POV: 20 MILES TO/FROM SITE

HOTEL

PER DIEM

INCIDENTALS

POV: 290 MILES TO SITE

HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE

PER DIEM

PER DIEM

BOXES FOR PACKING SITE

HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE

PER DIEM

HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE

INCIDENTALS

PER DIEM

POV: 290 MILES TO HOME

POV: 20 MILES TO/FROM SITE

Leave Date / Time

09/17/1996 07:00

09/17/199607:00

09/17/199607:00

09/17/193607:00

09/17/199607:00

09/17/199607:00

09/17/199607:00

09/17/199607:00

09/17/199607:00

09/22/1996 12:00

09/22/199612:00

09/22/1996 12:00

09/22/1996 12:00

09/22/1936 12:00

03/22/1996 12:00

09/22/1996 12:00

09/22/1996 12:00

09/22/199612:00

09/22/199612:00

09/22/1996 12:00

09/22/199612:00

09/22/199612:00

09/22/1996 12:00

09/22/199612:00

09/22/1996 12:00

09/22/1996 12:00

09/22/1996 12:00

09/22/199612:00

09/22/1996 12:00

09/22/133612:00

Return Date /Time

09/20/199621:30

09/20/139621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/20/199621:30

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/1996 22:00

09/26/199622:00

09/26/199622:00

03/2S/1SS6 22:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

09/26/199622:00

Amount

28.00

28.00

2.00

68.20

6.00

28.00

2.00

87.00

6.00

70.40

14.00

1.00

87.00

70.40

2.00

6.00
f^n s\/\
iO.UU

28.00

54.13

70.40

2.00

6.00

28.00

70.40

2.00

6.00

2.00

28.00

87.00

6.00

1,186.33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 9 of 27

Contract Number:

Month Ending:

68-W6-0010

10/26/1996

Site Name: CASMALIA RESOURCES 09-9601-0011

Date

09/03/1996

09/03/1996

09/03/1996

09/04/1996

09/04/1996

09/05/1996

09/05/1996

09/06/1996

09/06/1996

09/07/1996

09/07/1996

09/08/1996

09/08/1996

09/08/1996

09/09/1996

09/09/1996

09/10/1936

03/10/1996

09/11/1996

09/11/1996

09/12/1996

09/12/1996

09/13/1996

09/13/1996

09/14/1996

09/14/1996

09/15/1996

09/15/1996

09/15/1996

09/16/1996

09/16/1996

09/17/1996

Acct

67

43

43

67

43

43

67

67

43

43

67

67

43

43

67

43

67

43

43

67

67

43

43

67

43

67

43

67

43

43

67

43

Detailed Description

PER DIEM

TAXI

INCIDENTALS

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

GAS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

GAS

INCIDENTALS

PER DIEM

INCIDENTALS

O.MKI n«a.u"» Voucher: 10

Date: 11/15/1996

PAN: 0011 CR RA XX Emp. Name: JONES, GREGORY

Leave Date / Time

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1936 10:00

03/03/1996 10:00

09/03/1996 10:00

09/03/199610:00

09/03/199610:00

09/03/199610:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1936 10:00

03/03/1336 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

Return Date / Time

09/24/139619:15

09/24/199619:15

09/24/1996 19:15

09/24/1996 19:15

09/24/1996 19:15

09/24/1996 19:15

09/24/199619:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/1996 19:15

09/24/1996 19:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

09/24/139619:15

09/24/139619:15

09/24/139613:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

Amount

14.00

16.20

1.00

28.00

2.00

2.00

28.00

28.00

2.00

2.00

28.00

28.00

2.00

12.63

28.00

2.00

28.00

2.00

2.00

28.00

28.00

2.00

2.00

28.00

2.00

28.00

2.00

28.00

9.65

2.00

28.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 10 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/17/1996

09/18/1996

09/18/1996

09/19/1996

09/19/1936

09/19/1996

09/20/1996

09/20/1996

09/21/1996

09/21/1996

09/22/1996

09/22/1996

09/23/1996

09/23/1996

09/23/1996

09/24/1996

09/74/1 qgfi

09/24/1996

09/24/1996

Site Name:

Date

09/09/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1996

68-W6-0010

10/26/1936

CASMALIA RESOURCES

Acct

67

43

67

43

67

43

67

43

67

43

67

43

43

67

43

43

43

67

43

Detailed Description

PER DIEM

INCIDENTALS

PER DIEM

GAS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GAS

PER DIEM

INCIDENTALS

AIRFARE

TAXI

PER DIEM

INCIDENTALS

CASMALIA RESOURCES

Acct

67

43

43

43

67

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

o.«m region* Voucher: 10

Date: 11/15/1996

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: JONES, GREGORY

Leave Date / Time

09/03/199610:00

09/03/1996 10:00

09/03/1996 10:00

09/03/199610:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

09/03/199610:00

09/03/1996 10:00

09/03/199610:00

09/03/1936 10:00

09/03/1996 10:00

09/03/199610:00

09/03/1996 10:00

09/03/1996 10:00

09/03/1996 10:00

03/03/1 33G 10:00

09/03/1396 10:00

09/03/1936 10:00

09-9601-0011 PAN: Q011 CR RA XX Emp. Name: SCHWENNESEN,

Leave Date / Time

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

Return Date / Time

09/24/193619:15

09/24/1996 19:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

09/24/193619:15

09/24/199619:15

09/24/199619:15

09/24/199619:15

09/24/1996 19:15

09/24/199619:15

09/24/1996 19:15

09/24/1996 19:15

09/24/1936 19:15

09/24/1996 19:15

03/24/1336 13.15

03/24/133619:15

09/24/1996 19:15

MICHAEL K

Return Date / Time

09/16/139619:30

09/16/1996 19:30

09/16/199619:30

09/16/1996 19:30

09/16/199613:30

09/16/199619:30

09/16/193619:30

09/16/1996 19:30

09/16/1996 19:30

Amount

28.00

2.00

28.00

12.10

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

9.18

28.00

2.00

50.00

19.00

28.00

2.00

773.76

Amount

14.00

71.50

1.00

71 50

2800

2.00

71.50

28.00

2.00

Confidential Business Information - Not for Release

< < ( ( < < < < ( < < < < < ( < < < < <



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 1 1 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/12/1996

09/12/1996

09/12/1996

03/13/1336

09/13/1996

09/13/1936

09/14/1336

09/14/1996

09/14/1936

09/15/1996

09/15/1996

09/15/1996

09/16/1996

09/16/1996

Site Name:

Date

09/23/1996

09/23/1996

03/23/1936

03/24/1336

09/24/1996

09/24/1996

09/25/1996

09/25/1996

09/25/1996

09/26/1996

09/26/1996

68-W6-0010

10/26/1996

CASMALIA RESOURCES

AccJ

43

67

43

43

43

67

43

43

67

43

43

67

43

67

Detailed Description

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

CASMALIA RESOURCES

Acct

67

43

43

43

67

43

43

43

67

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

o,«^, ™a,u,,a Voucher: 10

Date: 11/15/1996

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: SCHWENNESEN,

Leave Date / Time

09/09/199608:00

09/09/199608:00

09/09/1996 08:00

09/09/199608:00

09/09/1396 08:00

09/09/199608:00

09/09/199608:00

09/09/199608:00

09/09/1996 08:00

09/09/199608:00

09/09/199608:00

09/09/1996 08:00

09/09/1996 08:00

09/09/199608:00

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: SCHWENNESEN,

Leave Date / Time

09/23/199607:30

09/23/1996 07:30

09/23/1996 07:30

09/23/1996 07:30

09/23/1996 07:30

09/23/199607:30

09/23/1996 07:30

09/23/1996 07:30

09/23/199607:30

09/23/1996 07:30

09/23/1996 07:30

MICHAEL K

Return Date / Time

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

03/16/1936 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

09/16/1996 19:30

MICHAEL K

Return Date / Time

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

09/26/1996 14:00

Amount

71.50

28.00

2.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

2.00

28.00

2.00

28.00

725.50

Amount

14.00

71.50

1.00

71.50

28.00

2.00

71.50

2.00

28.00

14.00

1.00

304.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 12 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/18/1996

09/18/1996

09/18/1996

09/19/1996

09/19/1996

09/19/1996

09/20/1996

09/20/1996

09/20/1996

Site Name:

Date

09/24/1936

09/24/1936

Site Name:

Date

09/25/1996

09/25/1996

09/25/1996

09/25/1996

09/25/1936

09/25/1336

09/26/1936

09/26/1996

09/27/1996

09/27/1996

09/29/1996

09/29/1996

09/29/1996

68-W6-0010

10/26/1936

CASMALIA RESOURCES

Acct

67

43

43

43

43

67

43

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

GASOLINE

INCIDENTALS

PER DIEM

SANDERS AVIATION

Acct

67

43

Detailed Description

PER DIEM

INCIDENTALS

ON-GOING START PROGRAM SUPPORT

Acct

43

67

43

43

43

43

67

43

67

43

43

43

43

Detailed Description

POV: 15 MILES SFO

PER DIEM

OFFICE PARKING

OFFICE PARKING

INCIDENTALS

>TK-01 686030971 19

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

SFO PARKING FEE

RENTAL CAR

POV: 15 MILES OFFICE

o,«m™sa,u,," Voucher: 10

Date: 11/15/1996

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: WALDER, STEVEN S

Leave Date / Time

09/18/1996 17:30

09/18/1996 17:30

09/18/1996 17:30

09/18/1996 17:30

09/18/1996 17:30

09/18/1996 17:30

09/18/193617:30

09/18/1996 17:30

09/18/199617:30

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

03/24/139609:30

09/24/199609:30

Return Date / Time

09/20/199621:00

09/20/199621:00

09/20/199621:00

09/20/193621:00

03/20/133621:00

09/20/199621:00

09/20/199621:00

09/20/199621:00

09/20/199621:00

Return Date / Time

09/27/199615:30

09/27/199615:30

Amount

14.00

71.50

1.00

71.50

2.00

28.00

34.26

2.00

28.00

252.26

Amount

16.00

1.00

17.00

09-9602-0004 PAN= 0025 SG AP XX Emp. Name: CHAMBERS, THOMPSON

Leave Date / Time

09/25/199607:00

09/25/199607:00

09/25/1996 07:00

09/25/199607:00

09/25/199607:00

09/25/199607:00

09/25/199607:00

09/25/199607:00

09/25/133607:00

09/25/199607:00

09/25/199607:00

09/25/199607:00

09/25/193607:00

Return Date / Time

09/29/1396 14:30

03/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/1996 14:30

09/29/199614:30

09/29/199614:30

Amount

4.50

28.00

6.00

3.00

2.00

218.00

36.00

2.00

36.00

2.00

51.25

128.87

450

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 13 of 27

Voucher: 10

Date: 11/15/1996

Site Name: ON-GOING STARTPROGRAM SUPPORT

Date Acct Detailed Description

09/29/1996 43 GASOLINE

Site Name: ON-GOING START PROGRAM SUPPORT

Date Acct Detailed Description

10/03/1996 67 Disallowed ER: 1941 -10/03/96 (0

10/03/1396 67 BUSINESS CONFERENCE

Site Name: START EQUIPMENT MANAGEMENT

Acct Detailed Description

03-3602-0004 PAN: 0025 SG AP XX Emp. Name:

09-9602-0004

09-9604-0006

Date

10/07/1996 43 GAS FOR EPA SUBURBAN

Site Name: START EQUIPMENT MANAGEMENT

Date Acct Detailed Description

08/20/1996 43 FUEL FOR EPA VEHICLE ON-CALL

Site Name: START EQUIPMENT MANAGEMENT

Date Acct Detailed Description

10/10/1996 70 NEW BATTERY, TRANS PAN GASKET

10/15/1996 43 GAS FOR EPA VEHICLE

10/18/1936 70 SHIFT SHAFT SEAL.TRANS PAN GAS

Site Name: START EQUIPMENT MANAGEMENT

Date Acct Detailed Description

10/05/1996 43 VIDEO CAMERA BATTERIES

09-9604-0006 PAN: 0040 EM ME XX

09-9604-0006

CHAMBERS, THOMPSON

Leave Date / Time Return Date / Time Amount

09/25/199607:00 09/29/199614:30 11.58

PAN: 0025 SG AP XX Emp. Name: CHAMBERS, THOMPSON

Leave Date / Time Return Date / Time

10/03/1936 00:00 10/03/1996 00:00

10/03/199600:00 10/03/199600:00

PAN: 0040 EM ME XX Emp. Name: CASTRO-WEHR, FRANK H

Leave Date / Time Return Date / Time

10/07/1996 00:00 10/07/1996 00:00

Emp. Name: CHAMBERS, THOMPSON

Leave Date / Time Return Date / Time

08/20/1936 00:00 08/20/1996 00:00

PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time

10/10/1996 00:00 10/10/1996 00:00

10/15/1996 00:00 10/15/1996 00:00

10/15/199600:00 10/15/199600:00

09-9604-0006 PAN: 0040 EM ME XX Emp. Name: DUNCAN, WILL C

Leave Date / Time Return Date / Time

10/07/199614:00 10/09/199608:00

533.70

Amount

-12.49

48.65

36.16

Amount

31.85

31.85

Amount

13.92

13.92

Amount

309.76

12.60

100.02

422.38

Amount

97.40

97.40

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 14 of 27

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Site Name:

Date

10/18/1996

Site Name:

Date

09/23/1996

03/23/1996

Site Name:

Date

10/11/1996

Site Name:

Date

08/22/1996

08/22/1996

08/22/1996

08/22/1936

08/22/1996

08/22/1996

08/22/1996

08/22/1996

Site Name:

Date

03/02/1336

09/02/1336

09/02/1996

09/03/1396

03/03/1336

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct Detailed Description

43 FUEL FOR START VEH.

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct Detailed Description

43 WASH EPA VEHICLE

43 GAS EPA VEHICLE

START HEALTH & SAFETY COORDINATION 09-9604-0007

Acct Detailed Description

43 PARKING FEE

START HEALTH & SAFETY COORDINATION 09-9604-0007

Acct Detailed Description

43 SHUTTLE

43 RENTAL CAR

67 PER DIEM

43 PARKING

43 INCIDENTALS

43 GASOLINE

43 AIRFARE

43 >TK-0068602278563

CONTINUING CHALLENGE WORKSHOP 09-9605-0005

Acct Detailed Description

67 PER DIEM

43 INCIDENTALS

43 GASOLINE

67 PER DIEM

43 LODGING

<..»n. .vwu... Voucher 10

Date: 11/15/1996

PAN: 0040 EM ME XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time Return Date / Time

10/16/1996 06:00 10/16/1996 17:00

PAN: 0040 EM ME XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time

09/23/1 996 00:00 09/23/1 996 00:00

09/23/1 996 00:00 09/23/1 996 00:00

PAN: 0041 HS MH XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time

10/11/199600:00 10/11/199600:00

PAN: 0041 HS MH XX Emp. Name: DUNCAN, CHRISTINE A

Leave Date / Time Return Date / Time

08/22/1 996 05:00 08/22/1 336 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

08/22/1 996 05:00 08/22/1 996 20:00

PAN: 0051 CC TN XX Emp. Name: WISE, ROBERT L

Leave Date / Time Return Date / Time

09/02/1 996 1 5:00 09/1 3/1 996 1 5:00

09/02/1 996 1 5:00 09/1 3/1 996 1 5:00

09/02/1 996 1 5:00 09/1 3/1 996 1 5:00

09/02/1 996 1 5:00 09/1 3/1 936 1 5:00

09/02/1 996 1 5:00 09/1 3/1 996 1 5:00

Amount

34.77

34.77

Amount

9.95

33.65

43.60

Amount

4.50

4.50

Amount

12.00

47.62

28.00

6.00

2.00

3.52

109.00

43.00

251.14

Amount

16.00

1.00

40.00

32.00

85.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 15 of 27

Contract Number:

Month Ending1

Site Name:

Date

09/03/1996

09/03/1936

09/04/1936

03/04/1996

09/04/1936

03/05/1336

09/05/1936

03/05/1336

09/06/1996

09/06/1996

09/06/1996

Site Name:

Date

08/27/1996

08/27/1936

08/27/1936

08/28/1396

08/28/1336

08/28/1996

08/29/1996

08/29/1996

09/08/1996

09/08/1936

09/08/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1996

09/11/1936

68-W6-0010

10/26/1996

CONTINUING CHALLENGE WORKSHOP

Acct

43

43

67

43

43

67

43

43

67

43

43

Detailed Description

INCIDENTALS

GASOLINE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

GASOLINE

FEATHER RIVER CONTINGENCY PLAN

Acct

67

43

43

67

43

43

67

43

67

43

43

67

43

67

43

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

o,«m ™a,on* Voucher. 1()

Date: 11/15/1996

09-9605-0005 PAN: 0051 CC TN XX Emp. Name: WISE, ROBERT L

Leave Date / Time

09/02/199615:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

Return Date / Time

09/13/1996 15:00

09/13/199615:00

09/13/1996 15:00

09/13/199615:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1936 15:00

03/13/1996 15:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1936 15:00

Amount

2.00

27.09

32.00

85.12

2.00

3200

85.12

2.00

32.00

2.00

29.43

504.88

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: CASTRO-WEHR, FRANK H

Leave Date / Time

08/27/1996 09:00

08/27/199609:00

08/27/199609:00

08/27/199609:00

08/27/1996 09:00

08/27/1996 09:00

08/27/1996 09:00

08/27/199609:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

Return Date / Time

08/29/199620:00

08/29/199620:00

08/29/1996 20:00

08/29/199620:00

08/29/199620:00

08/23/193620:00

08/23/199620:00

08/29/199620:00

09/12/199621:00

09/12/199621:00

09/12/199621:00

09/12/199621:00

09/12/199621:00

09/12/193621:00

09/12/193621:00

03/12/193621:00

09/12/199621:00

Amount

12.00

35.97

1.00

24.00

35.97

2.00

24.00

2.00

12.00

1.00

35.97

24.00

2.00

24.00

2.00

35.97

24.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 16 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/11/1996

09/11/1996

09/12/1996

09/12/1996

09/12/1936

Site Name:

Date

08/26/1996

08/26/1996

08/26/1996

08/26/1996

08/26/1396

08/26/1996

08/27/1996
ftO/O*T/-( ftftC

08/27/1996

08/27/1996

08/28/1996

08/28/1996

08/28/1996

08/29/1996

08/29/1996

08/29/1996

08/29/1936

08/29/1996

Site Name:

Date

09/07/1996

09/07/1936

68-W6-0010

10/26/1996

FEATHER RIVER CONTINGENCY PLAN

Acct

43

43

67

43

43

Detailed Description

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

GAS FOR EPA VEHICLE

FEATHER RIVER CONTINGENCY PLAN

Acct

67

43

43

43

43

43

43
C^

43

43

67

43

43

43

67

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

TAXI

>TK-01 640661 11 657

>TK-0161501697052

TAXI
ritro rtiiriLfl

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

POV: LBO TO LAX TO LBO 40MI.

PER DIEM

PARKING

INCIDENTALS

GASOLINE

FEATHER RIVER CONTINGENCY PLAN

Acct

67

43

Detailed Description

PER DIEM

INCIDENTALS

0,™, ™a,v,,, Voucher: 10

Date: 11/15/1996

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: CASTRO-WEHR, FRANK H

Leave Date / Time

09/08/199616:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09/08/1996 16:00

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

08/26/1996 06:00

08/26/199606:00

08/26/199606:00

08/26/1936 06:00

08/26/1996 06:00

08/26/1936 06:00

08/26/1996 06:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

08/26/1996 06:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

08/26/199606:00

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

09/02/1996 15:00

09/02/199615:00

Return Date / Time

09/12/199621:00

09/12/199621:00

09/12/199621:00

09/12/199621:00

09/12/199621:00

Return Date / Time

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/139622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

08/29/199622:00

Return Date / Time

09/13/199615:00

09/13/199615:00

Amount

2.00

35.97

24.00

2.00

43.69

405.54

Amount

36.00

152.76

2.00

13.00

30.00

116.00

5.00
tA nn

35.97

2.00

24.00

35.97

2.00

11.20

24.00

20.00

2.00

44.41

580.31

Amount

32.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 17 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/08/1996

09/08/1996

09/08/1996

09/09/1996

09/09/1936

03/10/1936

03/10/1336

03/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1336

03/12/1996

09/12/1996

09/13/1996

09/13/1996

09/13/1936

Site Name:

Date

03/16/1336

Site Name:

Date

03/18/1336

09/18/1996

09/18/1996

09/18/1996

09/19/1996

09/19/1936

09/19/1996

68-W6-0010

10/26/1996

FEATHER RIVER CONTINGENCY PLAN 09-9605-0006

Acct

67

43

43

67

43

67

43

43

43

67

43

43

67

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GASOLINE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GASOLINE

FEATHER RIVER CONTINGENCY PLAN 09-3605-0006

Acct

43

Detailed Description

CAR WASH/DECON OF VEHICLE

PANOCHE TIRE DUMP FIRE 03-3605-0010

Acct

43

67

43

43

43

43

43

Detailed Description

POV: 130 MILES FRESNO COUNTY

PER DIEM

LODGING

INCIDENTALS

POV: 55 MILES SITE IN FRESNO

POV: 55 MILES LAB IN FRESNO

POV: 130 MILES BACK TO SF

o.™, ™a,ull:, Voucher: 10

Date: 11/15/1996

PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

09/02/1996 15:00

09/02/1936 15:00

03/02/1996 15:00

09/02/1336 15:00

09/02/1936 15:00

09/02/199615:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1936 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

09/02/1996 15:00

PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

09/16/199600:00

Return Date / Time

09/13/1336 15:00

03/13/1336 15:00

03/13/139615:00

09/13/199615:00

03/13/133615:00

03/13/139615:00

03/13/1396 15:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1996 15:00

09/13/1396 15:00

03/13/1396 15:00

09/13/1396 15:00

09/13/1996 15:00

09/13/1996 15:00

Return Date / Time

09/16/199600:00

Amount

24.00

35.97

2.00

24.00

2.00

24.00

35.97

2.00

47.50

24.00

35.97

2.00

24.00

2.00

12.00

1.00

33.88

366.29

Amount

16.45

16.45

PAN: 0056 PT TA XX Emp. Name: EDWARDS, HOWARD F

Leave Date / Time

09/18/199607:00

09/18/199607:00

09/18/199607:00

09/18/199607:00

09/18/199607:00

09/18/199607:00

09/18/199607:00

Return Date / Time

09/19/1996 19:00

09/13/1396 19:00

09/19/1996 19:00

09/19/1996 19:00

09/19/1996 19:00

09/19/1996 19:00

09/19/1996 19:00

Amount

39.00

28.00

40.50

2.00

16.50

16.50

39.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 18 of 27

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Site Name:

Date

09/19/1996

09/19/1996

Site Name:

Date

09/16/1996

09/16/1996

09/16/1996

09/17/1996

09/17/1996

09/17/1996

09/17/1996

09/18/1996

09/18/1336

09/18/1996
09/1 Q/-I ggc

Site Name:

Date

09/16/1996

09/16/1996

09/16/1996

09/16/1996

09/17/1996

09/17/1996

09/17/1996

09/18/1996

09/18/1996

09/18/1996

PANOCHE TIRE DUMP FIRE

Acct Detailed Description

67 PER DIEM

43 INCIDENTALS

PANOCHE TIRE DUMP FIRE

Acct Detailed Description

67 PER DIEM

43 LODGING

43 INCIDENTALS

67 PER DIEM

43 LODGING

43 INCIDENTALS

43 GAS FOR RENTAL CAR

43 RENTAL CAR

67 PER DIEM

43 INCIDENTALS

43 GAS FOR RENTAL CAP,

PANOCHE TIRE DUMP FIRE

Acct Detailed Description

67 PER DIEM

43 LODGING

43 INCIDENTALS

43 GAS FOR EPA VEHICLE

67 PER DIEM

43 LODGING

43 INCIDENTALS

67 PER DIEM

43 INCIDENTALS

43 GAS FOR EPA VEHICLE

<„»*. r»u,u,,. Voucher: 10

Date: 11/15/1996

09-3605-0010 PAN: 0056 PT TA XX Emp. Name: EDWARDS, HOWARD F

Leave Date / Time Return Date / Time

09/1 8/1 996 07:00 09/1 9/1 996 1 9:00

09/1 8/1 996 07:00 09/1 9/1 996 1 9:00

09-9605-0010 PAN: 0056 PT RA XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time Return Date / Time

03/16/199618:00 09/18/199613:00

09/16/199618:00 09/18/199613:00

09/16/133618:00 09/18/199613:00

09/1 6/1 996 1 8:00 09/1 8/1 996 1 3:00

09/1 6/1 996 1 8:00 09/1 8/1 996 1 3:00

09/1 6/1 996 1 8:00 09/1 8/1 996 1 3:00

09/16/199618:00 09/18/199613:00

09/16/199618:00 09/18/199613:00

09/16/193618:00 09/18/199613:00

09/16/133618:00 09/18/199613:00
f\r\!4 & 14 f\ne* ito.nn r\r\iA m*rti\f* -t *i /\/\
\J&I \\jt I CFOU IO.VU UOT IO/ 1 3I7O 1 O.UU

09-9605-0010 PAN: 0056 PT RA XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time Return Date / Time

09/16/1996 11:00 09/18/1396 21:30

09/16/1996 11:00 09/18/1996 21:30

09/16/199611:00 09/18/199621:30

09/1 6/1 996 1 1 :00 09/1 8/1 996 21 :30

09/1 6/1 996 1 1 :00 09/1 8/1 936 2 1 :30

09/16/1996 11:00 09/18/1996 21:30

09/16/199611:00 09/18/199621:30

09/16/199611:00 09/18/199621:30

09/16/199611:00 09/18/199621:30

09/16/199611:00 09/18/199621:30

Amount

28.00

200

211.50

Amount

14.00

39.56

1.00

28.00

39.56

2.00

4.42

90.93

14.00

1.00

24.42

258.89

Amount

14.00

39.56

1.00

23.39

28.00

39.56

2.00

28.00

2.00

31.63

209.20

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 19 of 27

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Site Name: VERDESE CARTER PARK 09-9606-0005

Date Acct Detailed Description

09/16/1996 43 BRIDGE TOLL

09/17/1996 43 BRIDGE TOLL

09/18/1996 43 BRIDGE TOLL

09/19/1996 43 GAS FOR EPA VEHICLE

09/19/1996 43 BRIDGE TOLL

09/23/1996 43 BRIDGE TOLL

09/24/1996 43 CAR WASH & VACUUM

Site Name: VERDESE CARTER PARK 09-9606-0005

Date Acct Detailed Description

08/06/1996 43 GASOLINE FOR EPA VEHICLE

08/1 1/1 996 43 GASOLINE FOR EPA VEHICLE

Site Name: VERDESE CARTER PARK 09-9606-0005

Date Acct Detailed Description

09/04/1996 43 GAS FOR EPA VEHICLE

09/09/1996 43 GAS FOR EPA VEHICLE

09/1 2/1 996 43 GAS FOR EPA VEHICLE

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION 09-9607-0004

Date Acct Detailed Description

08/14/1996 67 PER DIEM

08/14/1936 43 INCIDENTALS

08/14/1996 43 BRIDGE TOLL

Site Name: HAZMAT EXERCISE PREPARATION '96 09-9607-0007

Date Acct Detailed Description

09/08/1996 43 POV: 280 MILES TO QUINCY.CA

09/08/1996 67 PER DIEM

- •«"••«*»""' Voucher: 10

Date: 11/15/1996

PAN: 0062 VC RS XX Emp. Name: CLEMENS, ROBIN

Leave Date / Time

09/16/199600:00

09/16/199600:00

09/16/199600:00

09/16/199600:00

09/16/199600:00

09/16/199600:00

09/16/199600:00

R

Return Date / Time

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

Amount

1.00

1.00

1.00

36.00

1.00

1.00

10.35

51.95

PAN: 0062 VC RS XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time

08/06/199600:00

08/11/199600:00

Return Date / Time

08/06/199600:00

08/11/199600:00

Amount

15.00

25.00

40.00

PAN: 0062 VC RS XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

09/03/193600:00

09/03/199600:00

09/03/199600:00

PAN: 0071 NT MD XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/14/193606:00

08/14/133606:00

08/14/199606:00

Return Date / Time

09/12/139600:00

09/12/199600:00

09/12/199600:00

Return Date / Time

08/14/1996 19:00

08/14/1996 19:00

08/14/1996 19:00

Amount

10.00

10.00

24.17

44.17

Amount

28.00

2.00

1.00

31.00

PAN: 0074 HE PP XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

09/08/1396 13:00

09/08/1396 13:00

Return Date / Time

09/12/133622:00

03/12/133622:00

Amount

84.00

12.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 20 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/08/1996

09/08/1996

09/09/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1936

09/11/1396

09/11/1996

09/11/1996

03/12/1996

09/12/1936

03/12/1336

Site Name:

Date

09/13/1996

09/16/1996

09/16/1996

09/16/1996

09/17/1996

09/17/1996

09/17/1996

09/18/1996

09/18/1996

09/18/1336

03/13/1936

09/19/1996

09/13/1996

09/20/1996

68-W6-0010

10/26/1996

HAZMAT EXERCISE PREPARATION '96

Acct

43

43

67

43

43

67

43

43

67

43

43

43

67

43

Detailed Description

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

POV: 280 MILES TO HOME

PER DIEM

INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

Acct

43

67

43

43

67

43

43

67

43

43

67

43

43

67

Detailed Description

GAS FOR RENTAL CAR

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

*,«,M reai""" Voucher: 10

Date: 11/15/1996

09-9607-0007 PAN-- 0074 HE PP XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

09/08/199613:00

09/08/1996 13:00

09/08/133613:00

09/08/193613:00

09/08/1996 13:00

09/08/1336 13:00

03/08/1336 13:00

09/08/1996 13:00

09/08/133613:00

09/08/199613:00

09/08/1996 13:00

09/08/1996 13:00

09/08/1996 13:00

09/08/199613:00

09-9608-0004 PAN: 0077 MB RA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

09/16/1996 05:15

09/16/133605:15

03/16/199605:15

09/16/1936 05:15

09/16/199605:15

09/16/133605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

09/16/199605:15

Return Date / Time

09/12/199622:00

09/12/199622:00

09/12/199622:00

09/12/199622:00

09/12/199622:00

09/12/133622:00

09/12/199622:00

09/12/199622:00

09/12/199622:00

09/12/193622:00

03/12/199622:00

09/12/199622:00

03/12/199622:00

09/12/199622:00

Return Date / Time

09/21/199613:30

09/21/1996 13:30

09/21/1996 13:30

09/21/1996 13:30

09/21/1996 13:30

09/21/199613:30

09/21/1996 13:30

09/21/1996 13:30

09/21/1396 13:30

09/21/199613:30

09/21/1996 13:30

09/21/199613:30

09/21/199613:30

09/21/199613:30

Amount

1.00

35.97

24.00

2.00

35.97

24.00

2.00

35.97

24.00

2.00

35.97

84.00

24.00

2.00

428.88

Amount

16.50

28.00

57.24

2.00

28.00

57.24

2.00

28.00

57.24

2.00

28.00

57.24

2.00

28.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 21 of 27

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Site Name:

Date

03/20/1336

09/20/1996

09/20/1996

09/21/1996

09/21/1996

09/21/1996

10/09/1996

10/09/1996

Site Name:

Date

09/24/1996

09/24/1996

09/24/1996

09/24/1336

09/25/1996

09/25/1996

09/25/1996

09/26/1996

09/26/1996

Site Name:

Date

09/24/1996

09/24/1996

09/24/1996

09/25/1936

03/25/1996

03/25/1996

09/26/1996

03/26/1396

MCCORMICK & BAXTER CREOSOTING

Acct Detailed Description

43 LODGING

43 INCIDENTALS

43 GAS FOR RENTAL CAR

67 PER DIEM

43 INCIDENTALS

43 BRIDGE TOLL

43 GAS FOR EPA CAR

43 BRIDGE TOLL

MAD RIVER PESTICIDES

Acct Detailed Description

43 LODGING

43 INCIDENTALS

43 GASOLINE FOR EPA VEHICLE

67 PER DIEM

43 LODGING

43 INCIDENTALS

67 PER DIEM

43 INCIDENTALS

67 PER DIEM

MAD RIVER PESTICIDES

Acct Detailed Description

43 LODGING

43 INCIDENTALS

67 PER DIEM

43 LODGING

43 INCIDENTALS

67 PER DIEM

43 INCIDENTALS

43 GAS FOR EPA VEHICLE

», «*.*»»«»., Voucher: 10

Date: 11/15/1936

09-9608-0004 PAN: Q077 MB RA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time Return Date / Time

09/16/1996 05:15 09/21/1336 13:30

09/16/199605:15 09/21/199613:30

09/16/1996 05:15 09/21/1936 13:30

09/16/1996 05:15 09/21/1996 13:30

09/16/199605:15 09/21/199613:30

09/16/199605:15 09/21/199613:30

1 0/09/1 996 06:00 1 0/09/1 336 1 5:45

1 0/03/1 996 06:00 1 0/09/1 996 1 5:45

09-9609-0002 PAN: 0079 MR SF XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time Return Date / Time

09/24/1396 10:00 09/26/1996 15:00

09/24/1996 10:00 09/26/1996 15:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1996 10:00 09/26/1996 15:00

09-9603-0002 PAN: 0079 MR SF XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time Return Date / Time

09/24/1996 10:00 09/26/1996 15:00

09/24/1996 10:00 09/26/1996 15:00

09/24/1996 10:00 09/26/1996 15:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

09/24/1 936 1 0:00 09/26/1 996 1 5:00

09/24/1 336 1 0:00 09/26/1 996 1 5:00

09/24/1 996 1 0:00 09/26/1 996 1 5:00

Amount

57.24

2.00

12.83

14.00

1.00

1.00

34.13

1.00

516.66

Amount

65.40

1.00

36.10

14.00

65.40

2.00

28.00

1.00

14.00

226.90

Amount

65.40

1.00

14.00

65.40

2.00

28.00

1.00

39.14

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 22 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/26/1996

09/26/1996

Site Name:

Date

08/28/1996

08/28/1996

08/28/1996

08/28/1996

08/28/1996

08/29/1996

08/29/1996

08/29/1996

08/30/1996

08/30/1936

GS/3G/1 396

08/30/1996

08/30/1996

09/25/1996

09/25/1996

09/25/1996

09/25/1996

09/25/1996

09/26/1996

03/26/1996

09/26/1996

09/26/1996

09/26/1996

68-W6-0010

10/26/1936

MAD RIVER PESTICIDES 03-9609-0002

Acct

43

67

Detailed Description

BRIDGE TOLL

PER DIEM

SAN CARLOS PESTICIDE 09-9609-0004

Acct

43

43

43

67

43

67

43

43

67

43

43

43

43

67

43

43

43

43

67

43

43

43

43

Detailed Description

INCIDENTALS

HOTEL

EQUIPMENT HANDLING SFO

PER DIEM

>TK-01 6860303701 3

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

RENTAL CAR

EQUIPMENT HANDLING SFO

EQUIPMENT HANDLING PHOENIX

PER DIEM

INCIDENTALS

HOTEL

EQUIPMENT HANDLING (NO RECEIPT

>TK-01 686030971 41

PER DIEM

PARKING (SFO)

INCIDENTALS

GASOLINE EPA VEHICLE

EQUIPMENT HANDLING (NO RECEIPT

o,«m region a Voucher: 10

Date: 11/15/1996

PAN: 0079 MR SF XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

09/24/1996 10:00

09/24/1996 10:00

Return Date / Time

09/26/199615:00

09/26/1996 15:00

Amount

3.00

14.00

232.94

PAN: Q081 SC RS XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1996 14:00

08/28/1936 14:00

08/28/199614:00

08/28/1936 14:00

08/28/199614:00

08/28/199614:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/1996 15:00

09/25/199615:00

09/25/1996 15:00

Return Date / Time

08/30/1936 19:30

08/30/1996 19:30

08/30/139619:30

08/30/1996 19:30

08/30/1996 19:30

08/30/199619:30

08/30/199619:30

08/30/199619:30

08/30/199619:30

08/30/1996 19:30

05/30/1996 19:30

08/30/199613:30

08/30/199619:30

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/199621:00

09/26/139621:00

03/26/133621:00

Amount

1.00

47.50

40.00

12.00

221.00

24.00

2.00

47.50

24.00

2.00

356.46

7.00

40.00

12.00

1.00

58.82

40.00

241.00

24.00

22.00

2.00

22.57

45.00

1,294.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 23 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/24/1996

03/24/1996

03/24/1996

09/25/1996

09/25/1996

09/25/1996

09/26/1996

09/26/1996

09/26/1996

09/27/1396

09/27/1996

09/27/1996

09/27/1996

09/27/1996

Site Name:

Date

08/28/1996

08/28/1996

08/28/1996

08/28/1996

08/29/1996

08/29/1996

08/29/1996

08/30/1996

08/30/1996

08/30/1996

Site Name:

Date

09/16/1996

68-W6-0010

10/26/1996

SAN CARLOS PESTICIDE

Acct

43

43

43

67

43

43

67

43

43

43

43

67

43

43

Detailed Description

TAXI

LODGING

>TK-4012713316803

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

TAXI

RENTAL CAR

PER DIEM

INCIDENTALS

FUEL FOR RENTAL CAR

SAN CARLOS PESTICIDE

Acct

67

43

43

43

67

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-0168603097021

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

AIRPORT PARKING

PAAKEA ROAD PESTICIDE FIRE SITE

Acct

43

Detailed Description

TAXI TO WAREHOUSE

oiMmrogmi. Voucher 10

Date: 11/15/1996

09-3603-0004 PAN: 0081 SC RS XX Emp. Name: ESTEY, AMY L

Leave Date / Time

09/24/199609:30

09/24/199609:30

09/24/1996 09:30

09/24/199609:30

09/24/193609:30

09/24/199609:30

09/24/199609:30

09/24/1996 09:30

09/24/1996 09:30

09/24/199609:30

09/24/1996 09:30

09/24/199609:30

09/24/1396 09:30

09/24/199609:30

09-9609-0004 PAN: 0081 SC RS XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

08/28/1996 13:00

09-9609-0007 PAN= 0084 PR SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time

09/16/199605:00

Return Date / Time

09/27/199615:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

09/27/1996 15:30

Return Date / Time

08/30/1996 17:00

08/30/1996 17:00

08/30/1996 17:00

08/30/1996 17:00

08/30/1996 17:00

08/30/1936 17:00

08/30/1996 17:00

08/30/1996 17:00

08/30/1936 17:00

08/30/1996 17:00

Return Date / Time

09/22/199607:00

Amount

35.00

54.00

230.00

24.00

55.42

2.00

32.00

54.00

2.00

35.00

111.99

16.00

1.00

18.57

670.98

Amount

12.00

47.50

1.00

221.00

24.00

47.50

2.00

12.00

1.00

28.00

396.00

Amount

20.00

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

10/26/1936

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 24 of 27

Voucher: 10

Date: 11/15/1996

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE

Date Acct Detailed Description

03/16/1996 43 TAXI TO OFFICE

09/16/1336 43 PHONE CALLS

09/16/1996 67 PER DIEM

09/16/1996 43 LODGING

09/16/1336 43 INCIDENTALS

09/16/1936 43 EQUIPMENT HANDLING (NO RECEIPT

09/16/1996 43 EQUIPMENT HANDLING (NO RECEIPT

09/16/1996 43 EQUIPMENT HANDLING (NO RECEIPT

09/16/1936 43 >TK-0164066176876

09/16/1996 43 >TK-0164066163812

09/16/1996 43 >TK-0162102070421

09/17/1996 43 TWO DAYS PARKING

09/17/1996 67 PER DIEM

09/17/1996 43 PARKING/STATE OFFICE (NO RECEI

09/17/1996 43 LODGING

09/17/1996 43 INCIDENTALS

09/18/1936 43 PHONE CALL

03/18/1336 67 PER DIEM

09/18/1996 43 LODGING

09/18/1996 43 INCIDENTALS

09/19/1996 43 RENTAL VAN

09/19/1996 43 PHONE CALLS

09/19/1396 67 PER DIEM

09/19/1996 43 INCIDENTALS

09/19/1936 43 FUEL FOR RENTAL CAR

03/20/1396 43 EQUIPMENT HANDLING (NO RECEIPT

09/22/1396 43 TAXI HOME

09/22/1336 67 PER DIEM

09/22/1936 43 INCIDENTALS

09-9609-0007 PAN: 0084 PR SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/1996 05:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/1996 05:00

09/16/199605:00

09/16/133605:00

09/16/193605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/199605:00

09/16/1996 05:00

09/16/199605:00

09/16/199605:00

09/16/1996 05:00

09/16/199605:00

09/16/133605:00

09/16/199605:00

09/16/199605:00

Return Date / Time

09/22/1996 07:00

09/22/199607:00

09/22/1996 07:00

09/22/1996 07:00

09/22/199607:00

09/22/1996 07:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/1996 07:00

09/22/1996 07:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/199607:00

09/22/193607:00

09/22/193607:00

09/22/199607:00

09/22/1996 07:00

09/22/199607:00

09/22/193607:00

03/22/199607:00

09/22/199607:00

Amount

35.00

3.90

68.00

93.64

2.00

20.00

20.00

20.00

100.00

150.00

364.00

14.00

68.00

25.00

86.75

2.00

.78

68.00

86.75

2.00

202.84

1.56

68.00

2.00

23.42

20.00

30.00

34.00

1.00

1,632.64

Confidential Business Information - Not for Release

( (



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 25 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/17/1396

09/18/1936

03/19/1336

03/19/1936

09/20/1336

03/20/1396

09/24/1996

09/24/1996

09/25/1996

09/25/1996

09/30/1996

09/30/1996

09/30/1996

Site Name:

Date

09/20/1996

09/21/1996

09/22/1996

09/22/1996

09/23/1996

09/24/1996

09/26/1996

09/27/1396

09/28/1996

09/30/1996

10/05/1996

10/05/1996

68-W6-0010

10/26/1996

RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008

Acct

43

43

43

43

43

43

43

43

43

43

43

43

43

Detailed Description

BRIDGE TOLL

BRIDGE TOLL

UNDERGROUND PARKING

BRIDGE TOLL

RENTAL VEHICLE

BRIDGE TOLL

POV: 25 MILES RICHMOND

BRIDGE TOLL

POV: 25 MILES RICHMOND

BRIDGE TOLL

POV: 25 MILES RICHMOND

PARKING @ E+E/SFO

BRIDGE TOLL (NO RECEIPT)

RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008

Acct

43

43

43

43

43

43

43

43

43

43

43

43

Detailed Description

BRIDGE TOLL

BRIDGE TOLL

GAS FOR CELEBRITY

BRIDGE TOLL

BRIDGE TOLL

BRIDGE TOLL

BRIDGE TOLL

BRIDGE TOLL

BRIDGE TOLL

GAS FOR CELEBRITY

RENTAL CAR

BRIDGE TOLL

o,«r,, ^a.u,,* Voucher: 10

Date: 11/15/1996

PAN: 0085 RT RS XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

09/16/139600:00

09/16/199600:00

09/16/199600:00

09/16/199600:00

09/16/1996 00:00

09/16/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/24/199600:00

09/30/1996 00:00

09/30/1996 00:00

09/30/1996 00:00

PAN: 0085 RT RS XX Emp. Name: HOWARD, MARK M

Leave Date / Time

09/30/199614:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

09/30/1996 14:00

Return Date / Time

09/20/193600:00

09/20/1996 00:00

09/20/199600:00

09/20/199600:00

09/20/1996 00:00

09/20/199600:00

09/25/1996 00:00

09/25/193600:00

09/25/199600:00

09/25/199600:00

09/30/199600:00

09/30/199600:00

09/30/1936 00:00

Return Date / Time

10/04/199616:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

10/04/1996 16:00

Amount

1.00

1.00

13.50

1.00

295.12

1.00

7.50

1.00

7.50

1.00

7.50

11.25

1.00

349.37

Amount

1.00

1.00

17.01

1.00

1.00

1.00

1.00

1.00

1.00

15.00

45.57

1.00

86.58

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 26 of 27

Contract Number:

Month Ending:

Site Name:

Date

09/30/1396

10/01/1336

10/02/1936

10/03/1336

Site Name:

Date

10/07/1336

Site Name:

Date

10/16/1996

10/16/1996

10/16/1996

Site Name:

Date

10/16/1936

10/16/1996

10/16/1996

Site Name:

Date

10/07/1396

10/07/1996

10/07/1936

10/07/1396

10/08/1996

10/08/1996

68-W6-0010

10/26/1996

RICHMOND TERMINAL AKA UNITED HECKATHORN 09-9609-0008

Acct

43

43

43

43

Detailed Description

POV: 30 MILES RICHMOND

POV: 30 MILES RICHMOND

POV: 30 MILES RICHMOND

POV: 30 MILES RICHMOND

ENVIROPURE WEST, INC./PRC 09-9609-001 0

Acct

43

Detailed Description

GASOLINE

THE CRUZ RANCH/INSPECTION PLATING 09-961 0-0002

Acct

67

43

43

Detailed Description

PER DIEM

INCIDENTALS

FUEL FOR START VEH.

THE CRUZ RANCH/INSPECTION PLATING 09-361 0-0002

Acct

67

43

43

Detailed Description

PER DIEM

INCIDENTALS

BRIDGE TOLL

NORTH AMERICAN RESOURCES 09-961 0-0004

Acct

67

43

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-0162102747937

PER DIEM

LODGING

01 MKI rveg.on^ Voucher 10

Date: 11/15/1996

PAN: 0085 RT RS XX Emp. Name: MOY, COLIN S

Leave Date / Time

09/30/199600:00

09/30/1996 00:00

09/30/1996 00:00

09/30/199600:00

PAN: 0087 EP SF XX Emp. Name: WISE, ROBERT L

Leave Date / Time

10/07/199600:00

PAN: 0090 IP SF XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

10/16/199606:00

10/16/199606:00

10/16/199606:00

PAN: 0090 IP SF XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

10/16/199606:15

10/16/199606:15

10/16/199606:15

PAN: 0092 NA SA XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

10/07/1996 14:00

10/07/199614:00

10/07/1936 14:00

10/07/1936 14:00

10/07/1936 14:00

10/07/1996 14:00

Return Date / Time

10/03/199600:00

10/03/199600:00

10/03/199600:00

10/03/199600:00

Return Date / Time

10/07/199600:00

Return Date / Time

10/16/1996 17:00

10/16/1936 17:00

10/16/1996 17:00

Return Date / Time

10/16/1996 17:25

10/16/1996 17:25

10/16/1996 17:25

Return Date / Time

10/09/199608:00

10/09/199608:00

10/09/199608:00

10/09/193608:00

10/03/199608:00

10/09/199608:00

Amount

9.00

9.00

3.00

3.00

36.00

Amount

38.74

38.74

Amount

18.00

1.00

27.97

46.97

Amount

18.00

1.00

2.00

21.00

Amount

16.00

61.00

1.00

227.00

32.00

61.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 27 of 27

Contract Number:

Month Ending:

Site Name:

pate

10/08/1996

10/08/1996

10/09/1996

10/09/1996

10/09/1996

10/09/1996

Site Name:

Date

10/02/1996

10/02/1996

10/02/1996

10/02/1996

10/02/1996

10/03/1996

10/03/1996

10/03/1996

68-W6-0010

10/26/1996

NORTH AMERICAN RESOURCES

Acct

43

43

43

67

43

43

Detailed Description

INCIDENTALS

GASOLINE FOR RENTAL

RENTAL CAR

PER DIEM

PARKING AT AIRPORT

INCIDENTALS

FRESNO DRUM SITE

Accj

67

43

43

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

GASOLINE FOR EPA VEHICLE

BUSINESS CALL

PER DIEM

INCIDENTALS

GASOLINE FOR EPA VEHICLE

o.Mmr^a Voucher 10

Date: 11/15/1996

09-9610-0004 PAN: 0092 NA SA XX Emp. Name: DUNCAN, WILL C

Leave Date /Time

10/07/1996 14:00

10/07/1996 14:00

10/07/1996 14:00

10/07/1996 14:00

10/07/1996 14:00

10/07/1996 14:00

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: LAWRENCE, PETER

Leave Date / Time

10/02/199605:30

10/02/199605:30

10/02/199605:30

10/02/1996 05:30

10/02/199605:30

10/02/1936 05:30

10/02/199605:30

10/02/1996 05:30

Return Date / Time

10/09/199608:00

10/09/199608:00

10/09/199608:00

10/09/199608:00

10/09/199608:00

10/09/199608:00

D

Return Date / Time

10/03/1996 19:30

10/03/1996 19:30

10/03/1936 13:30

10/03/1996 19:30

10/03/1396 19:30

10/03/1996 13:30

10/03/1996 19:30

10/03/1996 19:30

Amount

2.00

7.32

75.49

16.00

48.00

1.00

547.81

Amount

32.00

62.00

2.00

31.00

10.18

32.00

2.00

2000

TOTAL FOR START Region 9

191.18

$19,964.32)

Confidential Business Information - Not for Release


